



टेलीकम्युनिकेशन्स कंसलटेंट्स इंडिया लिमिटेड
(भारत सरकार का उद्यम)
Telecommunications Consultants India Limited
(A Government of India Enterprise)



प्रभाग
DIVISION

टी. सी. आई. एल. भवन, ग्रेटर कैलाश-I
नई दिल्ली-110048

TCIL Bhawan, Greater Kailash-I,
New Delhi-110048

CIN : U74999DL1978GOI008911

Ref no. TCIL/DT/RISL/RC2/2025/BAN

Date: 18/07/2025

To,

M/s Edge Telecom Private Limited
1st -2nd Floor, Sohna Road,
Near Radha Krishna Mandir,
Badshahpur, Gurgaon-122101

Kind Attn: Mrs. Meenakshi Sharma
(Email: management@edgetelecom.in , 9871963999)

**Sub: Banning of Business Dealings with M/s Edge Telecom Private Limited for Two Years
Due to Submission of Forged Document.**

Ref.:

- 1) TCIL's Tender No. GEM/2023/B/3954330 Dated of Issue: 13/09/2023
- 2) Your Bid Submission on Gem Dated 27/10/2023
- 3) TCIL LOA no. TCIL/IT&T-1/66/2024/RISL/RC/LOA Dated 26/06/2024
- 4) TCIL Purchase Order no. TCIL/IT&T-1/2024/RISL RC/Services/WO-1 Dated 16/08/2024
- 5) Show cause notice no. TCIL/IT&T-1/CGM-ICT-III/New RC Project/TCIL to SI/1 Dated 18/07/2024
- 6) M/s Edge Telecom reply vide email dated 22/07/2024
- 7) Warning Email with Subject "Escalation 1 (After Show Cause 1) Dated 07/08/2024
- 8) Show cause notice no. TCIL/DT/New-RC/2025/Apr/Edge/1 Dated 17/04/2025
- 9) M/s Edge Telecom reply vid email dated 22/04/2025
- 10) Warning Email with Subject "Show Cause Email" Dated 20/05/2025
- 11) Show cause notice no. TCIL/DT/Edgetelecom/1-ShowCauseNotice Dated 30/05/2025
- 12) Warning Email with Subject "Serious Concerns-Reg" Dated 12/06/2025
- 13) Reminder-Show cause notice no. TCIL/DT/New-RC/2025/Jun/Edge/1 Dated 14/06/2025
- 14) M/s Edge Telecom reply vide email dated 19/06/2025 (Letter Dated 16/06/2025)
- 15) TCIL email with subject "[TCIL-EDGE] Show Cause Notice Dated 30.05.2025" Dated 20/06/2025 extension to submit response by 30.06.2025.
- 16) M/s Edge Telecom reply vide email dated 30/06/2025.
- 17) Termination Letter no. TCIL/DT/RISL/RC2/2025 issued by TCIL dated 01.07.2025

Whereas, reference to the above-mentioned contract awarded to your firm, M/s Edge Telecom Private Limited, for the execution of the Abhay Command & Control Project in Rajasthan, awarded by the end client, RISL.

Whereas TCIL had floated Tender No. GEM/2023/B/3954330 dated 13/09/2023 for the Supply, Installation & Commissioning of Surveillance Equipment under the Abhay Command & Control Project in the State of Rajasthan. Subsequently, M/s Edge Telecom Private Limited was selected for the work, and TCIL issued LOA No. TCIL/IT&T-1/66/2024/RISL/RC/LOA dated 26/06/2024, followed by Purchase Order No. TCIL/IT&T-1/2024/RISL RC/Services/WO-1 dated 16/08/2024.

Whereas TCIL received a complaint regarding the submission of potentially forged documents by your firm, M/s Edge Telecom Private Limited, during the bidding process. The documents in question pertained to the credentials claimed to be issued by M/s Nokia (Alcatel Lucent). TCIL sought confirmation from Nokia via email dated 28/04/2025, and in response dated 29/05/2025, Nokia confirmed that they are not aware of this project delivery from Nokia Solutions and Networks and they are unable to provide any support in this regard.

Accordingly, TCIL issued a Show Cause Notice dated 30/05/2025 followed by reminders on 14/06/2025, seeking clarification from M/s Edge Telecom. In response, M/s Edge Telecom requested additional time via email dated 19/06/2025, and TCIL granted an extension up to 30/06/2025 vide TCIL email dated 20/06/2025. However, despite being given a fair and reasonable time, M/s Edge Telecom Private Limited failed to submit any satisfactory or verifiable response from M/s Nokia (Alcatel Lucent).

Whereas, it is also noted that the performance of M/s Edge Telecom Private Limited on the awarded project has been consistently unsatisfactory. TCIL issued multiple show cause notices and warning emails (reference serial numbers 5 to 12), highlighting persistent delays, non-performance, failure to meet committed milestones, and repeated escalations from the client.

Despite repeated follow-ups, no significant progress in project and TCIL continued to receive adverse communications from the client (RISL) reflecting dissatisfaction.

After a thorough review of the case in accordance with the prevailing guidelines of TCIL, and taking into account that you have submitted forged and/or false documents in order to secure the tendered work, the following decision has been taken by TCIL:

1. Pursuant to Clause 1.13 of the tender referenced at (1), it has been decided to impose a ban on **M/s Edge Telecom Private Limited** for a period of **two (2) years**, effective from **01/07/2025**, for engaging in any business dealings with **Telecommunications Consultants India Ltd. (TCIL)**.
2. The **empanelment of M/s Edge Telecom Private Limited with Telecommunications Consultants India Ltd. (TCIL)** is hereby **cancelled with immediate effect**. All further associated actions, including removal from the list of empaneled vendors and cessation of ongoing interactions under empanelment, shall be undertaken accordingly.

The above action is without prejudice to the rights of TCIL under the contract and /or law.

For **Telecommunications Consultants India Ltd.**,



(RAJESH SINGH)
CGM (DIGITAL TRANSFORMATION)