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                                              SECTION-1 
 

NOTICE INVITING E-TENDER 
 
Online E-Tenders under Single-stage two-bid system are invited from experienced and 
eligible Contractors for ‘‘Construction of Boys Hostel Block (02 nos.) and Entrance Gate for 
Netaji Subhash Chandra Bose Military Academy Complex in Silvassa”. 

 
Name of Work Estimated Cost 

of 
Construction 

Cost of Tender 
Document 

Earnest 
Money 

D
ep“Construction of Boys 

Hostel Block (02 nos.) and 
Entrance Gate for Netaji 
Subhash Chandra Bose 
Military Academy 
Complex in Silvassa” 

Rs 11,48,61,782/- (Rupees 
Eleven Crores Forty-Eight 
Lakhs Sixty-One Thousand 
Seven Hundred and Eighty 
Two Only) inclusive of all 
charges, costs, taxes, levies etc. 
including GST, EPF & ESIC. 

Rs  11,800/-  (Rs. 
Eleven Thousand 
Eight Hundred  
Only) (i.e. Rs 
10,000+18% GST); 
Non-Refundable. 

Rs. 5,00,000/- 
(Rupees Five 
Lakhs Only) 

 
Submission of Online Bids is mandatory for this NIT. Prospective bidders need to submit their 
bids with the most competitive Techno-commercial offer for the aforesaid work. NIT document is 
available on TCIL website (https://www.tcil-india.com/nit.php) & GePNIC portal 
(https://www.etenders.gov.in). The important dates are as given below: 
 
1.1 NOTICE INVITING TENDER DETAILS  
 

1.1.1 Name   of   the 
Work 

: Construction of Boys Hostel Block (02 nos.) and Entrance 
Gate for Netaji Subhash Chandra Bose Military Academy 
Complex in Silvassa 

1.1.2 Location : Netaji Subhash Chandra Bose Military Academy, Mota 
Randha, Silvassa, Union Territory of Dadra Nagar Haveli – 
396230 

1.1.3 Estimated  cost 
of construction 
works 

: Rs 11,48,61,782/- (Rupees Eleven Crores Forty-Eight 
Lakhs Sixty-One Thousand Seven Hundred and Eighty 
Two Only) inclusive of all charges, costs, taxes, levies etc. 
including GST, EPF & ESIC. 

1.1.4 Cost of Tender 
Document 

: Rs  11,800/-  (Rs. Eleven Thousand Eight Hundred 
Only) (i.e. Rs 10,000/- + 18% GST); Non Refundable 
Refer clause 1.7 below 

1.1.5 Earnest Money 
Deposit (EMD) 

: Rs. 5,00,000/- (Rupees Five Lakhs Only) 
Refer clause 1.6 below 

1.1.6 Stipulated period         
for Completion  of 
construction works  

: 12 months 

1.1.7 Validity of Bid : 120 days  from the date  of opening of Technical Bid 
of tender. 

1.1.8 Start   Date   & 
Time             of 
Publishing Tender 

:  
 
26.06.2024 at 1800 hrs 
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1.1.9 Start   Date   & 
Time             of 
Procurement of 
Tender Document 

:  
26.04.2024 at 1700 hrs. 

1.1.10 Last   Date   & Time            
of raising/ Seeking 
information   in 
writing, if any 

: 30.06.2024 up to 1800 hrs. (No query after  this date 
& Time  shall be entertained) 
The mail seeking information/queries can be sent in 
writing to the following email id’s 
surinder.kumar@tcil.net.in sanjay.sharma@tcil.net.in 
durgesh.kumar@tcil.net.in 

1.1.11 Date of Pre-bid 
Meeting 

: 01.07.2024  at 1500 hrs. at 505, 5th Floor, TCIL Bhawan, 
Greater Kailash-1, New Delhi-110048 

1.1.12 Last Date, Time of 
Procurement of 
Tender Document 

:  
18.07.2024 up to 1200 hrs. 

1.1.13 Last   Date   & 
Time for submission 
of bid 

 
: 

 
18.07.2024 up to 1500 hrs. 

1.1.14 Online Opening        
of Technical bid. 

: 19.07.2024 at 1500 hrs. 

1.1.15 Online Opening        
of Financial bid. 

: To be notified later 

1.1.16 Defect Liability 
Period 

: 12 Months after successful handing over of works 

Contact Information: 
 

TCIL Contact-1        :          Surinder Kumar, Consultant (Civil-BD) 
Telecommunications   Consultants   India   Ltd. 
505, 5th Floor TCIL Bhawan, Greater Kailash-1,  
New Delhi - 110048 
Email Id:- surinder.kumar@tcil.net.in 

 
TCIL Contact-2        :          Durgesh Kumar, Manager (Marketing) 

Telecommunications   Consultants   India   Ltd. 
519, 5th Floor TCIL Bhawan, Greater Kailash-1,  
New Delhi - 110048 
Email Id:- durgesh.kumar@tcil.net.in 

 

 
TCIL Contact-3        :          Sanjay Sharma, Deputy Manager (Civil) 

Telecommunications   Consultants   India   Ltd. 
521, 5th Floor TCIL Bhawan, Greater Kailash-1,  
New Delhi - 110048 
Email Id:- sanjay.sharma@tcil.net.in 

 
GePNIC -                       Toll Free Telephone No. : 1800 3070 2232 Helpdesk 

 
Tenders received without the requisite Tender Fee and 
EMD/ inadequate EMD shall be summarily rejected. 
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Bids shall be submitted on GePNIC Portal (https://www.etenders.gov.in). Bidders are advised to 
visit GePNIC portal (https://www.etenders.gov.in) and/or TCIL website regularly for 
updates/amendments, if any. Bidders can contact NIC for Telephonic Help Support on Toll Free 
Help Desk Number- 1800 3070 2232 for requisite queries regarding registration, training, 
demonstration, minimum system requirements etc. of Government e-Procurement System of NIC 
(GePNIC). 

Bidders  are  advised  to  visit  the  TCIL  website  and  CPP  Portal  regularly  for 
updates/ amendments, if any. 

 
1.1.17 SITE VISIT 
 

(i) The bidder is expected to visit and examine the site of works and its surroundings, go 
through the plans/ drawings/ details connected to the work, if/as available and obtain 
all information that may be necessary for preparing the bid and entering into a 
contract for execution of the works. The costs of visiting the site shall be at the 
bidder's own expense, risk and cost.  

(ii) It shall be deemed that the bidder has visited the site/area and got fully acquainted 
with the working conditions and other prevalent conditions and fluctuations thereto 
whether he actually visits the site/area or not and has taken all the factors into account 
while quoting his rates.  

(iii) It shall be deemed that the bidder has got himself acquainted with the geological 
details as well available for the proposed work site 

 
1.2 ELIGIBILITY CRITERIA 
 

NOTE:- “Since this is a WORKS Contract, benefits to MSME shall not be 
applicable.” 
 

a) The bidder should be an Indian Registered Company under Companies Act 1956 or 2013/ 
Proprietorship / Partnership Firm / Government Societies. Copy of Certificate of 
Incorporation/ Registration/ Partnership Deed or any other relevant document, as 
applicable, should be submitted along with a copy of address proof. 
 

b) The bidder shall fulfill the following financial criteria:- 
 

i.  Average Annual Financial Turnover during the last 3 financial years, ending 31st 
March of the previous financial year should be at least Rs 3.45 Crores (excluding 
GST) i.e. FY 2020-21,  2021-22 & 2022-23.  
 

ii. Net worth should be positive as on 31st March of last Financial Year i.e. 2022-23. 
 

iii. The bidder should have Profit Before Tax (PBT) in two out of the last three financial 
years i.e. FY 2020-21, 2021-22 & 2022-23. 

c) Experience of having successfully completed similar works during the last 7 years from 
the date of bid submission should be either of the following: 

 
Three similar works each costing not less than Rs. 4.60 crores. 

 
Or 

 
Two similar works each costing not less than Rs. 5.74 Crores. 

 
Or 
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One similar work costing not less than Rs. 8.04 Crores. 
 

 Similar work shall mean successfully completed “Construction of RCC framed 
Residential/ Non-Residential building works of any number of storey 
including Electrical, Sanitary & Plumbing works” in the last 7 years for the 
Government/ Semi Government / Govt. Autonomous Bodies / Private Sector.  

 Bidder to submit copies of Completion certificates along with LOA/ Agreement 
from client clearly mentioning the nature of work, value of work, date of start, time 
period & actual date of completion. The certificates shall be considered only if it is 
issued / counter signed by an officer not below the rank of EXECUTIVE 
ENGINEER OR equivalent.  

 In case the work experience is of Private Sector, the completion certificate shall be 
supported with copies of the Letter of Award/ Contract Agreement and 
corresponding TDS certificates. Value of work will be considered commensurate 
with the value of TDS Certificate. The TDS certificate to be duly certified by the 
Statutory Auditor. If the requisite TDS certificate is not provided by the bidder, the 
related work experience will not be considered for any further evaluation.  

 Certificates in the name of other companies: 
- Certificates of Subsidiary/Parent/Group Company/Own works: Any 

company/firm while submitting tender can use the work experience of its 
subsidiary company to the extent of its ownership in the subsidiary 
company. On the other hand, the companies firms which intend to get 
qualified on the basis of experience of the parental company/group 
company/own works, shall not be considered. Further the financial 
parameter of the subsidiary or Parental Company cannot be used by the 
other one for qualification. 

- Merger/acquisition of Companies: In case of a Company/firm, formed after 
merger and/or acquisition of other companies/firms, past work experience 
and Financial parameters like turnover, profitability, net worth etc. of the 
merged/acquired companies/firms will be considered for qualification of 
such Company/firm provided such company/firm continues to own the 
requisite assets and resources of the merged/acquired companies/firms. 
                                                                                        

 Foreign Certificate 
- In case the work experience is for the work executed outside India, the 

bidders have to submit the completion/ experience certificate issued by the 
owner duly signed & stamped, and affidavit to the correctness of the 
completion/ experience certificates. The Contractor shall also get the 
completion/ experience certificates attested by the Indian Embassy/ 
Consulate/ High Commission in the respective country. 

- In the event of submission of completion /experience certificate/ other 
documents by the Bidder in a language other than English, the English 
translation of the same shall be duly authenticated by Chamber of 
Commerce of the respective country and attested by the Indian Embassy/ 
consulate/ High Commission in the respective country. 

 
 Note: 

- Provided further that bidders from member countries to the HAGUE 
convention, 1961 are permitted to submit requisite documents with 
“Apostille stamp” affixed by Competent Authorities designated by the 
government of respective country which would be acceptable in lieu of 
attestation from the Indian Embassy/ Consulate/ High Commission in their 
respective countries. 
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- For the purpose of evaluation of Bidders, the conversion rate of such a 
currency into INR shall be the daily representative exchange rate published 
by the IMF as on 7 (Seven) days prior to the Last Date of Submission of 
tender including extension(s) given if any. 

d) The bidder should have a valid PAN and GST Registration. Copy of PAN card and GST 
Registration certificate should be submitted in the bid. In case GST registration is not 
available, the bidder shall give undertaking that it will get registered before start of work if 
work is awarded to them. 
 
GST registration certificate of the state in which the work is to be taken up, if already 
obtained by the bidder. 
 
If the bidder has not obtained GST registration in the state in which the work is to be taken 
up, or as required by GST authorities then in such a case the bidder shall scan and upload 
following undertaking along with other documents. 
 
“If work is awarded to me, I/ We shall obtain GST registration certificate of the state in 
which work is to be taken up within one month from the date of receipt of award letter or 
before release of any payment by the Employer, whichever is earlier, failing which,  I/We  
shall  be  responsible  for  any  delay  in  payments  which  will  be  due towards me/ us on 
a/c of the work executed and/ or for any action taken by the Employer or GST Department 
in this regard”. 

 
e) Manufacturers Authorization Certificate (MAF) – NOT APPLICABLE  

 
f) The bidder should not be insolvent, in receivership, bankrupt or being wound up, not have 

had their business activities suspended and not be the subject of legal proceedings for any 
of the foregoing. An undertaking by the bidder should be submitted on the Company’s 
letter head. 
 

g) The Bidder should not be blacklisted/debarred/banned/restricted by any Union Govt./State 
Govt. /PSU as on date of submission of the Bid. “No-Conviction Certificate” duly signed 
by authorized signatory signing the bid, should be submitted in the prescribed format. 

 
h) The bidder shall submit an undertaking on their letterhead stating that: 

 
“In reference to the Government of India, Ministry of Finance, Department of Expenditure, 
Office Memorandum No. F.No. 6/18/2019-PPD, Dated 23-07-2020.  I hereby submit that: 
 
“We have read the Clause regarding restrictions on procurement from a bidder of a country 
which shares a land border with India; We certify that we are not from such a country or 
their beneficial owner is not from such a country or we will not sub-contract any work to a 
contractor from such countries, if from such a country, have been registered with the 
Competent Authority.  
 
We hereby certify that we fulfill all requirements in this regard and are eligible to be 
considered. [Where applicable, evidence of valid registration by the Competent Authority 
shall be attached.]”. 

 
i) The bidder needs to submit un-priced BOQ along with their technical bid. 

 
j) The bidder needs to submit an Undertaking stating that: Vendors, whose Purchase Order(s) 

for any Project of TCIL was/were cancelled on risk & cost basis for non-performance or 
non-submission of performance guarantee in last 2 years, are not eligible to participate in 
this tender. 
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k) ESI, EPF & Labour License:  
 
Bidder is required to submit the copy of applicable license/registration or proof for 
obtaining Labor license. Bidder is also required to submit copy of EPF, ESI 
registration certificate along with the bid. 
 
The Bidder should comply with all applicable Indian Labour laws, Payment of 
Minimum Wages Act, Workman’s Compensation Act, EPF/ESI provisions and 
any such statutory provisions. In case the bidder is found to be not complying to 
any of the relevant statutory requirement, action as deemed fit may be initiated by 
TCIL at its sole discretion. 
 
It is a mandatory requirement that the bidder shall provide formally certified 
skilled workforce or commitment to the effect that they would ensure that all their 
workers would be skilled through Recognition of Prior Leaning (RPL) within two 
months from the date of commencement of work under the project, at the cost of 
the bidder. This is in compliance to Ministry of Skill Development and 
Entrepreneurship (MSDE) D.O dated 12.09.2022. 

l) The bidder should have a local office where work is to be executed. Else, he should give an 
undertaking that he will open a local office after award of work. 
 

m) LABOUR LAWS (wherever applicable):  
 

 The Bidder should comply with all applicable Indian Labour laws, Payment of 
Minimum Wages Act, Workman’s Compensation Act, EPF/ESI provisions and any 
such statutory provisions. In case the bidder is found to be not complying to any of 
the relevant statutory requirement, action as deemed fit may be initiated by TCIL 
at its sole discretion. 

 It is a mandatory requirement that the bidder shall provide formally certified 
skilled workforce or commitment to the effect that they would ensure that all their 
workers would be skilled through Recognition of Prior Leaning (RPL) within two 
months from the date of commencement of work under the project, at the cost of 
the bidder. This is in compliance to Ministry of Skill Development and 
Entrepreneurship (MSDE) D.O dated 12.09.2022.  

 The contractor shall obtain a valid license under the Contract Labour (R&A) Act, 
1970, and the Contract Labour (Regulation and Abolition) Central Rules, 1971, 
before the commencement of the work, and continue to have a valid license until 
the completion of the work.  

 The contractor shall also comply with provisions of the Inter-State Migrant 
Workmen(Regulation of Employment and Conditions of Service) Act, 1979.  

 The contractor shall also abide by the provisions of the Child Labour (Prohibition 
and Regulation) Act, 1986.  

 The contractor shall also comply with the provisions of the building and other 
Construction Workers (Regulation of Employment & Conditions of Service) Act, 
1996 and the building another Construction Workers Welfare Cess Act, 1996.  

 Any failure to fulfill these requirements shall attract the penal provisions of this 
contract arising out of the resultant non-execution of the work. 

n) Bid by Consortium/JV:  NOT ALLOWED  
 
1.3 The bidder should give an undertaking on the company’s letter head that all the 

documents/certificates/information submitted by them against this NIT are genuine.  
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In case any of the documents/certificates/information submitted by the bidder is found to be 
false or forged, TCIL shall immediately reject the bid of such bidder(s) or cancel/terminate the 
contract and forfeit bid security / Performance Security submitted by the bidder and debar them 
from participation in future EOIs/tenders of TCIL for a period upto 2 years. 
 

1.4 A statement showing Clause-by-Clause compliance to all Terms & Conditions of all the 
Sections of this NIT as well as client’s MoA (which forms part of this NIT), duly Signed and 
stamped on the Letter Head of their Organization. The bidder shall submit No-Deviation 
Certificate along with above. 

 
Bidder shall submit technical data sheet by highlighting each complied specification. Wherever 
technical specifications and operational/functional requirements are not mentioned in the 
datasheet, OEM compliance shall be submitted. 
 

1.5  DELETED 
 
1.6 BID SECURITY (EARNEST MONEY DEPOSIT) 
 

EMD amount shall be Rs 5,00,000/- (Rupees Five Lakhs only). 
 

EMD amount can be submitted in the form of Demand Draft (DD) drawn in favour of 
“Telecommunications Consultants India Limited” payable at New Delhi along with the bid, or 
in the form of a Bank Guarantee (BG)/e-BG in the prescribed format (Section-17) from a SFMS 
enabled Scheduled Commercial Bank through SFMS Platform or as an Insurance Surety Bond 
as per format given in Section 18 or Fixed Deposit Receipt (FDR) or Bankers Cheque. The 
validity period of BG (EMD) should be 120 days. 

 
 Details of beneficiary for issue of BG under SFMS Platform is as below: 
 

Name of Beneficiary 
and its Details 

Name Telecommunications Consultants India Limited 
Address TCIL Bhawan, Greater Kailash-1, New Delhi-

110048 
Name of Beneficiary 
Bank and its Details 

Name ICICI Bank Limited 
Account No 000705005880 
Address 9-A PHELPS Building, Connaught Place, New 

Delhi- 110001 
Unique 
Identifier Code 

TC503394486 (UID to be mentioned in field 7037 of 
the BG advising message code) 

IFS Code ICIC0000007 
 
EMD can also be paid through the following prescribed electronic modes of payment (UTR No. is 
to be provided by bidder in the technical online bid): 
 
a. Debit card powered by RuPay 
b. Unified Payment Interface (UPI) (BHIM-UPI) – TCIL VPA ID – tcil80@ICICI 
c. Unified Payment Interface (UPI) Quick Response Code: As below. 
d. Bank details for NEFT: same as given above. 
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Note: Bids received without Bid Security (EMD) may be summarily rejected. 
 

1.7 TENDER FEES 
 

Tender Fees shall be Rs 11,800/- (Rupees Eleven Thousand Eight Hundred Only). Tender Fee 
can be paid through the following prescribed electronic mode of payment (UTR No. is to be 
provided by bidder in the technical online bid): 
 
a. Debit card powered by RuPay 
b. Unified Payment Interface (UPI) (BHIM-UPI) – TCIL VPA ID – tcil80@ICICI 
c. Unified Payment Interface (UPI) Quick Response Code: As below. 
d. Bank details for NEFT: same as given above. 

  

 
 

Notes for EMD and Tender Fees Exemption: 
 

“Since this is a WORKS Contract, benefits to MSME shall not  be applicable.”  
 
a) The bids submitted without bid security/tender fees or inadequate bid security/tender fees will 

be rejected. No interest shall be payable on bid security amount. 
b) If bid security/tender fees is submitted as BG/DD, it should reach o/o Tender Accepting 

Authority, TCIL Bhawan, 5th Floor, Greater Kailash-I, New Delhi-110 048 within the last date 
& time stipulated for bid submission in the tender. 

c) The EMD/Bid Security of unsuccessful bidder shall be returned as promptly as possible but 
not later than 30 days after expiry of the bid validity period. 

 
d) The EMD/Bid Security may be forfeited if: 

(i) If the Bidder withdraws his bid during the period of bid validity specified by the 
Bidder on the Bid form or 

(ii)  fails or refuses to execute the Contract, if required; or 

(iii) The successful bidder fails to submit performance security within the prescribed time. 
or 

(iv) The proceeds of EMD shall be payable to TCIL in case of breach of any of the terms 
and conditions of the contract/PO/tender by the vendor. 

1.8 EVALUATION 
 

a) TCIL shall evaluate bids in respect to substantive responsiveness of the bid or otherwise. 
TCIL shall carry out detailed evaluation of the substantially responsive bids only. 

b) A bid determined as substantially non-responsive technically/financially shall be rejected, 
even after opening the price bid. 

c) TCIL may waive any minor infirmity or non-conformity or irregularity in the bid which 
does not constitute a material deviation. 
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d) Among all technically qualified bids, the lowest bid will be termed as L1 (excluding 
taxes) derived from Price Bid Schedule. The Purchase Preference needs to be given as per 
Purchase Preference defined in this EOI. 

e) If there is a discrepancy between the unit price and total price that is obtained multiplying 
the unit price and quantity, the unit price shall prevail and the total price shall be 
corrected. 

The bidders will be evaluated in the following manner: 
 
The initial criteria prescribed in the experience criteria mentioned above w.r.t. similar 
works completed, financial turnover, net worth, profitability etc. will first be scrutinized 
by the screening/evaluation committee and the bidder’s eligibility for the work shall be 
determined.  
 
The financial bid for those bidders will be opened who qualify the eligibility criteria 
prescribed above  in respect of experience of similar works completed, financial turnover, 
net worth, profitability etc. Among all technically qualified bids, the lowest bid will be 
termed as L1 (excluding taxes) derived from Price Bid Schedule and the L1 bidder shall 
be awarded the work. 
 
TCIL reserves the right to reject any or all application, split the work and cancel the 
process without assigning any whatsoever reason may be. 
 

1.9 VALIDITY PERIOD OF BID 
 

Bid shall remain valid for 120 days, after the date of bid opening. The bid valid for a shorter 
period shall be rejected as non-responsive. 
 
In exceptional circumstances, TCIL may request the bidder for an extension to the period of bid 
validity if same is extended by end client and accordingly, the bid security shall also be suitably 
extended by the bidder. 
 

1.10 IP PROGRAMME 
 
As a part of implementation of Integrity Pact Programme (IPP) in TCIL, all tenders with the 
estimate value equal to or exceeding the threshold value will be covered under the Integrity Pact 
Programme (IPP) and the vendors are required to sign the IP document and submit the same to 
TCIL before or along with the bids. Latest IP document is available at TCIL website 
(www.tcil.net.in) Link- https://www.tcil.net.in/integrity_pact.php. Even in case of tenders with 
the estimated value less than the threshold value, the vendors would be required to sign the IP 
document if the total value of the Purchase Orders (POs) exceeds the threshold value in respect 
of: 
 
 Multiple/repeat POs on the single vendors against a tender. 
 POs placed on multiple vendors against a tender. 

 
Only those vendors who have signed the IP document can send their grievances, if any, to the 
Independent External Monitors (IEMs) through the nodal officer, i.e., Chief Vigilance Officer 
(CVO). TCIL in the prescribed proforma.  
 
NAME OF IEMs WITH THEIR CONTACT DETAILS: 
 
1) Shri Anil Kumar Shrivastava, Independent External Monitor Email ID: 

anilifs86@gmail.com 
2) Shri Harishwar Dayal, Independent External Monitor E mail ID: dayalagra@gmail.com 
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NAME and CONTACT DETAILS OF NODAL OFFICER (IP) IN TCIL: 
 
Shri Niraj Verma, Chief Vigilance Officer E-mail ID: cvotcil@tcil.net.in  
If the Order, with total value equal to or more than the threshold value, is split to more than one 
vendor and even if the value of PO placed on any/each vendor(s) is less than the threshold 
value, IP document having been signed by the vendors at bid stage itself, the Pact shall continue 
to be applicable.  
 
In respect of tenders for Pre-bid tie up/Expression of Interest (EOI) : In case of TCIL getting the 
Order from the client, before placement of Purchase Order/Work Order on technically & 
commercially qualified vendor, the selected vendor is required to sign the IP document.  
 
IP document shall be in plain white sheet and to be signed by the vendor and TCIL with two 
witnesses from each party. The name, designation, company etc. of the persons signing the IP 
document and the project/tender name shall be clearly mentioned. All pages of the IP document 
shall be initialed by both parties along with company seal.  
 
Tender received without signed & stamped copy of the Integrity Pact document will be liable to 
be rejected, and the bidder himself will be responsible for that. 
 

1.11 INTEGRITY PACT  

a) This EOI is covered under the Integrity Pact Programme of TCIL and bidders are required to 
sign the Integrity Pact Document and submit same to TCIL before or along with the bids.  

b) The integrity Pact Agreement duly signed and stamped by Authorized Signatory & Witnesses 
has to be submitted in physical form at the time of bid submission. In case of consortium bid, 
the lead partner shall sign as authorized signatory and the consortium partner as witness. 

c) EOI received without a signed copy of the Integrity Pact document will be liable to be 
rejected. 

d) In case of Joint Venture, all partners of the joint venture should sign the Integrity Pact. In 
case of sub-contracting, the Principal Contractor shall take the responsibility of the adoption 
of IP by the sub-contractor. It is to be ensured that all sub-contractors also sign the IP. 

 
e) Mediation Clause 

 
In the event of any dispute between management and the contractor relating to those 
contracts where integrity pact is applicable, in case, both the parties are agreeable, the 
dispute may be settled through mediation before the panel of IEMs in a time bound manner. 
If required, the organizations may adopt any mediation rules for this purpose. 
 
In case the dispute remains unresolved even after mediation by panel of IEMs, the 
organization may take further action as per terms and conditions of the contract. 

 
1.12  DELETED 

 
1.13 AUTHORIZATION LETTER/ BOARD RESOLUTION 

 
The bidders need to submit board resolution along with authorization Letter in Online mode 
authorizing the signatory to act on behalf of the bidder. The Authorized person should be 
either authorized by Board or a employee authorized by one of the following person who has 
the Board Resolution to delegate authorization to other: 

1. Managing director  
2. The Chief Executive Officer 
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3. The Manager 
4. The Company Secretary 
5. The Whole-time director 
6. The Chief Financial Officer 

The bidder should ensure that the Digital Signature used for uploading the tender document in 
e-tender portal should be of the authorized signatory. 

 
1.14 MOU / AGREEMENT 
 

The selected bidder will have to sign a MoU/Agreement with TCIL within a month of issuance 
of Letter of Award, as per attached format. The following documents shall form the part of the 
MoU/agreement: 
 

1. This NIT document along with its corrigenda. 
2. Any other correspondence w.r.t this NIT. 
3. MoU with the Client regarding captioned work. 
4. LoI & LoA issued to the successful bidder.  

 
1.15 SUBMISSION OF FORGED DOCUMENTS 

 
Bidders should note that TCIL may verify authenticity of all the 
documents/certificate/information submitted by them against the EOI. In case at any stage of 
this process, if it is established that bidder has submitted forged 
documents/certificates/information towards fulfillment of any of the EOI/contract conditions, 
TCIL shall immediately reject the bid of such bidder(s) or cancel/terminate the contract and 
forfeit bid security / Performance Security submitted by the bidder and debar them from 
participation in future tenders of TCIL for a period upto 2 years. 

 
1.16 CLARIFICATION FROM BIDDERS 

The queries may be asked from bidders for submitting shortfall to be submitted within specified 
date and time. Also, every document submitted against following queries should be signed by 
the person authorized as per Authorization letter / Board Resolution submitted by bidder against 
tender, without which the documents will not be accepted as valid.  

1.17 REGISTRATION OF MSE VENDORS 

All MSE bidders may be registered on TReDS platform (http://www.rxil.in) and MSME-
SAMADHAAN portal. Participating MSE bidders shall submit an undertaking regarding the 
same. 

1.18 The bidder must ensure that their bid is complete in all respects and conforms to NIT terms and 
conditions, NIT specifications etc. including client specifications, failing which the bids are 
liable to be rejected without seeking any clarifications on any exception/deviation taken by the 
bidder in their bid.  
 

1.19 TCIL reserves the right to accept or reject any or all the NITs without assigning any reason. 
 

1.20 DELETED 
 

1.21 Escalation: No escalation shall be applicable on this contract. No claim on account of any 
escalation on whatsoever ground shall be entertained at any stage of works. Price quoted by 
contractor shall be firm  and  fixed  for entire contract period as well as extended period for 
completion of the works. No escalation shall be payable on this contract. 
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1.22 The bidder should have Local Office where work is to be executed. Else, he should give an 
undertaking that he will open Local office after Award of Work 

 
 
 
1.23 CONTACT INFORMATION 

 
Project Division:   Surinder Kumar 

Consultant (Civil-BD) 
Telephone: +91-11-26202505 
e-mail:  surinder.kumar@tcil.net.in  
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   Schedule-I 
S. 
No. 

Description Values/Description to be Applicable for 
Relevant Clause(s) 

1. Name of the Work Construction of Boys Hostel Block (02 nos.) and 
Entrance Gate for Netaji Subhash Chandra Bose 
Military Academy Complex in Silvassa 

2. Client/ Owner Power Finance Corporation/ VGP 
3. EMD Rs. 5,00,000/- (Rupees Five Lakhs Only) 
4. Estimated Cost of Construction Rs 11,48,61,782/- (Rupees Eleven Crores Forty-

Eight Lakhs Sixty-One Thousand Seven Hundred 
and Eighty Two Only) 

5. Time allowed for Completion of Work 12 (Twelve) months 
6. Mobilization Advance N/A 
7. Interest Rate of Mobilization Advance N/A 
8. Schedule of Rates applicable For Schedule items Gujarat SoR (Valsad) & 

Maharashtra SOR for items not available in SoR 
(Valsad), 
Market rates for non-schedule items. 

9. Validity of Tender 120 days from the date of opening of technical bid 
10. Performance Guarantee 5% (Five Percent Only) of the awarded value of 

contract within 10 days from the issuance of LOI. 
11. Security Deposit /Retention Money 5% (Five Percent only) of this gross value of each 

running/Final bill. 
12. Compensation for delay of work ( L.D) With maximum rate @ 1% (one percent) per 

month of delay to be computed on per day basis 
based on quantum of damage suffered due to stated 
delay on the part of Contractor. 
Provided always that the total amount of 
compensation for delay to be paid under this 
condition shall not exceed 12 % (twelve percent) 
of the accepted Tendered Value of work. 

13 
(a). 

Deviation limit beyond which 
Variation Clause (Clause 3.19.2) 
shall apply for all works except 
foundation. 

FOR BUILDING & ASSOCIATED WORKS 
WITHIN THE CONTRACT 
50%  

13(b). Deviation limit beyond which 
Variation Clause (Clause 3.19.2) shall 
apply for foundation work 

FOR BUILDING & ASSOCIATED WORKS 
WITHIN THE CONTRACT 
100% 

13(c). Total Deviation: Since the financial assistance is under CSR 
initiative of PFC there is no scope of any kind of 
deviation/variation in the subject work. However, 
deviation/variation of items within LoA value shall 
be done; any deviation/variation beyond LoA value 
shall be subject to the approval from the Client. 

14. Escalation Rates Rates are fixed during the contract period. No 
escalation in rates shall be admissible in any case 
during the validity of contract. No claim in this 
regard shall be entertained what so ever. 

15. Defect Liability Period The Defects Liability & Maintenance Period shall 
be 12 (Twelve) months from the date of handing 
over the project to the Employer/Owner. 
 

END OF SECTION-1 
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SECTION-2 
 

TERMS & CONDITIONS OF THE CONTRACT 
 
2.1 FINANCING OF TRADE RECEIVABLES OF MSE’S THROUGH TRADE 

RECEIVABLES DISCOUNTING SYSTEM (TREDS) PLATFORM 
 

a) Based on the initiatives of government of India to help MSME vendors get immediate 
access to liquid fund based on TCIL’s credit rating by discounting MSE’s trade 
receivables through an auction mechanism where multiple financers can participate and 
bid, TCIL registered itself on TReDS platform with M/s RXIL. 

b) Micro and Small Enterprise (MSE) bidders / vendors can avail this benefit by registering 
themselves with M/s RXIL providing e-discounting/electronic factoring services on its 
TReDS platform and following the procedures defined therein. 

c) All costs relating to availing the facility of discounting on TReDS platform including but 
not limited to Registration charges, Transaction charges for financing, Discounting 
Charges, Interest on financing, or any other charges known by any name shall be borne 
by MSE Bidders / Vendor.  

d) MSE Bidders / Vendor hereby agrees to indemnify, hold harmless and keep TCIL and its 
affiliates, Directors, officers, representatives, agents and employees indemnified, from 
any and all damages, losses, claims and liabilities (including legal costs) which may arise 
from Sellers submission, posting or display, participation, in any manner, on the RXIL’s 
TReDS Platform or from the use of Services or from the TCIL’s breach of any of the 
terms and conditions of the Usage Terms or of this Agreement and any Applicable Law 
on a full indemnity basis. 

e) TCIL shall not be liable for any special, indirect, punitive, incidental or consequential 
damages or any damages whatsoever (including but not limited to damages for loss of 
profits or savings, business interruption, loss of information), whether in contract, tort, 
equity or otherwise or any other damages resulting from using facilities on RXIL’s 
TReDS platform.  

 
2.2 PRICE PREFERENCE TO MICRO AND SMALL ENTERPRISES 

 
(Price Preference to MSEs shall be extended as per GOI guidelines applicable from 
time to time). 
 

a) If items mentioned in EOI are non-splittable / non-dividable and L1 is non-MSE 
bidder: 
 
i) If a MSE vendor / bidder is within L1+15% price range, the complete purchase / 

work order shall be given to MSE bidder subject to their matching the L1 price. 
 

ii) If MSE vendor / bidder is not within L1+15% price range then complete purchase / 
work order shall be given to L1 bidder. 

 
b) If items mentioned in EOI are splittable / dividable and MSE is neither L1 nor within 

L1+15% 
The purchase/work order shall be given to L1 bidder. 
 

c) If the items mentioned in EOI are splittable / dividable and MSE is not L1 but within 
L1+15% 
25% of total procurement shall be made from MSE, subject to their matching of L1 
price. In case of more than such eligible MSEs who are within L1+15% range, 
procurement will be shared equally among such MSEs with a minimum 4% procurement 
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from SC/ST MSEs, subject to their matching of L1 price. In event of failure of SC/ST 
MSEs to participate in EOI process or meet EOI requirements and L1 price or none of 
these SC/ST MSEs are in L1+15%, then this 4% sub-target shall be met from other 
MSEs. Minimum 3% reservation within above mentioned 25% reservation shall be 
applicable for women owned MSEs. 
 

2.3 PURCHASE PREFERENCE: MAKE IN INDIA (Purchase Preference to Make IN 
India shall be given as per GOI guidelines applicable from time to time.) 
 
a) Minimum local content: (to be specified) 

 
b) Margin of purchase preference: 20% 
 

c) Subject to the provisions of this order and to any specific instructions issued by the 
Nodal Ministry or in pursuance of this Order. Purchase preference shall be given to 
Class –I local supplier in procurements undertaken by procuring entities in the manner 
specified here under 

 
d) In the procurements of goods or works, which are covered by para 1.2(a)(ii)  and 

which are divisible in nature ‘Class –I local supplier’ shall get purchase preference 
over Class –II local supplier as well as ‘Non-local supplier’ as per following procedure 
: 

 
i. Among all qualified bids, the lowest bid will be termed as L1, if L1 is Class –I 

local supplier the contract for full quantity will be awarded to L1. 
 

ii. If L1 bid is not a Class-I local supplier, 50% of the order quantity shall be 
awarded to L1. Thereafter, the lowest bidder among the Class –I local supplier 
will be invited to match the L1 price for the remaining 50% quantity subject to 
the Class –I local supplier’s quoted price falling within the margin of Purchase 
preference and contract for that quantity shall be awarded to such Class –I local 
supplier subject to matching the L1 Price. In case such lowest eligible Class –I 
local supplier fails to match the L1 price or accepts less than the offered 
quantity the next higher ‘Class –I local supplier’ within the margin of purchase 
preference shall be invited to match the L1 price for remaining quantity and so 
on and contract shall be awarded accordingly. In case some quantity is still left 
uncovered on Class-I local suppliers, then such balance quantity may also be 
ordered on the L1 bidder. 

 
e) In the procurements of goods or works, which are covered by para 1.2(a)(ii) above and 

which are not divisible in nature and in procurement of services where the bid is 
evaluated on price alone, the ‘Class-I local suppliers’ shall get purchase preference 
over ‘Class-II local supplier’ as well as ‘Non- local supplier’ as per following 
procedure. 
 

i) Among qualified bids, the lowest bid will be termed as L1. If L1 is Class-I 
local supplier, the contract will be awarded to L1. 
 

ii) If L1 is not ‘Class-I local supplier’ the lowest bidder among the Class-I local 
supplier will be invited to match the L1 price subject to Class-I local 
supplier’s quoted price falling within the margin of purchase preference and 
the contract shall be awarded to such ‘Class-I local supplier’ subject to 
matching the L1 price. 
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iii) In case such lowest eligible ‘Class-I local supplier’ fails to match the L1 price, 
the ‘Class-I local supplier’ with the next higher bid within the margin of 
purchase preference shall be invited to match the L1 price and so on and 
contract shall be awarded accordingly. In case none of the Class-I local 
supplier within the margin of purchase preference matches the L1 price, the 
contract may be awarded to the L1 bidder. 

 
f) ‘Class-II local supplier’ will not get purchase preference in any procurement, 

undertaken by procuring entities. 
  

g) Verification of local content: 
i. In cases of procurement for a value less than Rs. 10 crores, the local supplier 

(Class-I and Class-II), at the time of bidding, shall submit a self-certification 
that the item offered meets the minimum local content and shall give details of 
the location(s) at which the local value addition is made. 
 

ii. In cases of procurement for a value in excess of Rs. 10 crores, the local supplier 
(Class-I & Class-II) shall be required to provide a certificate from statutory 
auditor or cost auditor of company (in case of companies) or from practicing 
cost accountant or chartered accountant (in respect of suppliers other than 
companies) giving percentage of local content in addition to self-certification at 
point (i) 

2.4 RESTRICTIONS ON PROCUREMENT FROM A BIDDER OF A COUNTRY 
WHICH SHARES A LAND BORDER WITH INDIA  
 

Bidders shall submit the certificate for sourcing products and services in tender as per 
clause 1.2.i.  
[wherever applicable the bidder must submit evidence of valid registration by Competent 
Authority] 
 

2.4.1 The bidder shall offer and supply only those product(s)/goods/equipment(s)/Software(s) 
under this contract which are in compliance with Government of India, Ministry of 
Finance, Department of Expenditure, Office Memorandum No. F.No. 6/18/2019-PPD 
dated 23-07-2020, circular attached as Section-26 of this NIT. 

 
GUIDELINES FOR ELIGIBILITY OF A 'BIDDER FROM A COUNTRY WHICH  
SHARES A   LAND BORDER WITH INDIA':  

As per Order dated 23.07.2020, issued by Department of Expenditure, Ministry of Finance, 
Govt, of India in this regard, the following guidelines have been issued by DoE for tenders:- 

1. Any bidder from a country which shares a land border with India will be eligible to bid in 
this tender only if the bidder is registered with the Competent Authority.  

Competent Authority for the purpose of registration shall be the Registration Committee 
constituted by the Department for Promotion of Industry and Internal Trade (DPIIT), as 
mentioned under Annex I of the Order (Public Procurement No.1) dated 23.07.2020. 

 
2. "Bidder'' (including the term 'tenderer', 'consultant' or 'service provider' in certain 

contexts) means any person or firm or company, including any member of a consortium 
or joint venture (that is an association of several persons, or firms or companies), every 
artificial juridical person not falling in any of the descriptions of bidders stated 
hereinbefore, including any agency, branch or office controlled by such person, 
participating in a procurement process.  

 
3. "Bidder from a country which-shares a land border with India" for the purpose of this 
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Order means;-  

i. An entity incorporated, established or registered in such a country; or  

ii. A subsidiary of an entity incorporated, established or registered in such a country; 
or  

iii. An entity substantially controlled through entities incorporated, established or 
registered in such a country; or  

iv. An entity whose beneficial owner is situated in such a country; or  

v. An Indian (or other) agent of such an entity; or  

vi. A natural person who is a citizen of such a country; or  

vii. A consortium or joint venture where any member of the consortium or joint 
venture falls under any of the above.  

4. The beneficial owner for the purpose of (3) above will be as under:- 
  

i. In case of a company or Limited Liability Partnership, the beneficial owner is the 
natural person(s), who, whether acting alone or together, or through one or more 
juridical person (s), has a controlling ownership interest or who exercises control 
through other means. Explanation-  

a) "Controlling ownership interest" means ownership of or entitlement to, more 
than twenty-five per cent, of shares or capital or profits of the company;  

b) "Control" shall include the right to appoint majority of the directors or to 
control the management or policy decisions including by virtue of their 
shareholding or management rights or shareholders agreements or voting 
agreements;  

ii. In case of a partnership firm, the beneficial owner is the natural person who, 
whether acting alone or together, or through one or more juridical person, has 
ownership of entitlement to more than fifteen percent of capital or profits of the 
partnership;  

iii.  In case of an unincorporated association or body of individuals, the beneficial 
owner is the natural person(s), who, whether acting alone or together, or through 
one or more juridical person, has ownership of or entitlement to more than fifteen 
percent of the property or capital or profits of such association or body of 
individuals;  

iv. Where no natural person is identified under (i) or (ii) or (iii) above, the beneficial 
owner is the relevant natural person who holds the position of senior managing 
official;  

v. In case of a trust, the identification of beneficial owner(s) shall include 
identification of the author of the trust, the trustee, the beneficiaries with fifteen 
percent or more interest in the trust and any other natural person exercising ultimate 
effective control over the trust through a chain of control or ownership.  

vi. An Agent is a person employed to do any act for another, or to represent another in 
dealings with third person.  

 
2.4.2 PROCUREMENT OF PRODUCTS FROM TRUSTED SOURCES 

If the supplied product(s) under this contract is to be connected with Telecommunication 
Network then such product(s)/goods/equipment(s)/Software(s) shall be only from Trusted 
Sources duly certified by NSCT as notified by Govt. of India, Ministry of Communication 
vide OM No. 20-271/2010 AS-I (Vol-III) dated 10.03.2021.  

2.4.3 Bidder who is found violating these directions /guidelines of Govt. of India or any other 
guidelines in this regard shall be liable to face action from TCIL which may include non-
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award of work, cancellation of contract, rejection of goods supplied, getting the work 
done at risk and cost of the bidder, forfeiting the PBG, banning for future work for period 
up to two (2) years or any other action as deemed fit.  

 
2.5 RISK PURCHASE 

 
a) In case, the sub-contractor/ Supplier is not performing its obligations under the contract, 

the notice shall be sent as per law to the sub-contractor informing that in case of non-
performance by a particular date/period, the contract shall be terminated and the 
work/project will be executed (through a third party) at the risk and cost of the said sub-
contractor/ supplier as per the terms of the contract. 

b) On completion of the specified period/date, the notice of termination shall be issued 
clearly specifying that the remaining work shall be executed (through a third party) at the 
risk and cost of the sub-contractor/supplier. Along with this notice of termination, 
intimation shall be sent to the said sub-contractor/supplier for joint preparation of 
inventory of the works performed/ supplies already undertaken by him. If the sub-
contractor/supplier fails to turn up on an appointed date for joint preparation of 
inventory, in that situation he shall be proceeded ex parte and the inventory shall be 
prepared by TCIL/Employer and the same be sent to the sub-contractor/supplier. 

c) Further at the time of award of work to another sub-contractor/ Supplier, if the work is 
awarded at an additional cost than the original sub-contractor/ Supplier, another notice 
may be issued to the original sub-contractor/ Supplier specifying that the work has been 
awarded to another agency at the additional cost of such and such amount, and he is 
liable to pay that amount to TCIL. 

d) Demand notices may be sent to the original sub-contractor/ Supplier from time to time. 
 

2.6 GENERAL LIEN / SET-OFF 
 

a) Whenever under this contract, any sum of money is recoverable from and payable by the 
supplier, the purchaser shall be entitled to recover such sum by appropriating in part or in 
whole the security deposit of the supplier, if a security is taken from the supplier. In the 
event of the security being insufficient or if no security has been taken from the supplier, 
the balance or the total sum recoverable, as the case may be, shall be deducted from any 
sum due to the supplier or which at any time thereafter may become due to the supplier 
under this or any other contract with the purchaser. Should this sum not be sufficient to 
cover the full amount recoverable, the supplier, shall pay to the purchaser on demand the 
remaining balance due. 
 

b) Any some of money (including refundable security deposit) due and payable to the 
supplier, under this contract or any other contract entered between the parties herein 
whether continuing or completed may be appropriated by TCIL and set off against any 
claim of TCIL of any nature whatsoever, arising under this contract or any other contract 
entered into between the parties, herein whether continuing or completed. 

 
2.7 REPEAT / ADD-ON ORDER 

 
a) In exceptional situation where the requirement is of an emergent nature, the purchaser 

reserves the right to place repeat order up to 50% of the value of goods and services 
contained in the running tender/contract within a period of twelve months from the date 
of commissioning/ commercialization of the project (date of acceptance of APO of the 
items procured in case where no installation, commissioning is involved) at the same 
rate or a rate negotiated (downwardly) with the existing venders considering the 
reasonability of rates based on prevailing market conditions and the impact of reduction 
in duties and taxes etc. 
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b) Further if required, an additional order for 50% of the value of the goods & services 

limited to 100% of the value of goods and services contained in the running 
tender/contract may be placed within a period of twelve months from the date of 
commissioning/ commercialization of the project (date of acceptance of APO of the 
items procured in case where no installation, commissioning is involved) on the existing 
vendors at the same rate or a rate negotiated (downwardly) considering the reasonability 
of rates based on prevailing market conditions and the impact of reduction in duties and 
taxes etc.(with due approval of the Board).  

 
2.8 PURCHASERS RIGHT TO VARY QUANTITIES  
 

TCIL will have the right to increase or decrease up to 25% of the value of goods and 
services specified in the schedule of requirements without any change in the unit price or 
other terms and conditions at the time of award of contract.  

 
2.9 FORCE MAJEURE  

 
The supplier shall be exempted from the responsibility for any non-performance arising 
from a case of force majeure or act of God, hereinafter called force majeure (a) war and (b) 
earthquake. If such circumstances should arise, the supplier shall inform the purchaser 
within 72 hours in writing of the existence of the fact before suspending work without 
penalty on either side from the period of such suspension not exceeding 3 months. 
Likewise, it must proceed to inform the end of such fact. As soon as the facts constituting a 
force majeure cease in their effects, the supplier shall restart or continue the fulfillment of 
its obligations agreed upon. Should suspension of work as explained above exceed three 
months, the contract shall be violable at the option of either party without penalty on either 
side.  
 

2.10 DISPUTE RESOLUTION 
 
1) The parties to this agreement/contract agree that they shall resolve all disputes or differences 

whatsoever arising between them under and/or in connection with and/or in respect of this 
Tender/EOI/Agreement/Purchase Order/MoU through a “Conciliation and Settlement 
Mechanism (CSM)” and the detailed guidelines/procedure for such CSM is annexed hereto as 
Annexure-A placed at Section-25 of this NIT. That it is understood and agreed between the 
parties that the CSM annexed as Annexure-A with the present agreement forms and shall be 
treated as part and parcel of the present agreement.  

 
2) If the parties fail to resolve such disputes through the conciliation proceedings, then and only 

then, a party shall refer the dispute to arbitration as mentioned in the following manner: 
 

a. All disputes or differences whatsoever arising among the parties under and/or in 
connection with and/or in respect of this Tender/EOI/Agreement/Purchase Order/MoU 
shall be referred to and decided by a sole arbitrator, who shall be appointed by the 
CMD, TCIL only. The arbitration shall be conducted in accordance with Arbitration 
and Conciliation Act of 1996, as amended from time to time, and the venue of the 
arbitration shall be in New Delhi. 

 
b. Notwithstanding the generality of the above, it is a term of this contract that no   person 

other than a person appointed by CMD, TCIL as aforesaid, should act as arbitrator and 
if for any reason that is not possible or any party does not agree to such appointment of 
Arbitrator by CMD, TCIL for whatsoever reason, then the matter is not to be referred to 
arbitration at all and such disputes shall be resolved under the mechanism provided by 
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the state in form of Courts of Law/Ordinary Civil Courts for resolution of such disputes 
under applicable Laws. 

 
3) The courts at New Delhi shall have exclusive jurisdiction in respect to any dispute pertaining 

to this agreement.   
 

4) The parties shall continue to perform their respective obligations as per the Agreement during 
the pendency of proceedings under this clause. 

 
For Public Sector Undertaking / Government Departments: 

 
In the event of any  dispute or difference relating to the interpretation and application of the  
provisions of commercial contract(s) between Central Public Center Enterprise (CPSEs)/Port 
Trusts inter se and also between CPSEs and Govt. Depts/ organizations (excluding disputes 
relating to Railways, Income Tax, Customs & Excise Dept), such dispute or difference shall 
be taken up by either party for its resolution through AMRCD as mentioned in DPE OM No. 
05/003/2019-FTS-10937 dated 14th December 2022 and the decision of AMRCD on the said 
dispute will be binding on both the parties. 

 
5) Notwithstanding anything contained in any other agreement, document, correspondence. 

arrangement between the parties in respect of subject Works/Projects, the contractor understands, 
agrees and undertakes that the Payment terms shall be governed by the provisions of  this NIT 
document and the bidder has clearly understood & agreed that: 

 
5.1. The Project is being executed for the ultimate benefit of the Client/Owner, who is the 

Principal Employer and that the TCIL has awarded the works on back to back basis/PMC at 
terms and conditions as per MoU/MoA with the Client. The Contractor agrees and 
understands that the contractor is executing the works of the Client/Owner as per the terms, 
conditions and specifications of the tender floated by TCIL on behalf of the Client. The 
Contractor fully understands that role of TCIL is of PMC only whereas the actual execution 
is to be done by the contractor. 

 
5.2. That the payment terms are on back to back basis and the payment shall be released to 

contractor by TCIL only if and when received by TCIL from the Client and subject to 
submission of complete documents and invoices etc. by it. The Contractor expressly agrees 
that the client is ultimately liable for timely payments and it shall not make TCIL responsible 
or liable for any default of the Client in this regard. TCIL shall only endeavor its level best to 
request the Client to release the payments of the contractor or make fund available for such 
payments in time as per agreement.  

 
5.3. That it will not demand or make any claim under any law with respect to the pending 

payment till the time corresponding payment is received by TCIL from the Client. TCIL shall 
not be responsible in any manner whatsoever for any delay in releasing the payments or 
withholding of payments by the Client.  

 
5.4. The date of delivery of goods and/or rendering of services by Contractor shall be the date of 

realization of payment from the Client once the goods and/or services are accepted by the 
Client.  

 
5.5. Any delay or default on the part of the Client in making timely payments or releasing funds 

timely or any omission or commission of any action by the Client shall not make TCIL liable 
for either the payment of the principal amount, wholly or in part, as the case may be, or 
towards any payment of the interest or other amounts, whatsoever, which shall otherwise be 
payable by TCIL to the Contractor in its normal liability to pay to the contractor for the 
execution of the Contract. 
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5.6. In case of any dispute between the parties, the parties expressly agrees that the award passed 
by the Arbitral tribunal/sole arbitrator shall not carry any interest on the awarded amount 
from the date of cause of action till the date of the award.  

 
5.7. The Contractor agrees that whole cost of arbitration would be borne by the contractor since 

the contractor agrees that TCIL is not responsible for the payment of the dues of the 
contractor, if the corresponding payment has not been made by the client or fund for payment 
of their dues are not received form the Client.  

 
5.8. The benefit in case of Force Majeure event as stated in this NIT document shall be extended 

if such an event is accepted by the Client and due extension/benefit granted to TCIL. 
 

2.11 FALL CLAUSE 
 

a) The prices once fixed will remain valid during the scheduled delivery period. Further, if 
at any time during the contract 
I. It comes to the notice of purchaser regarding reduction of price for the same or 

similar equipment/ service; 
And/or 

II. The prices received in a new tender for the same or similar equipment/service are 
less than the prices chargeable under the contract. 
 

The purchaser, for the purpose of delivery period extension/during rate contract, if any, 
will determine and intimate the new price, taking into account various related aspects 
such as quantity, geographical location etc., and the date of its effect for the balance 
quantity/ service to the vendor. In case the vendor does not accept the new price to be 
made applicable during the extended delivery period and the date of its effect, the 
purchaser shall have the right to terminate the contract without accepting any further 
supplies. This termination of the contract shall be at the risk and responsibility of the 
supplier and the purchaser reserves the right to purchase the balance unsupplied 
quantity/ service at the risk and cost of the defaulting vendor besides considering the 
forfeiture of his performance security. 

 
b) The vendor while applying for extension of time for delivery of equipment/services, if 

any, shall have to provide an undertaking as “We have not reduced the sale price, and/ 
or offered to sell the same or similar equipment/ service to any person/organization 
including Department of central/state Government or any central/state PSU at a price 
lower than the price chargeable under the contract for scheduled delivery period.” 
 

In case undertaking as in (b) above is not applicable, the vendor will give the details of 
prices, the name(s) of purchaser, quantity etc. to the purchaser, while applying extension of 
delivery period. 
 

2.12 OFFLINE DOCUMENTS 

The Bidder should submit all the bid documents (except Bank Guarantee/DD) online as 
indicated in the Tender /EOI schedule. The Tender Fees / EMD if paid through online 
mode), UTR No. is to be provided by bidder in their online bid. Only Bank Guarantee if 
required in tender/EOI schedule shall be taken in offline mode. (Address to be given 
where it is to be submitted) 

Documents submitted in online mode should be uploaded using DSC of the person 
authorized as per Authorization letter /Board Resolution for signing bid documents. 
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2.13   BANNING OF NON-PERFORMING VENDOR  
 

In case any of the vendor’s work/PO/agreement is cancelled/terminated by TCIL after 
award, due to non-performance, the vendor may be banned/blacklisted up to 2 years or 
action as deemed fit may be taken by TCIL. 
 

2.14 AMENDMENT TO BID DOCUMENTS  
 

a) At any time, prior to the date of submission of bids, TCIL may for any reason, 
whether at its own initiative or in response to a clarification requested by a 
prospective bidder, modify the bid documents by amendments, which shall be 
available on TCIL Website and the e-tendering portal. 

b) In order to give the required time to the prospective bidders, in which to take the 
amendments into action in preparing their bid, TCIL may at its discretion extend the 
deadline for submission of bid suitably. 

2.15    BID PRICE 
 

a) The prices quoted by the bidder shall remain firm during the entire period of the 
contract and shall not be subject to variation (unless asked by TCIL). Clauses such 
as “at actual”, “extra’, “to be given later” etc. shall also be treated as non-responsive 
& are liable for rejection.  

2.16    MODIFICATION AND WITHDRAWAL OF BIDS 
 

a) Bid withdrawal/modification shall not be allowed after end date and time of bid 
submission. 

b) Withdrawal of a bid between the deadline for submission of bids and the expiration 
of the period of bid validity specified in the tender or as extended, may result in the 
forfeiture of the bid security. Such defaulting vendor is liable to be debarred from 
participating in future bids for a period of up to 2 years. 

2.17   CLARIFICATION OF BIDS 
 

During evaluation of bids, TCIL may at its discretion ask the Bidder for clarifications / 
confirmations / deficient documents of its bid. The request for clarification and the 
response shall be in writing and no change in the price of substance of the bid shall be 
sought or permitted. 
 

2.18 PURCHASER’S RIGHT TO SEEK QUOTES DIRECTLY FROM OEM 
 
During the EOI / NIT process, TCIL reserves its right to seek rates directly from OEM 
or its authorized representative / distributor for one or all items of BOQ under this EOI. 

 
2.19 TERMINATION FOR DEFAULT 

 
a) TCIL may, without prejudice to any other remedy for breach of contract, by 

written notice of default, sent to the supplier, terminate this contract in whole or in 
part. 
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- if the supplier fails to deliver any or all the services/goods within the time 
period specified in the contract, or any extension thereof granted by TCIL. 

- if the supplier fails to perform any other obligation(s) under the contract; 
- if the supplier, in either of the above circumstances, does not remedy his failure 

within a period of 15 days (or such longer period as TCIL may authorize in 
writing) after receipt of the default notice from TCIL. 

- Failure of the successful bidder to comply with the requirement of submission 
of performance security shall constitute sufficient ground for cancellation of 
the award of work and forfeiture of the bid security.  

b) In the event TCIL terminates the contract in whole or in part pursuant to above 
clause, TCIL may procure, upon such terms and in such manner as it deems 
appropriate, goods/services similar to those undelivered and the supplier shall be 
liable to TCIL for any excess cost for such similar goods/services. However, the 
supplier shall continue the performance of the contract to the extent not terminated. 

2.20   TERMINATION FOR INSOLVENCY 
 

TCIL may at any time terminate the contract by giving written notice to the supplier, 
without compensation to the supplier, if the supplier becomes bankrupt or otherwise 
insolvent as declared by the competent court; provided that such termination will not 
prejudice or affect any right of action or remedy which has accrued or will accrue 
thereafter to TCIL. 
 

2.21 At any time, in case it comes to the knowledge of TCIL any of wrong information 
related with eligibility of the bidder or non-compliance to any terms and conditions of 
tender, then TCIL reserves the right to cancel or reject the bid of such bidder, cancel the 
tender or take any other action as deemed fit in accordance with tender terms and 
conditions. 

 
2.22 ADDITIONAL CLAUSES FOR DEBARMENT: 

 
A. A bidder or any of its successor, shall be debarred from participating in any 

procurement process undertaken by TCIL for a period not exceeding three (3) 
years if he has been convicted of an offence as under: 

 
a) under the Prevention of Corruption Act, 1988; or 
b) the Indian Penal Code or any other law for the time being in force, for 

causing any loss of life or property or causing a threat to public health as part 
of execution of a public procurement contract. 
 

B. A bidder or any of its successor, shall be debarred from participating in any 
procurement process undertaken by TCIL for a period not exceeding two (2) years 
if the following code of integrity as per rule 175 of GFRs 2017, is breached: 
1. prohibition of  

a) making offer, solicitation or acceptance of bribe, reward or gift or any 
material benefit, either directly or indirectly, in exchange for an unfair 
advantage in the procurement process or to otherwise influence the 
procurement process. 

b) any omission, or misrepresentation that may mislead or attempt to mislead 
so that financial or other benefit may be obtained or an obligation avoided. 
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c) any collusion, bid rigging or anticompetitive behaviour that may impair 
the transparency, fairness and the progress of the procurement process. 

d) improper use of information provided by the procuring entity to the bidder 
with an intent to gain unfair advantage in the procurement process or for 
personal gain. 

e) any financial or business transactions between the bidder and any official 
of the procuring entity related to tender or execution process of contract; 
which can affect the decision of the procuring entity directly or indirectly. 

f) any coercion or any threat to impair or harm, directly or indirectly, any 
party or its property to influence the procurement process. 

g) Obstruction of any investigation or auditing of a procurement process. 
h) making false declaration or providing false information for participation 

in a tender process or to secure a contract; 
2. disclosure of conflict of interest. 
3. Disclosure by the bidder of any previous transgressions made in respect of the 

provisions of sub-clause (i) with any entity in any country during the last three 
years or of being debarred by any other procuring entity. 

 
C. A bidder or any of its successor, shall be debarred from participating in any 

procurement process undertaken by TCIL for a period not exceeding two (2) years 
if the following is breached: 

 
(i) If a Bidder withdraws the proposal or increases the quoted prices after 

opening of the Proposal and during the period of Bid validity period or its 
extended period, if any.  

 
(ii)  In case of a successful Bidder, if the Bidder fails to sign the Agreement in 

accordance with the terms and conditions (including timelines for execution 
of the Agreement) of this tender or fails to furnish the Performance Bank 
Guarantee in accordance with the terms and conditions (including timelines 
for furnishing PBG) of this tender. 

 
(iii) During the Bid process, if a Bidder indulges in any act as would jeopardize 

or unnecessarily delay the process of bid evaluation and finalization. 
 

D. The debarment in all cases shall be automatically extended to all its allied firms. In 
case of Joint ventures/Consortium is debarred all partners shall also stands 
debarred for a period specified in debarment order. The names of partners should 
be clearly specified in the debarment order. 

 
2.23 BIDDER TO BEAR COST OF PURCHASE OF TENDER 

 
The Bidder shall bear all costs associated with the preparation  and  submission  of the 
bid. The Employer in any case will not be responsible or liable for these costs 
regardless of the conduct of the bidding process. 

 
2.24 EXTENSION OF TIME FOR SUBMISSION OF BID 

 
In order to give prospective bidders required time in which to take the amendments in 
to action in preparing their bid, the Employer may at its discretion extend the deadline 
( Minimum 3 days)  for submission of bid or as suitably.  
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2.25 BIDDERS ELIGIBILITY AND QUALIFICATIONS 

 
Bidder shall furnish as a part of bid documents, establishing the bidder’s eligibility to 
successfully complete the required works. The bidder shall also submit documentary 
evidence in the form of literature, drawing, data on the services offered, wherever 
required. 
 

2.26 INSTRUCTIONS REGARDING BID SUBMISSION 
 
Participation in this tender shall be through Online submission only. The bidders can 
contact NIC for Telephonic Help Support on Toll Free Help Desk Number- 1800 3070 
2232 for requisite queries regarding registration, training, demonstration etc of 
Government e-Procurement System of NIC (GePNIC). Bidders may further note that on-
line bid submission can be quite time-consuming. They are advised to start their 
uploading of bid sufficiently in advance to ensure complete uploading of bid within 
stipulated time. 
 
Bidding Methodology: 

 

Single-stage Two-Bid System (Technical Part and Financial Part to be submitted at 
the same time) shall be followed. 

 
Digital Certificates 
 

- For integrity of data and its authenticity/ non-repudiation of electronic records, and 
to become compliant with IT Act 2000, Digital Signature Certificate (Signing & 
Encryption Certificates) of type Class 3 issued by any Certifying Authority (CA) 
under Controller of Certifying Authorities (CCA) of India. 

 
Minimum Requirements at Bidder’s Desktop/Laptop: 

 
The bidders can contact NIC on Toll Free Help Desk Number- 1800 3070 2232 
regarding desktop/laptop requirements for submission of bids on GePNIC portal. 
 

a. Online Submission: - 
 

The Online Submission will have the following activities: 
 

i) Submission of Technical Part as under: 
 
Technical Part must contain the following which is required to be submitted in the Main 
Bid/Bid Annexure: 
 

a) Submission of requisite tender fee and EMD (as mentioned in Section-1)  
b) Duly filled in Formats as per NIT document.  
c) Scanned copy of Documentary Evidence of Eligibility Criteria and other documents 

as required in this tender 
d) A statement showing Clause-by-Clause compliance to all Terms & Conditions of all 

the Section of the tender on the Letter Head of their Organization. 
e) Duly filled in ‘No-Conviction Certificate’. 
f) Any other supporting documents the bidder wishes to submit as a part of Technical 

Offer. 
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g) AUTHORIZATION LETTER/ BOARD RESOLUTION :  
 

The bidders need to submit board resolution along with authorization Letter in 
Online mode authorizing the signatory to act on behalf of the bidder. The 
Authorized person should be either authorized by Board or a employee 
authorized by one of the following person who has  the Board Resolution to 
delegate authorization to other : 

7. Managing director  
8. The Chief Executive Officer 
9. The manager; 
10. The Company Secretary 
11. The Whole-time director 
12. The Chief Financial Officer 

The bidder should ensure that the Digital Signature used for uploading the tender 
document in e-tender portal should be of the authorized signatory. 

 
ii) Submission of Financial Part: - Financial Part must contain the Price Bid Schedule as 

per format provided in this tender document at Section-15. 
 

NOTE: For more details for Online Submission of the bid, please go through Appendix 
(A) of Section-2 namely ‘Detailed instructions for Online Bid Submission’ 
 

b. Offline Submission: - 
 
The bidders shall note that in case the payment of Tender Fee and/or EMD is done 
through DD/ Banker’s cheque/ FDR/ BG modes (as applicable), then the original Hard 
Copy of the same shall be submitted to address mentioned below before the last date and 
time for submission of the bid, failing to which, the bid of such bidders shall be rejected 
summarily and shall not be considered for any further evaluation. 
 

Address:  Surinder Kumar, Consultant (Civil-BD)  
Telecommunications Consultants India Ltd.  
505, 5th Floor TCIL Bhawan, Greater Kailash-1, 
New Delhi - 110048  

 
2.27 ONE BID PER BIDDER 

Each bidder shall submit only one (1) bid either as individual or as a JV, if permitted. 
The bidder who submits or participates in more than one bid, will cause all the proposals 
with the bidder’s participation to be disqualified. However, participation through JV/ 
Consortium is not permitted in this tender. 

 
2.28 LANGUAGE OF BID 

 
All documents relating to the bid shall be in the ENGLISH language. 

 
2.29 SIGNING OF THE BID 

 
2.31.1 Each page of the bid document shall be signed by the bidder or a person duly 

authorized by him. The letter of authorization in the form of power of attorney 
shall be attached to the bid. 
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2.31.2 The bid shall not have any overwriting. In case of mistake, the matter is to be re- 
written afresh after cutting the earlier one and it should be signed by the bidder. 

 
2.30 LATE BIDS 

 
Bidders are advised in their own interest to ensure that bids may be submitted well before 
the closing date and time. Any bid received after deadline for bid submission, will be 
rejected and will not be considered. 
 

2.31 EMPLOYER’S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR 
ALL BIDS  
 

The Employer does not bind himself to accept lowest or any other tender/ bid and has 
the right to cancel the bidding process and reject all bids at any time prior to award  of  the  
contract  without  assigning  any  reasons  whatsoever  and  without thereby incurring any 
liability to the affected bidder on the grounds for the Employer’s action. 

 
2.32 STANDARDS 

 
The work done under the contract shall conform to the standard mentioned in the 
Technical Specifications of the tender document.       

 
2.33 SUB – LETTING 

 
The contractor cannot assign or transfer and sub-contract its interest/obligations under 
the contract without prior written approval of Engineer-in-charge. 

If the contractor assigns (excluding part(s) of work assigned to other agency(s) by the 
contractor as per terms of contract), transfers, sublets (engagement of labour on a piece-
work basis or of labour with materials not to be incorporated in the work, shall not be 
deemed to be subletting) or otherwise parts with or attempts to assign, transfer, sublet or 
otherwise parts with the entire works or any portion thereof without the prior written 
approval of the Engineer -in-Charge. When the contractor has made himself liable for 
action under any of the cases aforesaid, the Engineer-in-Charge on behalf of the TCIL/Client 
shall have powers: 

(a) To determine the contract as aforesaid so far as performance of work by the 
Contractor is concerned (of which   determination notice in writing to the contractor 
under the hand of the Engineer-in-Charge shall be conclusive evidence). Upon such 
determination, Security Deposit already recovered, Security deposit payable and 
Performance Guarantee under the contract shall be liable to be forfeited and shall 
be absolutely at the disposal of the Government 

(b) After giving notice to the contractor to measure up the work of the contractor and 
to take such whole, or the balance or part thereof, as shall be un-executed out of his 
hands and to give it to another contractor to complete the work. The contractor, 
whose contract is determined as above, shall not be allowed to participate in the 
tendering process for the balance work including any new items needed to 
complete the work. In the event of above courses being adopted by the Engineer-
in-Charge, the contractor shall have no claim to compensation for any loss 
sustained by him by reasons of his having purchased or procured any materials 
or entered into any engagements or made any advances on account or with a 
view to the execution of the work or the performance of the contract. And in case 
action is taken under any of the provision aforesaid, the contractor shall not be 
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entitled to recover or be paid any sum for any work thereof or actually performed 
under this contract unless and until the Engineer-in-Charge has certified in 
writing the performance of such work and the value payable in respect thereof 
and he shall only be entitled to be paid the value so certified. 

 
2.34 ADVICE TO BIDDERS FOR AVOIDING REJECTION OF THEIR OFFERS 

 
The  Employer  has  to  finalize  its  purchase/contract  within  a  limited  time  schedule. 
Therefore, it may not be feasible for the bidder to seek clarifications for a long time 
in respect of incomplete offers. The bidders are advised to ensure that their bids are 
complete in all respects and conform to the terms, conditions and bid evaluation 
criteria of the tender. Bidders not complying with tender requirements may cause 
rejection of their bids. 

 
2.35 EVALUATION OF TENDERS 

 
The  details  given  by  the  bidders  in  the  Technical  Bid documents will be evaluated  and 
price bids of only technically qualified bidders shall be opened  at a later date duly notified. 
Even though bidder may satisfy the requirements in technical bid, they are subject to be 
disqualified if they have: 
 

a) Made misleading or false representation in the Annexure statements and 
enclosures required in the ‘Technical Bid.’ 

b) Records of poor performance such as abandoning work, not properly completing 
the contract, or financial failures/weaknesses. 

 2.37.1 
 

a) The  bidders  are  required  to  submit  the  documents  strictly  as  per Formats 
in the NIT document.  

b) The decision of TCIL in the evaluation of Technical Bids shall be final. 
c) TCIL shall evaluate bids in respect to substantive responsiveness of the bid or 

otherwise. TCIL shall carry out detailed evaluation of the substantially 
responsive bids only.  

d) A bid determined as substantially non-responsive technically/financially shall 
be rejected, even after opening the price bid. 

e) TCIL may waive any minor infirmity or non-conformity or irregularity in the 
bid which does not constitute a material deviation. 

f) Among all technically qualified bids, the lowest bid will be termed as L1 
derived from Price Bid Schedule.  

g) If there is a discrepancy between the unit price and total price that is obtained 
multiplying the unit price and quantity, the unit price shall prevail and the total 
price shall be corrected. 

 
2.37.2 Arithmetical error shall be rectified on the following basis:- 

 
 a)  If there is a discrepancy between the unit price and total price that is 

obtained by multiplying the unit price and quantity, the unit price 
shall prevail and the total price shall be corrected by the Employer. 

 
 b)  In case of discrepancy between words and figures, the amount in words 

shall prevail. 
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The evaluation of  the  ranking  shall  be  carried  out  on  the  landed  price  of 
goods/ services offered inclusive of 1% Labour  cess, GST and all taxes as 
applicable. 
 

2.36 EVALUATION OF TECHNICAL BID: 
 

2.38.1 The  details  given  by  the  bidders  in  the  Technical  Bid documents will be 
evaluated  and price bids of only technically qualified bidders shall be opened  at a 
later date duly notified. Even though bidder may satisfy the requirements in 
technical bid, they are subject to be disqualified if they have: 

 
 a)  Made misleading or false representation in the Annexure statements 

and enclosures required in the ‘Technical Bid.’ 
 
 b)  Records of poor performance such as abandoning work, not properly 

completing the contract, or financial failures/weaknesses. 
   

2.38.2 The  bidders  are  required  to  submit  the  documents  strictly  as  per formats 
provided in the NIT document.  

 
2.38.3 The decision of TCIL in the evaluation of Technical Bids shall be final. 

 
2.37 OPENING OF PRICE OFFER 
 

Price offers of only those bidders whose Techno-Commercial offers are found to be 
responsive and acceptable to TCIL will qualify to be opened. The qualified parties shall be 
notified with the date and time of the opening of the Price Offer in advance. Representative 
of the qualified parties may attend the Price Bid opening.  

 
2.38 EVALUATION OF FINANCIAL BID: 

 
2.40.1 The FINANCIAL BID should be submitted in accordance of the bid document with 

duly filled in Schedule of Financial Quote at Financial Bid. 
 

2.40.2 To be quoted in accordance to price bid format. The Construction Cost shall be 
inclusive of all taxes, levies, royalty, EPF, ESIC & GST, and all expenditures 
incurred by the contractor on all activities required for commencement/ completion/ 
occupation of the building/ works as per the stated scope of work as of this bid 
document. Nothing shall be paid extra and contractor is required to quote its rates 
inclusive of all taxes, levies, royalty, EPF, ESIC & GST. 

 
2.40.3 Nothing extra over the construction cost / fee shall be payable. 

 
2.40.4 The decision of the Committee of the TCIL in evaluating and assessing the bid shall 

be final. 
 

2.39 NOTIFICATION OF SUCCESSFUL BIDDER 
 

2.41.1 Prior to the expiration of the bid period, the Employer will notify the 
successful bidder in writing by registered letter/mail or fax, to be confirmed in 
writing by registered letter that its bid has been accepted. 

2.41.2 Upon successful bidder furnishing of Performance Guarantee, the Employer will 
notify each unsuccessful bidder and will discharge its bid bond. 
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2.40 ISSUE OF LETTER OF INTENT 
 

2.42.1 The issue of Letter of Intent shall constitute the intention of the Employer to place 
the Purchase Order with the successful bidder. 

 
2.42.2 The  bidder  shall  within  10  days  of  issue  of  Letter  of  Intent,  give  its 

acceptance along with Performance Guarantee in conformity with the bid 
documents. 

 
2.41 CANCELLATION OF LETTER OF INTENT 

 
Failure of the successful bidder to comply with the requirement of submission of 
Performance   Guarantee   in   time   shall   constitute   sufficient   ground   for   the 
cancellation of the acceptance of bid and forfeiture of the bid bond, in which case 
Employer may make the offer to any other bidder at the discretion of the Employer or 
call for new bids. 

 
 
 

END OF SECTION-2 
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APPENDIX (A) FOR SECTION-2 
 

Detailed Instructions for Online Bid Submission 
 

The bidders are required to submit soft copies of their bids electronically on the CPP Portal, 
using valid Digital Signature Certificates. The instructions given below are meant to assist the 
bidders in registering on the CPP Portal, prepare their bids in accordance with the requirements 
and submitting their bids online on the CPP Portal.  
 
More information useful for submitting online bids on the CPP Portal may be obtained at: 
https://etenders.gov.in/eprocure/app. 

  
REGISTRATION: 
  

1) Bidders are required to enroll on the e-Procurement module of the Central Public 
Procurement Portal (URL: https://etenders.gov.in/eprocure/app ) by clicking on the link 
“Online bidder Enrollment” on the CPP Portal which is free of charge.  

2) As part of the enrolment process, the bidders will be required to choose a unique 
username and assign a password for their accounts.  

3) Bidders are advised to register their valid email address and mobile numbers as part of 
the registration process. These would be used for any communication from the CPP 
Portal.  

4) Upon enrolment, the bidders will be required to register their valid Digital Signature 
Certificate (Class III Certificates with signing key usage) issued by any Certifying 
Authority recognized by CCA India (e.g. Sify / nCode / eMudhra etc.), with their profile.  

5) Only one valid DSC should be registered by a bidder. Please note that the bidders are 
responsible to ensure that they do not lend their DSC’s to others which may lead to 
misuse.  

6) Bidder then logs in to the site through the secured log-in by entering their user ID / 
password and the password of the DSC / e-Token.  

 
SEARCHING FOR TENDER DOCUMENTS: 
  

1) There are various search options built in the CPP Portal, to facilitate bidders to search 
active tenders by several parameters. These parameters could include Tender ID, 
Organization Name, Location, Date, Value, etc. There is also an option of advanced 
search for tenders, wherein the bidders may combine a number of search parameters such 
as Organization Name, Form of Contract, Location, Date, Other keywords etc. to search 
for a tender published on the CPP Portal.  

2) Once the bidders have selected the tenders they are interested in, they may download 
the required documents / tender schedules. These tenders can be moved to the respective 
‘My Tenders’ folder. This would enable the CPP Portal to intimate the bidders through 
SMS / e-mail in case there is any corrigendum issued to the tender document.  

3) The bidder should make a note of the unique Tender ID assigned to each tender, in case 
they want to obtain any clarification / help from the Helpdesk. 
 

PREPARATION OF BIDS: 
 

1) Bidder should take into account any corrigendum published on the tender document 
before submitting their bids.  
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2) Please go through the tender advertisement and the tender document carefully to 
understand the documents required to be submitted as part of the bid. Please note the 
number of covers in which the bid documents have to be submitted, the number of 
documents - including the names and content of each of the document that need to be 
submitted. Any deviations from these may lead to rejection of the bid.  

3) Bidder, in advance, should get ready the bid documents to be submitted as indicated in 
the tender document / schedule and generally, they can be in PDF / XLS / RAR / 
DWF/JPG formats. Bid documents may be scanned with 90 dpi with black and white 
option which helps in reducing size of the scanned document.  

4) To avoid the time and effort required in uploading the same set of standard documents 
which are required to be submitted as a part of every bid, a provision of uploading such 
standard documents (e.g. PAN card copy, annual reports, auditor certificates etc.) has 
been provided to the bidders. Bidders can use “My Space” or ‘’Other Important 
Documents’’ area available to them to upload such documents. These documents may be 
directly submitted from the “My Space” area while submitting a bid, and need not be 
uploaded again and again. This will lead to a reduction in the time required for bid 
submission process.  

 
Note: My Documents space is only a repository given to the Bidders to ease the 
uploading process. If Bidder has uploaded his Documents in My Documents space, this 
does not automatically ensure these Documents being part of Technical Bid.  
 

SUBMISSION OF BIDS: 
  

1) Bidder should log into the site well in advance for bid submission so that they can 
upload the bid in time i.e. on or before the bid submission time. Bidder will be 
responsible for any delay due to other issues.  

2) The bidder has to digitally sign and upload the required bid documents one by one as 
indicated in the tender document.  

3) Bidder has to select the payment option as “offline” to pay the tender fee / EMD as 
applicable and enter details of the instrument.  

4) Bidder should prepare the EMD as per the instructions specified in the tender 
document. The original should be posted/couriered/given in person to the concerned 
official, latest by the last date of bid submission or as specified in the tender documents. 
The details of the DD/any other accepted instrument, physically sent, should tally with the 
details available in the scanned copy and the data entered during bid submission time. 
Otherwise the uploaded bid will be rejected.  

5) Bidders are requested to note that they should necessarily submit their financial bids in 
the format provided and no other format is acceptable. If the price bid has been given as a 
standard BoQ format with the tender document, then the same is to be downloaded and to 
be filled by all the bidders. Bidders are required to download the BoQ file, open it and 
complete the white coloured (unprotected) cells with their respective financial quotes and 
other details (such as name of the bidder). No other cells should be changed. Once the 
details have been completed, the bidder should save it and submit it online, without 
changing the filename. If the BoQ file is found to be modified by the bidder, the bid will 
be rejected.  
 
6) The server time (which is displayed on the bidders’ dashboard) will be considered as 
the standard time for referencing the deadlines for submission of the bids by the bidders, 
opening of bids etc. The bidders should follow this time during bid submission.  
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7) All the documents being submitted by the bidders would be encrypted using PKI 
encryption techniques to ensure the secrecy of the data. The data entered cannot be 
viewed by unauthorized persons until the time of bid opening. The confidentiality of the 
bids is maintained using the secured Socket Layer 128 bit encryption technology. Data 
storage encryption of sensitive fields is done. Any bid document that is uploaded to the 
server is subjected to symmetric encryption using a system generated symmetric key. 
Further this key is subjected to asymmetric encryption using buyers/bid opener’s public 
keys. Overall, the uploaded tender documents become readable only after the tender 
opening by the authorized bid openers.  

 
8) The uploaded tender documents become readable only after the tender opening by the 
authorized bid openers.  

9) Upon the successful and timely submission of bids (i.e. after Clicking “Freeze Bid 
Submission” in the portal), the portal will give a successful bid submission message & a 
bid summary will be displayed with the bid no. and the date & time of submission of the 
bid with all other relevant details.  

9) The bid summary has to be printed and kept as an acknowledgement of the submission 
of the bid. This acknowledgement may be used as an entry pass for any bid opening 
meetings.  

 
ASSISTANCE TO BIDDERS: 
  

1) Any queries relating to the tender document and the terms and conditions contained 
therein should be addressed to the Tender Inviting Authority for a tender or the relevant 
contact person indicated in the tender.  

2) Any queries relating to the process of online bid submission or queries relating to CPP 
Portal in general may be directed to the 24x7 CPP Portal Helpdesk.  

 
-END OF SECTION – 2- 
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SECTION - 3 
 

GENERAL CONDITIONS OF THE CONTRACT 
 
3.1 DEFINITIONS AND INTERPRETATIONS 
 

3.1.1 Definitions 
 

In the  Contract  (as  hereinafter  defined)  the  following  words  and  expressions shall  
have  the  meanings  hereby assigned  to  them  except  where  the Contract otherwise 
requires: 
 
a) “Works”  means  the  Permanent  Works  and  the  Temporary  Works  or either  of  

them  as appropriate. 
The expression works or work shall, unless there be something either in the subject or 
context repugnant to such construction, be construed and taken to mean the works by or 
by virtue of the contract contracted to be executed whether temporary or permanent, and 
whether original, altered, substituted or additional 
 

b) The Site shall mean the land, places on, into or where work is to be executed under the 
contract or any adjacent land, path or street or where work is to be executed under the 
contract or any adjacent land, path or street which may be temporally allotted or used 
for the purpose of carrying out the contract 
 

c)  “Owner/ Client” shall be the Vidyabharti Gujarat Pradesh (VGP)/Netaji Subhash 
Chandra Bose Military Academy (NMA)/Power Finance Corporation (PFC). 
 

d) “Employer/ PMC/ Construction Agency (CA)/ E x e c u t i n g  A g e nc y  (EA)” shall 
mean Telecommunications Consultants India Limited i.e. TCIL. 
 

e) “Project Director/ Engineer-in-charge/ Engineer shall mean the officer appointed by 
Employer (i.e. TCIL) for the purpose. 
 

f) “Contractor/ Agency/” shall mean the individual, firm or company, whether incorporated 
or not, undertaking the works and shall include the legal personal representative of such 
individual or the persons composing such firm or company, or the successors of such 
firm or company and the permitted assignees of such individual, firm or company.  
 

g) “Contract” means the documents forming the tender and acceptance thereof and the 
formal agreement executed between the competent authority on behalf of the Engineer 
In charge and the Contractor, together with the documents referred to therein including 
these conditions, the specifications, designs, drawings and instructions issued from 
time to time by the Engineer-in- Charge and all these documents taken together, shall 
be deemed to form one contract and shall be complementary to one another.  
 

h) “Specifications” means the relevant specification of the Works included in the Contract 
and any modification thereof or addition thereto as approved by the Employer on behalf 
of owner. 
 

i) “Drawings” means all Drawings, calculations  and technical  information provided by  
the Employer to the Contractor under the Contract and all Drawings, calculations, 
samples, patterns, models, operation and maintenance manuals and other technical 
information of a like nature submitted by the contractor  and approved by the  Employer 
on behalf of the Owner. 
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j) The term ‘SOR’ or price bid means the schedule of rates as mentioned in falling under 

detailed notice inviting tender of the main contract. 
 

Market Rate shall be the rate as decided by the Engineer-in-Charge on the basis of the 
cost of materials and labour at the site where the work is to be executed plus the 
percentage mentioned in Schedule 'F' to cover, all overheads and profits. Provided that no 
extra overheads and profits shall be payable on the part(s) of work assigned to other 
agency(s) by the contractor as per terms of contract. Schedule(s) referred to in these 
conditions shall mean the relevant schedule(s) annexed to the tender documents or the 
standard Schedule of Rates of the government mentioned in Schedule 'F' hereunder, with the 
amendments thereto issued upto the date of receipt of the tender.  
 

k) “Tender/Bid” means the Contractor’s priced offer to the Employer for the performance 
and completion of  the  works  and  remedying  of  any defects  therein  in  accordance  
with  the provisions of the  Contract,  as accepted by the Letter of Acceptance. The word 
Tender is synonymous with  “Bid”  and the words  “Tender Documents” with 
“Bidding Documents”. 
 

l) “Letter  of  Intent”  shall  mean  intimation  by a  letter/fax  of  intent  that the tender has 
been accepted in accordance with the provisions contained in the said letter/fax. 
 

m) “Letter of Acceptance” means the formal acceptance by the Employer. 
 

n) “Contract  Price”  means  the  sum  stated  in  the  Letter  of  Acceptance as  payable  to  
the Contractor  for  performance  and  completion  of  the Works   and   remedying   of  
any  defects therein in accordance with the provision of the Contract. 
 

o) “Cost”  means   all  expenditure   properly  incurred   or  to  be  incurred, whether  on  or  
off  the  Site,  including  overhead   and  other  charges properly  allowable  
thereon  but  does  not  include  any  allowance  for profit. 
 

p) “Day” means a day of 24 hours from midnight to midnight irrespective of the number of 
hours worked in that day. 
 

q) “Working  Day”  means  any day,  which  is  not  declared  to  be holiday or  rest  day b 
y the Employer. 
 

r) “Week” means a period of any consecutive seven days. 
 

s) “Writing” means any hand - written, or printed/ typed communication, including fax. 
 

t) “Headings” in the clauses/conditions  of  tender  document  is  for  the convenience only 
and shall not be used for interpretation of the clause/condition. 
 

u) “Excepted Risk” are risks due to riots (other than those on account of contractor's 
employees), war (whether declared or not) invasion, act of foreign enemies, hostilities, 
civil war, rebellion revolution, insurrection military or usurped power, any acts of 
Government, damages from aircraft, acts of God, such as earthquake, lightening and 
unprecedented floods, and other causes over which the contractor has no control and 
accepted as such by the Accepting Authority or causes solely due to use or occupation 
by Government of the part of the works in respect of which a certificate of completion 
has been issued or a cause solely due to Government's faulty design of works. 

 

3.1.2 Language   for all the Drawings,   titles, notes, communications,   instructions, dimensions   
etc. shall be English only. 
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3.2 Headings and Marginal Notes 
 

The  headings  and  marginal  notes  in these  conditions  are  indicative  only and shall   not   be  
deemed   part  thereof  or  be  taken  into  consideration   in  the interpretation or construction 
thereof or of the Contract. 
 

3.3 Interpretation 
 

Words imparting persons or parties shall include firms and corporations and any organization 
having legal capacity. 
 

3.4 Singular and Plural 
 

Words i m p a r t i n g   the  singular  only  also  include  the  plural  and  vice  versa where  the  
context  so requires. 

i) Where the context so requires, words imparting the singular only also include the plural and 
vice versa. Any reference to masculine gender shall whenever required include feminine 
gender and vice versa.  

ii) Headings and Marginal notes to these General Conditions of Contract shall not be deemed to 
form part thereof or be taken into consideration in the interpretation or construction thereof or 
of the contract.  

 
3.5 Notices, Consents, Approvals, Certificates and Determinations 

Wherever in the Contract , provision is made for giving or issue of any notice, consent, 
certificate  or determination by any person, unless otherwise specified such notice, 
consent, approval, certificate  or determination  shall  be in writing and the words 
‘notify’, ‘certify’ or ‘determine’ shall be construed accordingly. 
 

3.6 Discrepancies and Adjustment of Errors- The several documents forming the Contract are to be 
taken as mutually explanatory of one another, detailed drawings being followed in preference to small 
scale drawing and figured dimensions in preference to scale and special conditions in preference to 
General Conditions 
 

3.7 Project Directors and Project Director’s Representative 
 

3.7.1 Project Director’s Duties and Authority 
 

Project  Director  appointed  by  TCIL  reserves  the  right  in  checking/ tests checking  
of  the  operation  of  the  contract in  respect  of  quality,  testing,  and measurement of 
Works either directly or through a separate agency or both. 

 

(a)   The   Project   Director   may   exercise   the   authority   specified in or 
necessarily to be implied from the  Contract  and  is  not  required  to  obtain the 
specific   approval  of the  Employer  before  exercising  any  such 
authority.   Provided further that any requisite approval shall be deemed to 
have been given by the Employer for any such authority exercised by the Project 
Director. 

3.7.2 Project Director’s Representative 
 

The Project Director’s Representative shall be appointed by and be responsible to  the  
Project  Director  and  shall  carry  out  such  duties  and  exercise  such authority as 
may be delegated to him by the Project Director. 
 

3.7.3 Project Director's Authority to Delegate 
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The  Project  Director  may  from  time  to  time  delegate  to  his  Representative any/all 
of the duties and authorities vested in the Project Director and he may at any time 
revoke such delegation. Any such delegation or revocation shall be in writing and shall not 
take effect until a copy thereof has been delivered to the Contractor. 
Any   communication  given   by   Project  Director’s  Representative  to  the 
Contractor in accordance with such  delegation  shall  have  the  same  effect  as though it 
had  been given by the Project Director, provided that; 
 

 

(a)  any failure of the Project Director’s Representative  to disapprove  any work, 
materials or Plant shall not prejudice the authority of the Project Director   to  
disapprove   such  work,   materials   or  Plant  and  to  give instructions for the 
rectification thereof; and 

 

(b) if the Contractor questions any communication of the Project Director’s 
Representative  he may refer the matter to the Project Director who shall confirm, 
reverse or vary the contents of such communication. 
 

3.7.4  Appointment of Assistants 
 

The  Project   Director   or  his  Representative   may  appoint   any  number   of persons  
to assist  him in carrying  out  of  his  duties.  He shall notify to the Contractor the 
names and duties of such persons. Such assistants shall have no authority  to  issue  any  
instructions  to  the  Contractor  save  in  so  far  as such instructions  may be  necessary 
to  enable  them  to  carry out  their  duties  and to   secure  their acceptance  of  
materials,  Plant  or   workmanship  as  being  in accordance  with the Contract,  and  any 
instructions  given by any of them for those  purposes  shall be  deemed  to  have  been  
given by the Project Director’s Representative. 

 

3.7.5 Instructions in Writing 
 

Instructions  given by the Project Director shall be in writing, provided that if for  any  
reason  the Project  Director  considers  it  necessary to  give  any such instruction  orally, 
the Contractor shall         comply  with      such     instruction. Confirmation in writing of such oral 
instruction given by the Project Director, whether before or after carrying out of the 
instruction shall be deemed to be an instruction within the meaning of this Sub-Clause. 
Provided further that if the Contractor, within 5 days, confirms in writing to  the  Project  
Director  any oral instruction of the Project  Director  and  such confirmation  is not 
contradicted in writing  within  7  days  by the  Project  Director,  it  shall  be  deemed  to  
be  an instruction of the Project Director. 
 

The provisions of this sub-clause shall equally apply to instructions given by the 
Project Director’s Representative and any Assistant of the Project Director or   the   
Project   Director’s   Representative  appointed  pursuant  to  relevant clause of this NIT 
document. 
 

3.7.6 Project Director to Act Impartially 
 

Wherever,  under  the  Contract,  the Project  Director  is required  to  exercise  his 
discretion by; 

 
(a)  giving his decision, opinion or consent, or  

(b)  expressing his satisfaction or approval, or 

(c)  determining value, or 
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(d)  other-wise taking action, which may affect the rights and obligations of the 
Employer or the Contractor, 

 
He shall exercise such discretion impartially within the terms of the Contract and 
having  regard  to  all the c i r c u m s t a n c e s . Any s uc h  d e c i s i o n , opinion, consent, 
expression of satisfaction,  approval, determination  of value or action may be opened 
up, reviewed or revised as provided in other relevant clause of this NIT document. 

 
3.8 CONTRACT DOCUMENTS 
 

3.8.1 Language and Law 
 

(a) The language in which the Contract documents shall be drawn up is English. 
(b) The country, the law of which shall apply to the Contract and according to 

which the Contract shall be construed is India.  For any dispute the jurisdiction 
of the court shall be the High Court of Delhi 

 
3.8.2 Priority of Contract Documents 

 
The  several  documents  forming  the  Contract  are  to  be  taken  as  mutually 
explanatory  of  one  another, but  in  case  of  ambiguities  or  discrepancies  the same  
shall  be  explained  and  adjusted  b y  the  Project  Director  who  shall thereupon  
issue  to  the  Contractor  instructions  thereon  and  in  such  event, unless  otherwise  
provided  in  the  Contract,  the  priority  of  the  documents forming the Contract 
shall be as follows: 

(a)  The Contract Agreement 
  (b)  The Letter of Acceptance 
  (c)  The Tender 
  (d)  Priced Bill of Quantities 
  (e)  General Conditions 
  (f)  Special Conditions 
  (g)  Drawings 
  (h)  Any other document forming part of the Contract 

(i )      Specifications 
 

3.8.3 Custody and Supply of Drawings and Documents 
 

The Drawings shall remain in the sole custody of the Project Director, but two copies   
thereof shall be provided to the Contractor free of charge. The Contractor  shall  make  at  
his  own  cost  any  further copies  required  by him. Unless it  is strictly necessary for 
the purpose of the Contract,  the Drawings, Specifications  and  other documents  
provided  by the Employer  or the Project Director  shall  not, without  the  consent  of  
the  Project  Director,  be  used  or communicated  to   a   third   party  b y   the 
Contractor. Upon issue of Defects Liability Completion Certificate, the Contractor shall 
return to the Project Director all Drawings, Specifications, and other documents provided 
under the Contract. 

 
One cop y of the specifications   provided to the Contractor shall be kept by the 
Contractor on the Site and the same shall at all reasonable times be available for 
inspection and use by the Project Director and any other person authorized by the 
Project Director in writing. 

 
3.8.4 Disruption of Progress 
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The Contractor shall give   notice to the Project   Director, whenever   works   is likely to  
be delayed  or  disrupted  unless  any  further  instruction  is  issued  by the  Project  
Director  within  a reasonable time.  The notice shall include details of the instruction 
required and of why and by when it is required and of any delay or disruption likely to be 
suffered if it is late. 

 

If, by reason of any failure or inability of the Project Director to issue, within a time 
reasonable under the circumstances,  any instruction for which notice has been given 
by the Contractor in accordance with this Sub-Clause, the Contractor suffers delay, then 
the Project Director shall, determine any extension of time to which the Contractor is 
entitled. 

 

If the failure or inability of the Project Director to issue instructions is caused in whole or 
in part by the failure of the Contractor to  execute the works  which he is required  to  
execute  under  the  Contract,  the  Project  Director  shall  take  such failure  by  the  
Contractor  into  account  when  making  his  determination  for extension of time. 

 
3.8.5 Supplementary Instructions 

 
The Project Director shall have the authority to issue to the Contractor,  from time  
to  time,  such  supplementary  instructions  as  shall  be  necessary  for  the purpose of 
proper and  adequate  performance and completion of  the  Works  and remed ying of any 
defects therein. The Contractor shall carry out and be bound by the same. 

 
3.9 GENERAL OBLIGATIONS 
 

3.9.1 Contractor’s General Responsibilities 
 

The Contractor shall, with due care and diligence (to the extent provided for by the 
Contract), perform and complete the Works and remedy any defects therein in  
accordance with the provisions of the Contract. The Contractor shall provide all 
superintendence, labor, materials, Equipment and all other things, whether of temporary 
or permanent nature, required in and for such remedying of any defects, so far as the 
necessity for providing the same is specified in or is reasonably to be inferred from 
the Contract.   The Contractor shall promptly notify the Project Director of any error, 
omission, fault or any other defect in the specifications for the Works which he 
discovers when reviewing the Contract documents or in the process of performance of the 
Works. 

 
The Contractor  shall take  the  full responsibility for the  adequacy,  stability and safety 
of all Site operations and methods of survey, provided that the Contractor shall not be 
responsible  (except  as stated   hereunder  or  as  may  be  otherwise agreed)  for the 
design or specification   of  Works,  not  prepared  by  the Contractor.  Where the 
Contract expressly provides that part of the Works shall be  designed  by the  
Contractor,  he  shall  be  fully  responsible  for  that  part  of Works, notwithstanding 
any approval by the Owner / Project Director. 

 
In the event the Contractor defaults in any of the obligations mentioned in the 
Contract, the Project Director / Employer reserves the right to fulfill the same at the 
risk and cost of the Contractor. 

 
3.9.2 Contract Agreement 

 
The Contract Agreement shall be prepared and completed in the form annexed to these 
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Conditions with such modifications as may be necessary. 
 

3.9.3 Inspection of Site 
 

The Contractor shall be deemed to have inspected and examined the Site and its 
surroundings and collected  information available in connection therewith and to have 
satisfied  himself (so far as is practicable, having regard to considerations of cost and 
time) before submitting his Bid, as to: 

 
(a)  the form and nature thereof, including the sub-surface conditions, 

 (b)  the hydrological and climatic conditions, 

(c)  the extent and nature of work and materials necessary for the performance 
and completion of the Works and remedying of any defects therein, and 

 

(d)  the means of access to the  Site and the accommodation he may require and in 
general,  shall be deemed to have obtained all necessary information as  
above mentioned,  as to  risks,  contingencies  and  all  other circumstances 
which may influence or affect his Bid. 

 
3.9.4 Sufficiency of Tender 

 
The Contractor  shall be deemed  to  have satisfied  himself  as to  the correctness and  
sufficiency of  the tender  and  of the rates and  prices  stated  in the  Bill  of 
Quantities, all of which shall, except in so far as it is otherwise provided in the Contract, 
cover all his obligations under the Contract (including those in respect of the supply 
of goods, materials,  Plant  or services) and  all matters and things necessary for the 
proper performance and completion of the Works and remedying of any defects therein. 

 
The rate quoted against each item of work shall be for the complete finished item of  
work  and  shall  be  inclusive  of  all other  taxes including,  duties,  levies, royalty and 
all costs and expenses i nc l u di ng  GST  which may be required in and for performance 
and full protection of the work as describe together with all general  risks/ liabilities  and  
obligations  set  forth or  implied  in the documents. 
 
The rates quoted against each item in the Schedule of Quantities shall be deemed to cater 
for all minor constructional details which are not specifically mentioned, but are  fairly  
and  obviously  intended  and  are  essential  for  the  full  and  final completion  of the  
Works  and  the  Contractor  is not  entitled  to  make any extra claim on this account. 
 
The Contractor shall be deemed to have satisfied himself before tendering as to the correctness 
and sufficiency of his tender for the works and of the rates and prices quoted in the Schedule of 
Quantities, which rates and prices shall, except as otherwise 
provided, cover all his obligations under the Contract and all matters and things necessary for 
the proper completion and maintenance of the works.                         
 

3.9.5 Work to be in Accordance with Contract 
 

Unless it is legally or physically impossible, the Contractor shall perform and complete 
the Works and remedy any defects therein in strict accordance with the Contract to the 
satisfaction of the Owner/ Project Director.  The Contractor  shall comply with and 
adhere strictly to the Project Director’s instructions  on  any matter, whether  mentioned  
in  the  Contract  or  not,  touching  or  concerning  the Works. The Contractor shall take 
instructions only from the Project Director, or from the Project Director’s 
representative. 
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3.9.6 Program to be submitted 
 

A) Within the time stated in the Contract Data, the Contractor shall submit to the Engineer 
for approval a Program showing the general methods,  arrangements, order, and timing 
for all the activities in the Works, along with monthly cash flow for e-casts for the 
construction of works. 

 
B)  The Contractor shall submit the list of equipment and machiner y being brought to  
site,  the  list  of  key  personnel  being  deployed,  the  list  of  machinery/ equipments   
being   placed   in   field   laboratory  and   the  location   of   field laboratory  along  
with  the  Program.  The Engineer  shall  cause  these  details to be verified at each 
appropriate stage of the program. 

 

C)  An  update  of  the  Program  shall  be  a  program  showing the  actual  progress 
achieved on each activity and the effect of the progress achieved on the timing of the 
remaining Works, including any changes to the sequence of the activities. 

 
D) The Contractor shall submit to the Engineer for approval an updated Program at 
regular intervals. If the Contractor does not submit an updated Program within regular 
interval,  the Engineer may withhold the amount stated in the Contract Data from the 
next payment.  Certificate and continue to withhold this amount until the next payment 
after the date on which the overdue Program has been submitted. 
 
E)  The Engineers approval of the Program shall not alter the Contractors obligations.  
The  Contractor  may  revise  the  Program  and  submit  it to  the Engineer  again  at  
any  time.  A revised Progra m shall show the effect of Variations and Compensation 
Events. 
 
F)  The Contractor shall submit to the Engineer Weekly / monthly progress report in 
prescribed format.  
 
(In-case, the contractor fails to submit the completion plan as aforesaid, he shall be 
liable to pay a sum of 0.1% (zero point one percent) of accepted Tendered Value in this 
respect the decision of the that authority shall be final and binding on the contractor.)  

 
3.9.7 Project Director at Liberty to Object 

 
The Project Director shall be at liberty to object to and require the Contractor to remove 
forthwith from the Works any person provided by the Contractor who, in the opinion 
of the Employer / Project Director, misconducts  or  is  incompetent  or negligent  in the 
proper performance  of his duties,  or whose presence on Site is otherwise considered 
by the Project Director to be undesirable, and such person shall not be again allowed  
upon the  Works  without  the consent  of the Project Director. Any person so removed  
from the Works shall be replaced  as soon as possible and no claim whatsoever shall 
be entertained on this account. 

 
3.9.8 Setting Out 

 
The Contractor shall be responsible for; 

 
 (a)  the   accurate  setting  -  out  of  the  Works  in  relation  to  original  points, 

lines and levels of reference given by the Project Director in writing, 
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 (b)  the correctness of the position, levels, dimensions and alignment of all parts 
of the Works, and 

 

 (c)  the   provision   of   all   necessar y  instruments,   appliances   and   labor   in 
connection  with  the foregoing responsibilities. 

 
 

If, at any time during the performance of the Works, any error appears in the position, 
levels, dimensions or alignment of any part of the Works, the Contractor, on being 
required to do so by the Project Director, shall at his own cost rectify such error to 
the satisfaction of Project Director, unless such e r r o r  is   based   on   incorrect   data   
supplied in w r i t i n g    b y the  Project Director. 
 
The checking of any setting – out or of any line or level by the Project 
Director shall not in any way relieve the Contractor of his responsibility for the accuracy 
thereof and the Contractor shall carefully protect and preserve all bench – marks, sight 
- rails, pegs and other things used in setting – out of the Works. 
 

3.9.9 Safety, Security and Protection of the Environment 
 

The Contractor shall, throughout the performance and completion of the Works and 
the remedying of any defects therein; 

 
(a)  have full regard for the safety of all persons entitled to be upon the Site and 
keep the Site (so far as the same is under his control) and the Works (so far as 
the same are not completed or occupied b y the Employer) in an orderly state 
appropriate to the avoidance of danger to such persons, and 
 
(b)  provide and maintain at his own cost all lights,  guards, fencing, warning signs  
and  watching,  when  and  where necessary  or  required   by  the Project  
Director  or  by any duly  constituted authority,  for the protection of the  Works  
or for the safety and  convenience  of the public or others, and 
 
(c)     take all reasonable steps to protect the environment on and off the Site and to 
avoid damage or nuisance  to  persons  or  to  property of  the  public  or others   
resulting   from   pollution,   noise   or  other  causes   arising  as  a consequence of 
his methods or operation. 
 
 
(d) In respect of all labour directly or indirectly employed in the work for the 
performance of the contractor's part of this contract, the contractor shall at his own 
expense arrange for the safety provisions as per C.P.W.D. Safety Code framed from 
time to time and shall at his own expense provide for all facilities in connection 
therewith. In case the contractor fails to make arrangement and provide necessary 
facilities as aforesaid, he shall be liable to pay a penalty as decided by the Client/ 
Engineer-in- Charge for each default and in addition, the Engineer-in- Charge shall be 
at liberty to make arrangement and provide facilities as aforesaid and recover the costs 
incurred in that behalf from the contractor. 
 

3.9.10 Responsibility to Rectify Loss or Damage 
 

If   any   loss   or   damage   happens   to   the   Works,   or   any   part   thereof,   or 
materials  or Plant  for incorporation therein, during  the  period  for  which  
the Contractor is responsible for the care thereof, from any  cause whatsoever,  
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other than the risks as defined, the Contractor shall at his own cost, rectify such 
loss or damage so that the Works conform in every respect with the provision of the 
Contract to the satisfaction of the Project Director.   The Contractor shall also be 
liable for any loss or damage  to  the  Works  occurred  by him  in  the  course  of 
any  operation   carried   out   by  him   for   the  purpose  of  complying  with  his 
obligations under referenced  Clauses. CAR policy to be provided by the Contractor.  

 
3.9.11 Force Majeure: 

 
The Contractor shall not be considered in default if delay in completion of the work  
occurs  due  to  cause  beyond  its  control  such  as  acts  of  God,  natural calamities,  
civil  wars,  fire,  strike,  frost,  floods,  riots, pandemic  and  acts  of  unsurpassed 
power. The Executing Agency shall notify ‘Employer’ in writing within 72 hours from 
the date of such occurrence not exceeding 03 months. In the event of delay due to 
such causes, the completion schedule will be extended for a length of time equal to the 
period of force majeure. Any expenditure incurred by the Contractor during the period 
of force majeure shall be reimbursed by the Employer. In case of closure of work 
due to the force majeure, any liabilities towards contractor and/or expenditure of the 
Executing Agency shall be payable by the Employer. 

 
Likewise, it must proceed to inform the end of such fact. As soon as the facts 
constituting a force majeure cease in their effects, the contractor shall restart or continue 
the fulfillment  of its obligations  agreed  upon.  Should  suspension  of work as 
explained above exceed three months, the contract shall be violable at the option of 
either party without penalty on either side. 

 
Contractor Agency shall not be held responsible for the delay/ stoppage of work due 
to force majeure conditions like natural calamities, civil disturbance, war, etc. and for 
losses suffered if any, by the Employer on this account. The Executing Agency shall 
also not be able in any way to bear such losses and no compensation of  any  kind  
whatsoever  will  be  payable  by  the  Executing  Agency  to  The Employer. 

 
3.9.12 Fossils 

 
All  fossils,  coins,  articles  of  value  or  antiquities  and  structures  and  other 
remains   or   things   of geological   or  archaeological  interest  discovered  on  the 
Site of the Works shall be deemed  to be absolute property of the Employer and 
the Contractor shall take reasonable precautions to prevent his workmen  or  any 
other  person  from removing  or damaging  any such article  or  thing and  shall, 
immediately  upon  discover y thereof  and  before  removal,  acquaint  the  Project 
Director  or  Project Director’s representative of such discover y and carry out the 
Project Directors instructions for dealing with the same. 

 
During  excavation  if  any  underground  services  are  noticed  and  the  same  is 
needed   to  be  removed/  relocated,  the  cost  of  removal/  relocation  shall  be 
determined b y the Project Director and reimbursed to the Contractor after getting 
approval of the Emplo yee. 

 
3.9.13 Patent Rights 

 
The Contractor  shall  indemnify  the  Employer  from and  against  all  claims  and 
proceedings  for  or  on  account  of  infringement  of  any  patent  rights,  design, 
trademark  or  name  or  other  protected  right  in  respect  of  any Contractor’s 
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Equipment, materials or Plant used for or in connection with or for incorporation 
in the Works and from and against all damages, costs, charges and expenses 
whatsoever in respect thereof or in relation thereto, except where such infringement 
results from the compliance with the design or specification provided b y the Project 
Director. 

 
3.9.14 Contractor to Keep Site Clear 

 
 During  the  performance  of  the  Works,  the  Contractor  shall  keep  the  Site 
reasonably free from all unnecessary  obstructions   and  shall  store  or  dispose of  
any  Contractor’s  equipment  and  surplus materials   and  clear  away  and remove  
from  the  Site  any  wreckage,  rubbish  or  temporary  Works  no longer required. 

 
3.9.15 Clearance of Site on Completion 

 
 Before  the  issue  of  any Taking  -  Over  Certificate,  the  Contractor  shall  clear 

away and remove from that part of the Site to which such Taking-Over Certificate 
relates all Contractor’s equipment, surplus material, rubbish and temporary Works of  
every  kind,  and  leave  such  part  of  the  Site  and  Works  clean  and  in  a 
workmanlike   condition   to   the  satisfaction   of  the   Owner/   Project   Director, 
provided that the Contractor  shall be entitled  to retain on  Site,  until the end  of the   
Defects   Liability   Period,   such  materials,   Contractor’s   Equipment,   and 
temporary  Works  as  are  required  b y  him  for  the  purpose  of  fulfilling  his 
obligations during the Defects Liability Period. 

 
3.9.16  Labour 

 
The Contractor shall make his own arrangements for the engagement of all labor, 
local or other. 

 
The   Contractor   shall,   if   required   by  the   Project   Director,   deliver   to   the 
Project  Director’s representative, or at his office, a return in detail in such form 
and   at   such   intervals   as   the   Project  Director  may  prescribe  showing  the 
supervisory staff and the number of the several classes of labour from   time   to 
time employed  b y  the  Contractor  on  the  Site  and 
 such information respecting  constructional  Plant  as  the  Project  Director’s  
Representative  may require. 
 
The Contractor shall file all labour returns in detail to the respective authorities / 
statutory bodies as prescribed under law applicable at the work Site and inform the 
Employer/ Project Director with copies of such returns directly filed. 

 
The Contractor  shall abide by the  local laws and  regulations  governing  labour 
applicable from time to time. During continuance of the Contract, the Contractor 
shall abide at all times by all existing labour enactments  and rules  made  there 
under, regulations,  notifications  and b y-laws of State or Central Government or 
local authority,  and any other labour law (including rules), regulations,  by-laws that 
may be passed or notification that may be issued under any labour law in future 
either by the State or the Central Government or the local authority. Salient features  
of  some  of  the  major  labour  laws  that are  applicable  to  construction industry   are   
given  hereafter. The   Contractor  shall   keep  the   Employer indemnified  in case 
any action is taken against the Emplo yer b y the competent authority on account of 
the  contravention  of  any  of  the  provisions  of  any  Act or rules made there under, 
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regulations  or notifications including amendments.  If the Employer is caused to pay 
or reimburse, such amounts as may be  necessary to  cause  or  observe,  or  for  non  
observance  of  the  provisions  stipulated in the notifications in the amendments/ by- 
laws/ acts/ rules/ regulations/ including amendments,  if  any,  on  the   part   of   the   
Contractor,   the   Project   Director/ Employer  shall  have the right to deduct  any 
amount due to the Contractor. The Emplo yer/ Project Director shall also have right 
to recover from the  Contractor any  sum   required  or  estimated  to  be  required  for  
making  good  the  loss  or damage suffered/likely to be suffered by the Employer. 
 
The  employees  of  the  Contractor  and  the  Sub  -  Contractors  in  no  case  shall be  
treated  as  the Employees of the Employer at any point of time. 
 
Salient  features  of some  of the  major labour laws  applicable  to establishments 
engaged in building and other construction Works are as given below: The 
bidder/contractor  will be required to comply with these laws as for their work 
force /establishments. For these acts, as mentioned below, agency will also act as 
employer, wherever applicable, in accordance to these laws/acts. 

 
 (a)  Workmen Compensation Act, 1923 

The Act provides for compensation  in case of injury by accident arising 
out of and during the course of emplo yment. 

 
 (b)  Payment of Gratuity Act, 1972 

 
Gratuity  is  payable  to  the  emplo yee  under  the  Act  on  satisfaction  of 
certain  conditions  on separation  if  an  employee  has  completed  5  years 
service  or  more  or  on  death  at  the  rate  of  15  days  wages  for  every 
completed  year  of  service.  The  Act  is  applicable  to  all  establishments 
employing 9 or more employees. 

 
           (c)  Employees P. F. and Miscellaneous Provision Act, 1952 
 

The Act provides for monthly contributions by the employer p l u s workers 
@ 9% or 8.33%. The benefits payable under the Act are: 

i) Pension or family pension on retirement or death as the case may be. 
ii) Deposit linked  insurance on the death in harness of the worker. 

  iii)  Payment of P. F. accumulation on retirement /death etc.  

(d)  Maternity Benefit Act, 1951 

The  Act  provides  for  leave  and  some  other benefits  to 
 women  emplo yees in  case  o f  confinement or miscarriage etc. 

 
 (e)  Contract Labour (Regulation & Abolition) Act, 1970 

 
The  Act  provides  for  certain  welfare  measures  to  be  provided  by  the 
Contractor to contract labour and in case the Contractor fails to provide, the 
same  are required  to be provided  by the Principal Employer b y Law. The 
Principal Employer is required to take certificate of registration and the 
Contractor is required to take a license from the designated Officer.  The Act 
is applicable  to  the  establishments  or  Contractor  of  Principal  Employer  if 
the emplo yer employs 20 or more contract labour. 
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 (f)  Minimum Wages Act, 1948 
 

The Employer is supposed to pay not less than the Minimum Wages fixed 
by appropriate G o v e r n m e n t  as per   provision  of   the Act if   the employment  
is  a  scheduled  employment. Construction of Buildings, Roads and Runways 
are scheduled employments. 

 
 (g)  Payment of Wages Act, 1936 

 
It lays down as to by what date the wages are to be paid, when it will be 
paid, and what deductions can be made from the wages of the workers. 
  

 (h)  Equal Remuneration Act, 1979 
 

The Act provides for payment of equal wages  for work of equal nature to Male  
and  Female workers  and  for  not  making   discrimination  against Female  
employees  in  the  matters  of transfers, training and promotions etc. 

 
 (i)  Payment of Bonus Act, 1965 

 
The Act is applicable to all establishments employing 20 or more workmen. The 
Act provides for payment of annual bonus subject to  a  minimum  of 
8.33% of the wages and maximum of 20% of wages to employees as amended time 
to time.  
The Act does not apply to certain establishments. The newly setup establishments are 
exempt for five years in certain circumstances.  Some of the State Governments have 
reduced the employment size from 20 to 9 for the purpose of applicability of the Act. 

 
 (j)  Industrial Disputes Act, 1947 

 
The Act lays down the machiner y and procedure for resolution of industrial 
disputes, in what situations a strike or lock out becomes illegal and what are the 
requirements for laying off or retrenching the Employees or closing down the 
establishment. 

 
       (k)       Industrial Employment (Standing Orders) Act, 1946 

 
It  is  applicable  to  all  establishments   emplo ying  90  or  more  workmen 
(Employment size reduced by some of the States and Central Government to 
50).  The  Act  provides  for  laying down rules governing the conditions of 
employment  by the  Employer  on  matters  provided  in the Act and get the same 
certified by the designated Authority. 

 
 (l)  Trade Unions Act, 1926 

 
The Act lays down the procedure for registration of trade unions of workmen and 
Emplo yers. The trade unions registered under the Act have been given certain 
immunities from civil and criminal liabilities. 

 
 (m)  Child Labour (Prohibition & Regulation) Act, 1986 

 
The Act prohibits employment of children below 14 years of age in certain occupations  
and  processes  and  provides  for  regulation  of  employment  of children  in  all  
other  occupations  and  processes.  Employment  of  Child Labour 
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is prohibited in Building and Construction Industry. 
 

 (n)  Inter - State Migrant  Workmen's (Regulation of Emplo yment & Conditions 
of Service) Act, 1979 

 
The Act  is applicable  to an establishment  which employs  5 or  more inter 
-   state  migrant  workmen  through  an  intermediary  (who  has  recruited 
workmen in one state for employment in the establishment in another state). The 
inter  - state  migrant  workmen,  in an establishment  to which  this   act becomes  
applicable,  are  required  to  be provided  certain  facilities  such as housing, medical 
aid, traveling expenses from home up to the establishment and back, etc. 

 
 (o)  The Building and Other  Construction  Workers  (Regulation of Employment 

and Conditions of Service) Act 1996 and the Cess Act, 1996 
 

All the establishments who carry on any building or other construction work and 
emplo ys  10 or  more  workers  are  covered  under  this  Act.  All such establishments 
are required to pay cess at rate not exceeding 2% of the cost of construction as may 
be notified by the Government. The Employer of the establishment  is  required  to  
provide  safet y  measures  at  the  building  or construction  work  and  other  welfare  
measures,  such  as  Canteens,  First 
-   aid  facilities, Ambulance,  Housing accommodation for workers etc. The 
employer to whom the Act applies has  to   obtain  a  registration   certificate from  
the  Registering  officer  appointed  by  the Government. 
However the Contractor shall follow various acts with latest amendments. 
 

(p) Recovery of Compensation paid to Workmen  
 
In every case in which by virtue of the provisions sub-section(1) of section 12 of the 
Workmen's Compensation Act.1923, Government is obliged to pay compensation 
to a workman employed by the contractor ,in execution of the works, 
Government will recover from the contractor, the amount of the compensations 
paid and without prejudice to the right so the Government under sub-section(2) of 
section12, of the said Act, Government shall be at liberty to recover such 
amount or any part thereof by deducting it from the security deposit or from any 
sum due by Government to the contractor whether under this contract or 
otherwise. Government shall not be bound to contest any claim made against it 
under sub-section(1) of section12, of the said Act, except on the written request 
of the contractor and upon his giving to Government full security for all costs 
for which Government might become liable in consequence of contesting such 
claim. 
 

3.10 Details to be Confidential 
The Contractor shall treat the details of the Contract as private and confidential, save  insofar  
as  may  be  necessary  for  the  purposes  thereof,  and  shall  not publish  or  disclose  the  
same  or  any  particulars  thereof  in  any  trade  or technical paper or elsewhere without the 
previous consent in writing of the Employer or the Project Director.  If any dispute arises as 
to the necessity of any publication or disclosure for the purpose of the Contract the same 
shall be referred to the decision of the Employer whose award shall be final. 

 
3.11 Drawings and Photographs of the Works 
 

The  Contractor  shall  not  disclose  details  of  Drawings  furnished  to  him  and Works  on  
which  he  is  engaged  without  the  prior  approval  of  the  Project Director in writing.  No 
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photographs of the Works or any part thereof or Plant employed thereon shall be taken or 
permitted by the Contractor to be taken by any of  his  employees  without  the  prior  
approval  of  the  Project  Director  in writing  and  no such  photographs shall  be  published 
or otherwise  circulated without the approval of the Project Director in writing. 

 
3.12 The Apprentices Act, 1961 
 

The Contractor shall duly comply with the provisions of the latest Apprentices Act, the 
rules made there under and the orders that may be issued from time to time under the said 
Act and the said rules and on his failure or neglect to do so, he shall be subject to all 
liabilities and penalties provided by the said Act and the said rules. 

 
3.13 Inspection of Operations 
 

The Employer/Project Director, and any person authorized by him, shall at all reasonable 
times have access to the Site and to all Workshops and places where materials  or  Plant  are  
being  manufactured,  fabricated  or  prepared  for  the Works  and  the  Contractor  shall afford  
every facility for and  every assistance in obtaining the right to such access. 

 
3.14 SUSPENSION OF WORK 
 

3.14.1 Suspension of Work 
 

The Contractor shall, on the instructions of Project Director suspend the progress of the 
Works or any part  thereof  for  such  time  and  in  such  manner  as  the Project  
Director  may  consider  necessary  and  shall,  during  such  suspension, properly protect 
and secure the Works or such part thereof so far as is necessary in the opinion of the 
Project Director. Unless such suspension is: 

 
(a)  Otherwise provided for in the Contract, or 

 

(b)  necessary  by reason  of  some  default  of  or  breach  of  Contract  by the 
Contractor for which he is responsible, or 

 

(c)  Necessary for the proper performance of the Works or for the safet y of the 
Works  or  any part thereof  save  to  the  extent  that  such  necessity arises  from 
any act  or  default  by the  Project Director or the Emplo yer or from any of the 
risks defined in referenced clauses will apply. 

 
3.14.2 Project Director’s Determination Following Suspension 

 
Where,   pursuant   to   Clause   3.15.1,   the   Project   Director   shall,   after   due 
consultation with the owner and the Contractor, determine any extension of time to 
which the Contractor is entitled under Clause 3.16. 
 

3.15 COMMENCEMENT AND DELAYS 
 

3.15.1 Commencement of Works 
 

The Contractor  shall commence  the Works within  the period specified  in the 
tender  after  the receipt by him of an order in writing to this effect from the 
Project  Director  and  shall  proceed  with  the  Works  with  due  expedition  and  
without  delay  except  as  may  be  expressly  sanctioned  or  ordered  by  the Project 
Director or be wholly beyond the Contractor’s control. 
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3.15.2 Possession of Site 
 

The project Director will give to the Contractor possession of so much of the Site 
as may be required to enable the Contractor to commence and proceed with the 
construction of the Works in accordance with the  programme if  any, and otherwise in 
accordance with such  reasonable proposals of the Contractor as he shall by giving 
notice in writing to the Project Director.   The Project Director will from time to 
time as the Works proceed, give to the Contractor possession of such further portions 
of the Site as may be required to enable the Contractor to proceed with the 
performance of the Works with due dispatch in accordance with the said programme 
or proposals, as the case may be. 

 

If  the  Contractor  suffers  delay  from  failure  on  the  part  of  the  Employer  to give  
possession  in  accordance  with  the  terms  of  this  Clause  the  Project Director 
shall on the request of the Contractor grant  an extension  of  time  for the  
completion  of the Works after taking due approval  from the Employer. 

 
3.15.3 Time for Completion 

 
The  whole  of  the  Works  and,  if  applicable,  any  Section  required  to  be 
completed  within  time period  as  stated  in  the  Bid,  shall  be  completed within the 
time stated for completion of the whole of the Works or the  Section, calculated  from  
the  Commencement  Date,  or  such  extended  time  as  may  be allowed. 

 
3.16 Time and Extension for Delay-  

 
-The Extension of Time for delay shall be given to the contractor only after approval from 
the Client. 

 
The time allowed for execution of the Works as specified in the Schedule-I or the extended time 
in accordance with these conditions shall be the essence of the Contract. The execution of the 
work shall commence from such time period as mentioned in Schedule-I or from the date of 
handing over of the site, notified by the Engineer-in-Charge, whichever is later. If the Contractor 
commits default in commencing the execution of the work as aforesaid, the performance 
guarantee shall be forfeited by the Engineer in Charge and shall be absolutely at the disposal of 
the TCIL without prejudice to any other right or remedy available in law. 
 
3.16.1 As soon as possible but within 10 (ten) days of award of work and in consideration of 

(a) Schedule of handing over of site  
(b) Schedule of issue of designs/ drawings 
 

(i)  The Contractor shall submit a Time and Progress Chart for each mile stone. The 
Engineer-in-Charge may within 10 (Ten) days thereafter, if required modify, and 
communicate the program approved to the contractor failing which the program submitted 
by the contractor shall be deemed to be approved by the Engineer-in-Charge. The work 
programme shall include all details of balance drawings and decisions required to 
complete the contract with specific dates by which these details are required by contractor 
without causing any delay in execution of the work. The Chart shall be prepared in direct 
relation to the time stated in the Contract documents for completion of items of the works. 
It shall indicate the forecast of the dates of commencement and completion of various 
trades of sections of the work and may be amended as necessary by agreement between 
the Engineer- in-Charge and the Contractor within the limitations of time imposed in the 
Contract documents 
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(ii) In case of non- submission of construction programme by the contractor, the program 
approved by the Engineer-in-Charge shall be deemed to be final. 

 
(iii) The approval by the Engineer-in-Charge of such programme shall not relieve the 

contractor of any of the obligations under the contract. 
 
(iv) The contractor shall submit the Time and Progress Chart and progress report using the 

mutually agreed software or in other format decided by Engineer-in-Charge for the work 
done during previous month to the Engineer-in-charge on or before 5th day of each 
month. 

  
3.16.2 If the work(s) be delayed by:-  
 

(i) force majeure, or 
(ii) abnormally bad weather, or 
(iii) serious loss or damage by fire, or 
(iv) civil commotion, local commotion of workmen, strike or lockout, affecting any of the 

trades employed on the work, or 
(v) delay on the part of other contractors or tradesmen engaged by Engineer in- Charge in 

executing work not forming part of the Contract, or 
(vi) any other cause like above which, in the reasoned opinion of the Engineer-in- Charge is 

beyond the Contractor's control. 
 
then upon the happening of any such event causing delay, the Contractor shall immediately give 
notice thereof in writing to the Engineer-in-Charge but shall nevertheless use constantly his best 
endeavours to prevent or make good the delay and shall do all that may be reasonably required 
to the satisfaction of the Engineer-in-Charge to proceed with the works. 
The contractor shall have no claim of damages for extension of time granted or rescheduling of 
milestone/s for events listed in sub clause 3.16.2. 

 
3.16.3 In case the work is hindered by TCIL/ Client or for any reason/ event, for which TCIL/ Client is 

responsible, TCIL shall, if justified, give a fair and reasonable extension of time and reschedule 
the milestones for completion of work. Such extension of time or rescheduling of milestone(s) 
shall be without prejudice to any other right or remedy of the parties in contract or in law; 
provided further that for concurrent delays under this sub clause and sub clause 3.16.2 to the 
extent the delay is covered under sub clause 3.16.2, the contractor shall be entitled to only 
extension of time and no damages. 

 
3.16.4 Request for rescheduling of Mile stones or extension of time, to be eligible for consideration, 

shall be made by the Contractor in writing within fourteen days of the happening of the event 
causing delay on the prescribed forms to Engineer-in-charge. The Contractor shall indicate in 
such a request the period by which rescheduling of milestone/s or extension of time is desired. 
With every request for rescheduling of milestones, or if at any time the actual progress of work 
falls behind the approved programme by more than 10% of the stipulated period of completion of 
contract, the contractor shall produce a revised programme which shall include all details of 
pending drawings and decisions required to complete the contract and also the target dates by 
which these details should be available without causing any delay in execution of the work. 

 
3.16.4.1 In any such case TCIL may give a fair and reasonable extension of time for completion of work 

or reschedule the mile stones. Engineer -in- Charge shall finalize/ reschedule a particular mile 
stone before taking an action against subsequent mile stone. Such extension or rescheduling of the 
milestones shall be communicated to the Contractor by Engineer-in-Charge in writing. In event of 
non application by the contractor for extension of time, Engineer-in-Charge after affording 
opportunity to the contractor, may give, supported with a programme, a fair and reasonable 
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provisional extension within a reasonable period of occurrence of the event; with the right to levy 
LD. 

 
3.16.5 In case the work is delayed by any reasons, in the opinion of the Engineer-in-Charge, by the 

contractor for reasons beyond the events mentioned in 3.16.2 or clause 3.16.3 and beyond the 
justified extended date; without prejudice to right to take action under relevant clause of the NIT 
document, the Engineer-in-Charge may grant extension of time required for completion of work 
without rescheduling of milestones. The contractor shall be liable for levy of compensation for 
delay for such extension of time. 

  
3.17 DEFECTS LIABILITY 
 

3.17.1 Defects Liability Period 
 
The Defects Liability & Maintenance Period shall be 12 (Twelve) months from the 
date of handing over the project to the Employer/ Owner. During the entire Defect 
Liability Period, the Contractor is required to maintain the minimum work force to be 
determined by the Engineer-in-charge. The Contractor shall be responsible for 
satisfactory rectification of all notified defects. If contractor fails to rectify the defects 
within 7 days from the date of written information to him then in that case, the defects 
shall be rectified at the risk and cost of contractor.  
 

3.18.2 If the contractor or his working people or servants shall break, deface, injure or 
destroy any part of building in which they may be working, or any building, road, 
road kerb, fence, enclosure, water pipe, cables, drains, electric or telephone post or 
wires, trees, grass or grassland, or cultivated ground contiguous to the premises on 
which the work or any part is being executed, or if any damage shall happen to the 
work while in progress, from any cause whatever or if any defect, shrinkage or other 
faults appear in the work within twelve months after a certificate final or otherwise of 
its completion shall have been given by the Engineer in- Charge as aforesaid arising 
out of defect or improper materials or workmanship, the contractor shall upon receipt 
of a notice in writing on that behalf make the same good at his own expense or in 
default the Engineer-in-Charge cause the same to be made good by other workmen 
and deduct the expense from any sums that may be due or at any time thereafter may 
become due to the contractor, or from his security deposit or the proceeds of sale 
thereof or of a sufficient portion thereof. The security deposit of the contractor shall 
not be refunded before the expiry of twelve months after the issue of the certificate 
final or otherwise, of completion of work, or till the final bill has been prepared and 
passed whichever is later.  

 

3.18 CONTRACTOR TO SEARCH 
 

If any defects, shrinkage or other fault in the Works appears at any time prior to the end of 
the Defects Liability Period, the Project  Director  may instruct the Contractor, to search 
under the directions of the Project  Director  for the cause thereof. If such defect, 
shrinkage or other fault is one for which the Contractor is liable,  the  cost  of the  work  
carried  out  in searching  as  aforesaid  shall  be borne  by  the  Contractor  and  he  shall  
in  such  case  remed y  such  defect, shrinkage  or other  fault  at  his own cost  in 
accordance with the provisions of referenced clause. 

  
3.19 ALTERATIONS, ADDITIONS AND OMISSIONS 
 

3.19.1 Variations 
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 (a) For deposit works and works on letter of authorization, revised estimate will be submitted for 
the works having expenditure in excess of 10% of A/A & E/S amount. No excess expenditure 
over the A/A & E/S amount is permissible without approval of the client and therefore incurring 
the excess expenditure the client will be informed and approval will be taken for the same. 

 
(b) Variation in individual BOQ and extra items to be dealt with as per CPWD work manual. 

 
(c) The Engineer-in-Charge shall have power:- 
 
(i) to make alteration in, omissions from, additions to, or substitutions for the original 

specifications, drawings, designs and instructions that may appear to him to be necessary or 
advisable during the progress of the work, and  

(ii) to omit a part of the works in case of non-availability of a portion of the site or for any other 
reasons and the contractor shall be bound to carry out the works in accordance with any 
instructions given to him in writing signed by the Engineer-in-Charge and such alterations, 
omissions, additions or substitutions shall form part of the contract as if originally provided 
therein and any altered, additional or substituted work which the contractor may be directed to 
do in the manner specified above as part of the works, shall be carried out by the contractor on 
the same conditions in all respects including price on which he agreed to do the main work 
except as hereafter provided. 

 

(d) Subject to the approval from the Client, the time for completion of the works shall, in the 
event of any deviations resulting in additional cost over the tendered value sum being ordered, 
be extended, if requested by the contractor, as follows: 

(i) In the proportion which the additional cost of the altered, additional or substituted 
work, bears to the original tendered value plus 

(ii) 25% of the time calculated in (i) above or such further additional time as may be 
considered reasonable by the Engineer-in-Charge. 

 

(e) The Employer reserves the right to place add-on/repeat order for additional quantity up to 
100% of the original quantity at the same rate and terms & conditions of the purchase/work order 
within six months from the date of issue of purchase/works order. No revision of rates is 
admissible due to decrease or increase in quantities.  
 

3.19.2  Valuation of Variations: 
 

Deviation, Extra Items and Pricing: 
 

In the case of extra item(s) (items which are not available in the contract), the contractor may within 
fifteen days of receipt of order or occurrence of the item(s) submit claim for market rates supported 
with  proper analysis of rate and Manufacturer's specification for the work, invoices, vouchers, 
etc,(as applicable) failing which the rate(s) approved later by the Engineer- in- charge shall be final   
and binding. Where the contractor submits claim for market rates in the manner prescribed above, 
the Engineer-in-Charge shall within 45 days of the receipt the of claims, after giving consideration to 
the analysis of the rates and other documents submitted by the contractor, determine the rates on the 
basis of the market rates and the contractor shall be paid in accordance with the rates so determined. 
The rates of extra items so determined by the Engineer in charge shall be final and binding on 
the contractor, and shall not be arbitrable. 
 

Deviation, deviated Quantities, Pricing:- 
 

(i) the case of contract items, which exceed the limit laid down in Schedule-I, the contractor may 
within fifteen days of receipt of order or occurrence of the excess, claim revision of the rates, 
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supported with  proper analysis of the rates and invoices, vouchers, etc, (as applicable) for the 
quantity  in excess of the above mentioned limit. The Engineer-in-Charge shall within 45 days of 
receipt of the claims, after giving consideration to the analysis of the rates and other documents 
submitted by the contractor, determine the rates on the basis of the market rates and the contractor 
shall be paid in accordance with the rates so determined. The rates so determined by the 
Engineer in charge shall be final and binding on the contractor, and shall not be arbitrable. 

(ii) In the case of contract items, which exceed the limits laid down in Schedule-I, the Engineer-
in-Charge shall after giving notice to the contractor within 30 days of submission of that bill 
occurrence of the excess and after taking into consideration any reply received from him within 
fifteen days of the issue of such notice, reduce the rate for quantity in excess of the above 
mentioned limit on the basis of the market rates , within 30 days of the expiry of the said period 
of 15 days and the contractor shall be paid in accordance with the rates so determined. The rates 
so determined by the Engineer in charge shall be final and binding on the contractor and 
shall not be arbitrable.  
 

(iii) The cost of any operation necessarily in contemplation of tenderer while quoting tender or 
necessary or incidental to proper execution of an item of work included in the Schedule of 
quantities or in the schedule of rates mentioned in Schedule-I, whether or not, specifically 
indicated in the description of the item and the relevant specifications, shall be deemed to be 
included in the rates quoted by the tenderer or the rate given in the said schedule of rates, as the 
case may be. Nothing extra shall be admissible for such operations. 

 
3.19.3 Since the financial assistance is under CSR initiative of PFC there is no scope of any kind of 

deviation/variation in the subject work. However, deviation/variation of items within LoA 
value shall be done; any deviation variation beyond LoA value shall be subject to the approval 
from the Client 

3.19.4 Escalation: No claim on account of any escalation on whatsoever ground shall be 
entertained at any stage of works. All rates as per Bill of Quantities (BOQ) quoted by 
contractor shall be firm and fixed for entire contract period as well as extended period for 
completion of the works. No escalation shall be applicable on this contract.  

              
            
3.20 MEASUREMENT:  

 
3.20.1 Measurements of Work Done 

 
The Project Director shall, except as otherwise provided, ascertain and determine by 
measurement the value of work done in accordance with the Contract. 
 

The measurement of all items having financial value shall be entered in Measurement  Books  
and/or  Level  Field  book  so  that  a  complete  record  is obtained of all Works performed 
under the Contract. 
 

All  measurements  and  levels  shall  be  taken  by  the  Project  Director  or  his authorized  
representative along with Contractor  from time to  time during the progress of the work 
and such measurements shall be signed and dated  by the  Project Director and  countersigned   
by  the  Contractor  or  their representatives  in token of their  acceptance. If the Contractor 
objects to any of the measurements recorded, a note shall be made to that effect with 
reason and signed by both the parties. 
 
If for any reason, the Contractor or his representative is not available and the work  of  
recording measurements  is suspended  by the Project  Director of his representative,  the  
Project  Director  shall  not  entertain  any  claim  from  the Contractor for any loss or 
damages on this account. If the Contractor  or his authorized  representative   does   not   
remain   present   at  the   time   of   such measurements  after  the Contractor  or  his  
authorized  representative  has  been given notice in writing three (3) days in advance or 
fails to countersign  or to record objection within a week from the date of the 
measurement,  then such measurements  recorded  in  his  absence by  the  Project  Director 
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or his representative shall be deemed to be accepted by the Contractor. 
 
The  Contractor  shall,  without  extra  charge,  provide  all  assistance  with  ever y appliance,  
labour  and other things  necessary for measurements  and recording levels. 
 
Except   where   any  general  or  detailed   description   of  the  work  expressly shows  to  
the  contrary, measurements  shall  be  taken  in  accordance  with  the procedure  set  forth  in  
the  specifications notwithstanding  any  provisions  in the   relevant   Indian   Standard   
Method   of   measurement   or   any general or local  custom.  In the case of  items 
which  are  not  covered  b y specifications, measurement shall be taken in accordance with 
relevant standard method of measurement  issued by the Bureau of Indian Standards and if 
for any item no such standard is available then a mutually agreed method shall be followed. 
 
The  Contractor  shall  give  not  less  than  seven  days  notice  to  the  Project Director or his 
authorized representative in charge of the work before covering up or otherwise placing 
beyond  the reach of measurement  any work in order that the same may be measured and 
correct dimensions thereof be taken before the same is covered up or placed beyond the 
reach of measurement  and shall not cover up  and place beyond  the reach of 
measurement  any work without consent  in  writing  of  the  Project Director  or his  
authorized  representative  in charge of the work who shall within the aforesaid period of 
seven days inspect the work, and  if any work shall be covered up or placed beyond the 
reach of measurements without such notice having been given or the Project Director’s 
consent   being  obtained   in   writing   the   same   shall   be   uncovered   at   the 
Contractor’s  expense,  or in default  thereof  no  payment or allowance shall be made for 
such work or the materials with which the same was performed. 
 
Project  Director  or his  authorized  representative  may cause either  themselves or  through  
another officer  of  the TCIL  to  check the  measurements  recorded jointly or otherwise as 
aforesaid and all provisions stipulated herein above shall be applicable to such checking of 
measurements or levels. In case of any dispute, decision of Engineer-in charge shall be final. 
 
It  is  also  a  term  of  this  Contract  that  recording  of  measurements  of  any items  of 
work  in  the Measurement Book and / or its payment in the interim, on account or final bill 
shall not be considered as  conclusive  evidence  as  to  the sufficiency of any work or 
material to which it relates nor shall it relieve the Contractor  from liabilities  from  any over  
measurement  or  defects  noticed  till completion of the Defects Liability Period. 

 
3.21.2 Computerized Measurement Book  

 

Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by 
measurement the value of work done in accordance with the contract. 

All measurements of all items having financial value shall be entered by the contractor 
and compiled in the shape of the Computerized Measurement Book having pages of A-4 
size as per the format of the department so that a complete record is obtained of all the 
items of works performed under the contract. 

All such measurements and levels recorded by the contractor or his authorized 
representative from time to time, during the progress of the work, shall be got checked 
by the contractor from the Engineer-in-Charge or his authorized representative as per 
interval or program fixed in consultation with Engineer-in-Charge or his authorized 
representative. After the necessary corrections made by the Engineer-in-Charge, the 
measurement sheets shall be returned to the contractor for incorporating the corrections 
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and for resubmission to the Engineer-in- Charge for the dated signatures by the 
Engineer-in- Charge and the contractor or their representatives in token of their 
acceptance. 

Whenever bill is due for payment, the contractor would initially submit draft 
computerized measurement sheets and these measurements would be got checked/test 
checked from the Engineer-in-Charge and/or his authorized representative. The 
contractor will, thereafter, incorporate such changes as may be done during these 
checks/test checks in his draft computerized measurements, and submit to the 
department a computerized measurement book, duly bound, and with its pages machine 
numbered. The Engineer-in- Charge and/or his authorized representative would 
thereafter check this MB, and record the necessary certificates for their checks/test 
checks. 

The final, fair, computerized measurement book given by the contractor, duly bound, with 
its pages machine numbered, should be 100% correct, and no cutting or over-writing in 
the measurements would thereafter be allowed. If at all any error is noticed, the contractor 
shall have to submit a fresh computerized MB with its pages duly machine numbered and 
bound, after getting the earlier MB cancelled by the department.  

The contractor shall also submit to the department separately his computerized Abstract 
of Cost and the bill based on these measurements, duly bound, and its pages machine 
numbered along with two spare copies of the "bill.  

The contractor shall, without extra charge, provide all assistance with every appliance, 
labour and other things necessary for checking of measurements/levels by the Engineer-
in- Charge or his representative. 

Except where any general or detailed description of the work expressly shows to the 
contrary, measurements shall be taken in accordance with the procedure set forth in the 
specifications notwithstanding any provision in the relevant Standard Method of 
measurement or any general or local custom. In the case of items which are not covered by 
specifications, measurements shall be taken in accordance with the relevant standard 
method of measurement issued by the Bureau of Indian Standards and if for any item 
no such standard is available then a mutually agreed method shall be followed. 

The contractor shall give not less than seven days' notice to the Engineer-in-Charge or 
his authorized representative in charge of the work before covering up or otherwise 
placing beyond the reach of checking and/or test checking the measurement of any 
work in order that the same may be checked and/or test checked and correct dimensions 
thereof be taken before the same is covered up or placed beyond the reach of checking 
and/or test checking measurement and shall not cover up and place beyond reach of 
measurement any work without consent in writing of the Engineer-in-Charge or his 
authorized representative in charge of the work who shall within the aforesaid period of 
seven days inspect the work, and if any work shall be covered up or placed beyond the 
reach of checking and/or test checking measurements without such notice having been 
given or the Engineer-in-Charge's consent being obtained in writing the same shall be 
uncovered at the Contractor's expense, or in default thereof no payment or allowance 
shall be made for such work or the materials with which the same was executed. 

Engineer-in-Charge or his authorized representative may cause either themselves or 
through another officer of the department to check the measurements recorded by 
contractor and all provisions stipulated herein above shall be applicable to such checking 
of measurements or levels. 
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It is also a term of this contract that checking and/or test checking the measurements of 
any item of work in the measurement book and/or its payment in the interim, on account 
of final bill shall not be considered as conclusive evidence as to the sufficiency of any 
work or material to which it relates nor shall it relieve the contractor from liabilities 
from any over measurement or defects noticed till completion of the defects liability 
period. 
 

 
3.21.3 Failure to Comply with Project Director’s Decision 

 
Where neither the Employer nor the Contractor has given notice of intention to commence 
arbitration of a dispute within the period  stated  in relevant  clause and the related decision 
has become final and binding, either party may, if the other party fails to comply with 
such decision,  and without prejudice to  any other rights it ma y have, refer the failure to 
arbitration in accordance with the referenced clause. 

 
3.21 NOTICES 
 

Notice to Contractor 
 

All the certificates, notices or instructions to be given to the Contractor by the Project  
Director  under  the  terms  of  the  Contract  shall  be  sent  by  post  or facsimile 
transmission to or left at the Contractor’s principal place of business or such other 
address as the Contractor shall nominate for that purpose. 

 
Notice to Project Director 

 
Any notice to be given to the Employer or to the Project Director under the terms of the 
Contract shall be sent by post or facsimile transmission to or left at the respective 
address nominated for that. 

 
Change of Address 

 
Both parties may change a nominated address to another address in the country where 
the Works are being performed b y prior notice to the other party, with a cop y to the 
Project Director, and the Project Director may do so b y prior notice to both parties. 

 
3.22 CHANGES IN COST AND LEGISLATION 
 

3.23.1 Subsequent Legislation 
 
If   during   the   concurrency  of   the   contract   there   occur   changes   to   any National  or  
State  Statue, Ordinance, Decree or other Law or any regulation or bye-law of any local or 
other duly constituted authority, or the introduction of any such State Statue, Ordinance , 
Decree, Law, regulation or b ye- law which causes reduced cost to the Contractor, in the 
performance of the Contract, such reduction in cost  shall,  be  determined  b y the  Project  
Director  and  shall  be deducted  from  the  Contract  Price  and  the  Project  Director  shall  
notify  the Contractor accordingly,  with a copy to the Employer. 
 
3.23.2 Other Changes in Cost 
 
To the extent that full compensation for any rise or fall in costs to the Contractor is not 
covered b y the provisions of this or other `Clauses in the Contract, the unit  rates  and  
prices  included  in  the  Contract  shall  be  deemed  to  include amounts to cover the 
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contingency of such other rise or fall of costs. 
 
3.23 HEALTH AND SANITARY ARRANGEMENT FOR WORKERS 
 

In respect of all  labour directly or indirectly employed  in the  Works  for the performance  
of  the Contractor’s part of this Agreement,  the Contractor  shall comply with or cause to 
be complied with all the rules and  regulations  of the local sanitary and  other  authorities  or  
as  framed  by the  Owner  from time to time for the protection of health and sanitary 
arrangements for all workers. 
 
The  Contractor  shall  provide  in  the  labour  colony  all  amenities  such  as electricity,  water  
and  other sanitary and health arrangements. The Contractor shall also provide necessary y 
surface transportation to the place of work and back to the colony for their personnel 
accommodated in the labour colony. 

 
3.24 SAFETY CODE 
 

3.26.1 General 
 

Contractor  shall  adhere  to  the  safe  construction  practice  and  guard  against 
hazardous  and  unsafe  working conditions  and  shall comply with Employer’s safet 
y rules as set forth herein. 

 
3.26.2 Safety Regulations 

 
(a)  In respect of all labour, directly or indirectly employed in the work for the 

performance of Contractor’s part of this Agreement, the Contractor shall at his 
own expenses arrange for all the safety provisions as per safety codes of Indian 
Standards Institution, the Electricity Act and such other acts as applicable. 

 

(b)  The Contractor shall observe and abide by all fire and safety regulations. 
 

3.26.3 First Aid 
 

(a)  Contractor shall maintain adequate First Aid facilities for its employees and 
labour. Suitable medical assistance should be available throughout the tendency 
of the Contract. 

 
(b)  Contractor shall make outside arrangements for Ambulance service and 

for the treatment of injuries. Names of those providing these services shall be 
furnished to Employer and their telephone numbers shall be prominently posted in 
Contractor’s field office. 

 

(c)  All   critical   industrial   injuries   shall   be   reported   promptly   to   the 
Employer, and a cop y of the Contractor’s report covering each personal injury 
requiring the attention of a physician shall be furnished to the Employer. 

 
3.26.4 General Safety 

 
All necessary personal safety equipment as considered adequate by the Project 
Director should be kept available for the use of the persons employed on the Site and 
maintained in condition suitable for immediate use, and the Contractor shall take 
adequate steps to ensure proper use of equipment by those concerned. 
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3.26.5 Preservation of Peace 
 

The Contractor shall take requisite precautions and use his best endeavors to prevent 
any riotous or unlawful behavior by or amongst   his workmen and others   employed 
on the Works  and  for  the  preservation  of  peace  and protection of the inhabitants and 
security of property in the neighborhood of the Work.  In the event of the Employer 
requiring  the maintenance  of a Special Police Force at or in the vicinity  of  the  Site  
during  the tenure of  Works, the expenses thereof  shall  be borne  by the Contractor 
and if paid by the Employer shall be recoverable form the Contractor. 

 
 
3.25 Contractor’s All Risk policy 
 

The contractor is required to take CAR (Contractor’s All Risk policy) from Government/ Govt. 
approved insurance agency in the joint name with first name of TCIL and bear all costs towards the 
same for the full period of execution of works including the defect liability period for the full 
amount of contract against all loss of damage from whatever cause arising for which he is 
responsible under the terms of the contract and in such manner that the TCIL and the contractor are 
covered during the period of construction of works and/or also covered during the period of defect 
liability for loss or damage.  

 

The contractor is required to submit the aforesaid original CAR Policy and Workmen’s 
Compensation Policy to TCIL in accordance with Client’s requirement and prevailing statutory 
laws before the start of work for the full period of execution of works including the defect liability 
period. In case of delay in work, the contractor shall arrange to get the policies extended time to 
time at its own cost and submit the same to TCIL. Failing which, TCIL shall obtain these policies 
and recover such amount plus applicable TCIL charges as decided by TCIL, from RA bills of the 
contractor.   
 
The contractor shall be solely responsible for all consequences, losses etc. due to their non- 
compliance in this regard 

        
3.26 Settlement of claims for compensation on accidents of casual and contractual workers 

 
In case of any accident occurred during the course of construction to casual and 
contractual employees of contractor which leads to death, permanent disability, injury to 
such employees, any compensation paid to these suffered workers by TCIL shall be 
recovered from the contractor. The compensation shall be given in accordance to the 
guidelines for settlement of claims for compensation on accidents applicable to the 
department of Telecommunications and public sector undertakings   under   its   
administrative   control.   In   no   case,  a   claim   for appointment of any of the dependent 
on the compensate grounds would be entertained by TCIL. 

 
The contractor is advised to go through the guidelines for settlement of claims for 
 compensation  on accidents applicable to the department of Telecommunications and 
public sector undertakings under its administrative control and a set of guidelines can also 
be obtained from the office of tender issuing authority of TCIL for this work. 

 
3.27 PRICE BASIS 
 

 
3.28.1 Price indicated in the schedule shall be for site of works as mentioned in the tender document. 
 
3.28.2 Price quoted should be in Indian rupees, inclusive of all costs and charges as applicable, required 

for proper completion of works. The contractor shall give the total price in Indian Rupees as per 
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the format of price bid schedule provided in the tender document. 
 

The offer shall be firm in Indian Rupees and detailed pricing should also be given as per the 
price bid schedule given in the Section-15 , Financial Bid, Price is to be quoted for the 
complete works. 

 
3.28.3 A bid submitted with an adjustable price quotation will be treated as non-responsive and rejected. 
 
3.28.4 Price shall be inclusive of all costs, charges, taxes, duties, royalty, ESI, EPF & levies etc as 

applicable including GST and price shall remain firm during the currency of project.  
 
3.28.5 Any reduction in taxes has to be passed on to the Employer. 
 
3.28.6 The contractor shall submit its cost as per financial bid format. 
 
3.28.7 Evaluation of bid will be made based on total price inclusive of all taxes, stated in the tender. 

 
3.28 GENERAL LIEN 
 

 
Whenever under this contract, any sum of money is recoverable from and payable by the 
contractor, the Employer shall be entitled to recover such sum by appropriating in part or in 
whole the security deposit of the contractor, if a security is taken from the contractor. In the 
event of the security being insufficient or if no security has been taken from the contractor, the 
balance or the total sum recoverable, as the case may be, shall be deducted from any sum 
due to the contractor or which at any time thereafter may become due to the contractor under 
this or any other contract with the Employer. Should this sum be not sufficient to cover the 
full amount recoverable, the contractor, shall pay to the Employer on demand the remaining 
balance due. 

 
3.29 GST & EPF REGISTRATION 
 

 
The bidder must have valid GST registration certificate of the state in which the work is to be 
taken up, if already obtained by the bidder.   
 
The bidder whose bid is accepted will also be required to furnish either copy of applicable 
licenses/ registrations or proof of applying for obtaining labour licenses, registration with EPFO, 
ESIC and BOCW Welfare Board including Provident fund code No. if any engaged by the 
contractor for the said work within the period specified.  

 

 
3.30 DISCIPLINE 
 

 
The contractor shall carry out operations hereunder with due diligence and in a safe and 
workman like manner according to good practice. The contractor shall maintain strict discipline 
and good contract among its employees and its labor, and shall abide by and conform to all rules 
and regulations. 
 

3.31 SAFETY AND LABOUR LAWS 
 

 
The contractor shall be registered in Labour Department and other concerned department as 
required to carry out such works. The contractor shall comply with the provision of all laws 
including Labour Laws, labour cess registration (so that desired amount can be paid to the 
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concerned department), labour rules, regulations and notifications issued  thereunder  from  time  to  
time.  All safety and labour laws enforced by statutory agencies shall be applicable in the 
performance of this contract and the contractor shall abide by these laws. Any failure to fulfil 
this requirement shall attract the penal provisions of the contact arising out of the resultant non-
execution of work.                                                
 
The contractor  shall be fully responsible for  observation for and compliance with all labour 
and laws applicable & all existing labour enactments  and rules  made  thereunder, 
regulations,  notifications  and b y-laws of State or Central Government or local authority,  
and any other labour law (including rules), regulations,  by-laws that may be passed or 
notification that may be issued under any labour law in future either by the State or the 
Central Government or the local authority as per CPWD  works  manual and shall indemnify and 
keep indemnified the “OWNER”/ Employer   against effect of non observance of and non 
compliance with any such laws.The Contractor  shall abide by the  local laws and  
regulations  governing  labour applicable from time to time during continuance of the 
Contract. 

     
In  case  of  accident  arising  out  of  and  in  the  course  of  this  contract,  the Employer/client 
will not be responsible for payment of any compensation or under any other  law. It will be the sole 
responsibility of the contractor for payment towards loss or compensation whatsoever. 

 
Safety, Security and Protection:- In respect of all labour directly or indirectly  employed in the 
work for the performance of the contractor's part of this contract, the contractor shall at his own 
expense arrange for the safety provisions as per C.P.W.D. Safety Code framed from time to time and 
shall at his own expense provide for all facilities in connection therewith. In case the contractor fails 
to make arrangement and provide necessary facilities as aforesaid, he shall be liable to pay a penalty 
as decided by the Client/ Engineer-in- Charge for each default and in addition, the Engineer-in- 
Charge shall be at liberty to make arrangement and provide facilities as aforesaid and recover the 
costs incurred in that behalf from the contractor   

 
3.32 APPLICABLE LAWS 
 

This contract shall be interpreted, construed and governed by the laws of the Republic of 
India and the parties hereby submit to the exclusive jurisdiction of the Court at Delhi and to 
all Courts at Delhi having jurisdiction in appeal there from. Any dispute, in relation to the 
contract, shall be submitted to the appropriate court of the Republic of India for 
determination. The  parties  to  the  contract shall continue to fulfil their  respective  
obligations  under  the  contract  during  the currency of the contract pending the final 
decision of the court. 

 
3.33 Termination of Contract on death of contractor 

 
 Without prejudice to any of the rights or remedies under this contract, if the contractor dies, TCIL 
shall have the option of terminating the contract without levy of compensation to the contractor. 

 
3.34  Water and electricity for Works  

The contractor(s) shall make his/their own arrangements for water and electricity required for the 
work and nothing extra will be paid for the same. This will be subject to the following conditions. 
 
(i) That the water used by the contractor(s) shall be fit for construction purposes to the satisfaction 
of the Engineer-in-Charge. 
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(ii) The Engineer-in-Charge shall make alternative arrangements for supply of water at the risk and 
cost of contractor(s) if the arrangements made by the contractor(s) for procurement of water are in 
the opinion of the Engineer-in- Charge, unsatisfactory. 
 
Alternate water Arrangements  
 
The contractor shall be allowed to construct temporary wells in Government land for taking water 
for construction purposes only ( if local laws allow for the same ) after he has got permission of the 
Engineer-in- Charge in writing. No charges shall be recovered from the contractor on this account, 
but the contractor shall be required to provide necessary safety arrangements to avoid any accidents 
or damage to adjacent buildings, roads and service lines. He shall be responsible for any accidents 
or damage caused due to construction and subsequent maintenance of the wells and shall restore 
the ground to its original condition after the wells are dismantled on completion of the work. 

 
3.35 Dismantled Material  Govt/ Client. Property 

 
The contractor shall treat all materials obtained during dismantling of a structure,  excavation of the 
site for a work, etc. as TCIL/ Client's property and such materials shall be disposed off to the best 
advantage of TCIL/ Client according to the instructions in writing issued by the Engineer-in-
Charge. 
 

3.36 Changes in firm's Constitution to be Intimated 
 

Where the contractor is a partnership firm, the previous approval in writing of the Engineer-in- 
Charge shall be obtained before any change is made in the constitution of the firm. Where the 
contractor is an individual or a Hindu undivided family business concern, such approval as 
aforesaid shall likewise be obtained before the contractor enters into any partnership agreement 
where under the partnership firm would have the right to carry out the works hereby undertaken by 
the contractor. If previous approval as aforesaid is not obtained, the contract shall be deemed to 
have been assigned in contravention of the contract and the same action may be taken, and the same 
consequences shall ensue as provided in the contract in this regard.  

 
3.37 Life Cycle Cost:- 

 
The contractor shall be responsible for safety, quality and soundness of the buildings including 
structural elements beyond maintenance period. The contractor shall have obligation to rectify such 
defects minimum up to 5 (five) years from the date of completion of work. The defects have to be 
rectified within a reasonable time not exceeding forty five days after issue of notice by Engineer- 
in- Charge. If contractor does not take corrective action within 45 days, then action for debarring of 
the agency shall be taken by TCIL.  

 
3.38 Contractor to Indemnify TCIL/ Client against Patent Rights 

 
The contractor shall fully indemnify and keep indemnified TCIL/ Client against any action, claim or 
proceeding relating to infringement or use of any patent or design or any alleged patent or design 
rights and shall pay any royalties which may be payable in respect of any article or part thereof 
included in the contract. In the event of any claims made under or action brought against TCIL/ 
Client in respect of any such matters as aforesaid, the contractor shall be immediately notified 
thereof and the contractor shall be at liberty, at his own expense, to settle any dispute or to conduct 
any litigation that may arise there from, provided that the contractor shall not be liable to indemnify 
TCIL/ Client if the infringement of the patent or design or any alleged patent or design right is the 
direct result of an order passed by the Engineer-in-Charge in this behalf. 
 

3.41 Additional Performance Security (APS) 
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In addition to Performance Security, Additional Performance Security (APS) shall also be taken 
from the successful bidder in case of Unbalanced Bid i.e. any bid below more than 15% of the 
Estimated Bid value. The APS shall be equal to 50% of the unbalanced amount. 
 
The Unbalanced Bid amount means positive difference of 85% of the Estimated Bid Value minus 
Bid Amount quoted by the bidder. 
 
Additional Performance Security shall be submitted within 30 days from the date of issuance of LoI.  
 
The Additional Performance Security shall be refunded to the contractor after satisfactory 
completion of the entire work. The Additional Performance Security shall be forfeited when work is 
not completed within stipulated period, as per tender terms & conditions. 
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Appendix- 1 to General Conditions of Contract 
 

These conditions vary and add to the Conditions of Contract set out in General and 
Special Conditions of contracts including appendixes: 

 
 

1.(a)  The use of privately owned or privately hired machinery  on contractor work can  
only  be  permitted  after  approval  of  Engineer-in-charges PD TCIL. Only those 
private machineries either owned or privately hired will be used on works which have 
been approved by the Engineer-in – charge. For this purpose i.e. machineries will be 
registered and approved for particular use by the Engineer-in – charge. 

(b)   The   Engineer-in – charge   or   his   representative   is   empowered   to   check all 
privately hired/owned machinery & report direct to this office if any under specifications 
machinery is being used by the contractor. 

2.  The contractor shall follow the contract labour (regulation) Act and rules. 
 

3.  The Government shall have right to cause an audit and the technical examination of  the  
work  and  the  final  bills  of  the  contractor  including  all  supporting 
vouchers  abstract  etc.  to  made  available  within Three Years  after payment  of the 
final bill and if as a result of such audit and technical  examination any sum is found to 
have been over paid in respect of any work done b y the   contractor under the contractor  
any work claimed by him  under the contract  and  found not  to be  have  executed  the 
contractor shall be liable to refund the amount of over payment. Besides, it shall be 
lawful for the department to recover the sum from him in the manner prescribed  legally 
permissible and if is found that the contractor, in respect of any work executed by him 
has not been paid the amount of such under payment shall be duly paid b y the concerned 
department to the contractor. 

 
4.  Any material not confirming to the specification collected  at site shall have to be 

removed by the contractor  within a period of three days of the  instructions issued  by 
the  Engineer  -in-  Charge  in writing,   failing  which,   such  material shall  be  removed  
by the  department   at  risk  and  cost  of  the contractor after expiry of three days period. 

 
5.  The  material  collected  at  site  and  paid  provisionally  shall  remain  under  the watch 

and ward of the contractor till it is consumed fully on the work. 
 

6.  The contractor shall arrange his own land for the erection o f  plants, storage and 
parking of Machineries stacking of material etc. 

 
7.   It shall be responsibility of the contractor himself to procure earth required for 

construction of project at his cost. 
 

9.  Guidelines prescribed by Indian Standards will applicable for Q.C. System. 
a.  Action should be taken in respect. Of every work and ever y item of work 

inspected, wherein and observation is made. 
 

-  END OF SECTION   3 - 
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SECTION – 4 
 

SPECIAL CONDITIONS OF CONTRACT 
 
 
4.1 SOURCE OF FUNDS 

 
Power Finance Corporation (PFC) has decided to provide financial assistance to the Project for 
“Construction of Boys Hostel Block (02 nos.) and Entrance Gate for Netaji Subhash Chandra 
Military Academy Complex in Silvasa” through CSR assistance. The project/ referred work 
will be executed by TCIL as Project management agency appointed by Power Finance 
Corporation (PFC). 
 

4.2 MOBILIZATION PERIOD AND PERIOD OF COMPLETION 
 
A mobilization period of 10 (ten) days shall  be  given  for  the  mobilization of men,  machinery/ 
equipments and materials at site .The date of start of work to be reckoned from the 10th day from 
the date of issue of Letter of Award (LOA) to start the work.  
 
The time period for completion of aforesaid work shall be 12 (Twelve) months from 10th day of 
the date of issuance of Letter of Intent. The contractor shall ensure to complete all the works in 
the provided time period as time is the essence of this contract. 
 
If at any stage, the Project has been delayed by the act of Client/authorities, nothing extra shall 
be payable to the Contractor. However suitable extension of time for completion of work shall be 
granted accordingly subject to Client’s approval. 
 

4.3 PERFORMANCE SECURITY  
 

a) The successful bidder is required to submit a Performance Guarantee of 5% of the awarded 
value of contract in the form of Demand Draft/ Banker’s Cheque or Bank guarantee/e-PBG or 
Fixed Deposit Receipts (FDR) or Insurance Surety Bond or Bankers Cheque in prescribed 
format within 10 days from the issuance of LOI, before the signing of agreement. The 
Performance Guarantee shall be initially valid up to 60 days beyond the stipulated completion 
date which shall be further extended by the contractor from time to time up to the date of 60 
days beyond the issuing of the Handing Over Certificate or Completion Certificate, whichever is 
later. 
 
Further, retention equivalent to 5% of the gross amount of each running and final bill shall be 
deducted. 

 
b) PBG to be submitted in the prescribed format from a SFMS enabled Scheduled Commercial Bank 

through SFMS Platform as per details below: 

Name of Beneficiary 
and its Details 

Name Telecommunications Consultants India Limited 
Address TCIL Bhawan, Greater Kailash-1, New Delhi-

110048 
Name of Beneficiary 
Bank and its Details 

Name ICICI Bank Limited 
Account No 000705005880 
Address 9-A PHELPS Building, Connaught Place, New 

Delhi- 110001 
Unique 
Identifier Code 

TC503394486 (UID to be mentioned in field 7037 of 
the BG advising message code) 

IFS Code ICIC0000007 



 
NIT NO:  TCIL/Consultant(C-BD)/NMA-NIT/2024-25/01                                            Date: 26.06.2024 

 

Page 67 of 132 

 
c) The proceeds of performance security shall be payable to TCIL in case of breach of any of the 

terms and conditions of the contract/PO/tender by the vendor. Recovery/adjustment due to LD or 
any other loss to TCIL shall be in addition to point (f).  
 

d) The performance security will be discharged by TCIL after completion of supplier’s obligations, 
including any warranty obligations, under the contract. 

 
e) PBG should be valid till 60 days beyond the completion period. The PBG shall be refunded 60 

days after successful completion and handing over of the project. The refund of retention shall 
be after successful completion of defect liability period. 

 
f) Failure of the successful bidder to submit the Performance Security or bidders’ failure to 

complete its obligations under the contract shall constitute sufficient ground for the annulment of 
the award / cancellation of the award of work and forfeiture of the bid security/performance 
security. 

 
g) Additionally, TCIL reserves the right to debar such defaulting bidder from participating in future 

bids for a period up to 2 years. 
 

4.4 RELEASE OF PERFROMACE AND SECURITY DEPOSIT  
 

The Performance Bank Guarantee shall be returned after 60 days to date of issuing of the Handing/ 
Taking Over Certificate or Completion Certificate, whichever is later. The refund of retention shall 
be after successful completion of defect liability period. 
 
Contractor   shall   be bound   to rectify any defects in their performed Works during a defect 
liability period. In case the Contractor fails to remedy the defects to the full satisfaction of the 
Project Director/ Employer, the Employer shall be at liberty to forfeit the available Security 
amount and get the defects remedied at the risk and cost of the Contractor. 

 
4.5 MOBILIZATION OF RESOURCES  

 
The  contractor  shall  provide  all  labour,  machinery,  equipments/  machineries, tools & plants 
and any other equipment to carry out the work in workman like manner   and   complete   the  same.   
No   expenses  for   mobilization   and   de- mobilization  at  the  completion  of work  in  all  
respects  shall be paid  and  are deemed to be included in the rates quoted. 
 
It shall be Contractor’s responsibility to get the approvals sanctioned prior to performance from 
TCIL/local authority for any modification/revision.  Nothing extra shall be paid for getting them 
sanctioned and for carrying out the same. 

 
4.6 SITE MEETING  

 
Weekly Site meeting, to be attended by representatives of the Project Director and  Contractor  
shall  be  held  every  week for  progress  monitoring  and other issues.    

 
4.7 LIST OF DOCUMENTS TO BE MAINTAINED AT SITE BY THE CONTRACTOR  

 
(i) Daily Works Register 
(ii)  Level Book 
(iii)  Measurement Book 
(iv)  Site Instruction Book 
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(v)  BOQ with approved drawings 
(vi)  Any other documents required by Project Directors to check progress of work 

etc. shall be maintained by Contractor at Site. 
(vii) Hinderance Register 

 
4.8 INTERIM PAYMENT  

 
All interim payments shall be treated as payments by way of advances against final 
payments and not as payments for the work done or be considered as an admission of the due 
performance of the Contract. 

 

TCIL is acting as Employer on behalf of the owner. The funds for this work be provided by 
owner and the payments to the contractor shall be on back to back basis i.e.  payments 
towards  the  running  and  final  bills  shall  be  paid  to  the contractor by TCIL only after 
the receipt of the same from the owner. 
 

4.9 RISK AND COST CLAUSE 
 
If contractor:  
 
(i)   At any time makes default during currency of work or does not execute any part of the work 

with due diligence and continues to do so even after a notice in writing of 7 working days in 
this respect from the Engineer-in-Charge; or  

 
(ii) Commits default in complying with any of the terms and conditions of the contract and does 

not remedy it or takes effective steps to remedy it within 7 working days even after a notice 
in writing is given in that behalf by the Engineer-in-Charge; or  Fails to complete the work(s) 
or items of work with individual dates of completion, on or before the date(s) so determined, 
and does not complete them within the period specified in the notice given in writing in that 
behalf by the Engineer-in-Charge.  

 
(iii) The Engineer- in-Charge without invoking action under Clause 4.36 may, without prejudice 

to any other right or remedy against the contractor which have either accrued or accrue 
thereafter to TCIL, by a notice in writing to take the part work / part incomplete work of any 
item(s) out of his hands and shall have powers to: 
 
(a)   Take possession of the site and any materials, constructional plant, implements, stores, 

etc., thereon; and/or 
(b) Carry out the part work / part incomplete work of any item(s) by any means at the risk 

and cost of the contractor 

The Engineer-in-Charge shall determine the amount, if any, is recoverable from the contractor for 
completion of the part work/ part incomplete work of any item(s) taken out of his hands and 
execute at the risk and cost of the contractor, the liability of contractor on account of loss or 
damage suffered by TCIL/Client because of action under this clause shall not exceed 10% of the 
tendered value of the work. 

In determining the amount, credit shall be given to the contractor with the value of work done in all 
respect in the same manner and at the same rate as if it had been carried out by the original 
contractor under the terms of his contract, the value of contractor's materials taken over and 
incorporated in the work and use of plant and machinery belonging to the contractor. 

The certificate of the Engineer-in-Charge as to the value of work done shall be final and conclusive 
against the contractor provided always that action under this clause shall only be taken after giving 
notice in writing to the contractor. Provided also that if the expenses incurred by the department are 
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less than the amount payable to the contractor at his agreement rates, the difference shall not be 
payable to the contractor. 

Any excess expenditure incurred or to be incurred by TCIL in completing the part work/ part 
incomplete work of any item(s) or the excess loss of damages suffered or may be suffered by TCIL 
as aforesaid after allowing such credit shall without prejudice to any other right or remedy available 
to TCIL in law or per as agreement be recovered from any money due to the contractor on any 
account, and if such money is insufficient, the contractor shall be called upon in writing and shall 
be liable to pay the same within 30 days. 

If the contractor fails to pay the required sum within the aforesaid period of 30 days, the Engineer-
in-Charge shall have the right to sell any or all of the contractors' unused materials, constructional 
plant, implements, temporary building at site etc. and adjust the proceeds of sale thereof towards 
the dues recoverable from the contractor under the contract and if thereafter there remains any 
balance outstanding, it shall be recovered in accordance with the provisions of the contract. 

In the event of above course being adopted by the Engineer-in-Charge, the contractor shall have no 
claim to compensation for any loss sustained by him by reason of his having purchased or procured 
any materials or entered into any engagements or made any advance on any account or with a view 
to the execution of the work or the performance of the contract. 

 
4.10 CO-OPERATION WITH OTHER WORKING CONTRACTOR  

 
a. The  Contractor  shall  cooperate  and  share  the  Site  with  other  Contractors, public  

authorities,  utilities, and  the  Employer  between  the  dates  given  in  the Schedule  of  
Other  Contractors,   as  referred  to  in  the  Contract   Data.   The Contractor shall also 
provide facilities and services for them as described in the Schedule.   The Employer   may 
modify  the  Schedule   of  Other   Contractors, and  shall  notify  the Contractor of any 
such modification. 

b. The Contractor should take up the works in convenient reaches as decided by the  Engineer  
to  ensure there  is  least  hindrance  to  the  smooth flow  of traffic including movement of 
vehicles and equipment of other Contractors till the completion of the Works. 

 
4.11 SITE OFFICE  

 

A. The Contractor will provide to TCIL at his own cost furnished Site Office cum Transit Camp 
(i.e. office tables, chairs, internet facility, beds, cooler, toilets etc.) with minimum built up area 
of 250 Sq. Ft. and suitably equipped with electricity, water supply, security and one two 
wheeler with fuel and routine maintenance, till completion and handing over of the works. 

In case the contractor fails to provide necessary facilities as aforesaid to TCIL, the Engineer-
in-charge shall be at liberty to make arrangement of the facilities and recover the costs incurred 
on behalf of the contractor from his/it’s running bills and/or any other dues recoverable under 
the contract. 

B. The Successful bidder shall its own cost, create the necessary IT Infrastructure (on site and/or 
off-site) for the close monitoring of the project progress. 

 
4.12 TECHNICAL PERSON 

 
The Contractor has to deploy the following technical staff for works:- 
 

 

S. 
No
. 

Min. Requirement of 
Technical Staff 

Minimum 
Experience 

(Years) 

Designation 
of Technical 
Staff 

Recover Rate  
in the event of 
not fulfilling 

provision 
Qualification Strength 
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I. Engineer 
(Graduate/Diplo
ma)- Civil 

1 No. 3 years for Graduate 
Engineer/5 years for 
Diploma Engineer 

having Experience of 
one similar nature of 

work 

Project 
Manager- Civil 

Rs.75,000/- Per 
Month Per person 

II. Engineer 
(Graduate/Diplo
ma)- Electrical 

1 No. Project 
Manager 
Electrical  

Rs.75,000/- Per 
Month Per person 

 
 The above staff can be increased in Nos if required. The decision of Engineer in charge of TCIL 

shall be final and binding.  
 Graduate Engineers should be from AICTE approved colleges.  
 All the technical staff may not be required at site during entire period of execution of work. The 

type & number of technical staff to be deployed at site, shall be mutually discussed and agreed 
between TCIL and Contractor and decision of Engineer-in-Charge will be final and binding on 
the contractor. If the contractor does not deploy the staff as per the agreed schedule, notice and 
communication shall be given to the contractor. Subsequently, if contractor does not comply 
with the agreed schedule, a sum as mentioned above shall be deducted.  

 Supervisory staff as well as foreman required as per need and requirement of site shall be 
deployed.  

 In addition to the above TCIL shall deploy 01 (one) technical staff on site/for execution of 
works at site at a fixed recovery rates of Rs 40,000/ (Rupees Forty thousand only) 
respectively with an annual increment of 5%, from the Contractor till 12 months or 
completion of the project, whichever is later. 

 
4.13 INSURANCE 

 
The Employer shall not be liable in respect of any damages or compensation payable 
by law in respect or in consequence of any accident or injury to any machine, workman or 
other person in the employment of the contractor or any third person. The contractor 
shall indemnify and keep indemnified the Employer against all such damages and 
compensation, save and except as aforesaid. Contractor  s h a l l  take  Contractor’s  all  
risk  policy  in  accordance  with  the requirement and s h a l l p a y a l l p r e mi u m a t i t s 
o w n . Agency shall take other policy required for all Plant and Equipment / Work Man 
compensation etc. at his cost for the following events which are due to the contractor’s 
risk. 

 
a)  Loss of or damage to the Works, Plant and Materials; 

 

b)  Loss of or damage to Equipment; 
 

c)  Loss  of  or  damage  to  property  (except  the  Works,  Plant,  Materials, and  
Equipment)  in connection with the Contract; and 

 

d)  Personal injury or death. 
 

e)  Any other risk except covered under relevant clauses of the tender document.  
 

4.14 QUERIES ABOUT THE CONTRACT DATA 
 
The Engineer-in-charge will clarify queries on the Contract data. 
 

4.15 CONTRACTOR TO CONSTRUCT THE WORKS 
 

1. The   Contractor   shall   construct   and   install   and   maintain   the Works in 
accordance w i t h  t h e  Specifications and Drawings. 
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2. The contractor shall construct the works with intermediate technology, i.e. by 
manual mea n s  with medium input  of  machinery required to  ensure the quality 
of works as per  specifications.  The contractor shall deploy the equipment and 
machinery as given in Contract Data. 

 
4.16 THE WORKS TO BE COMPLETED BY THE INTENDED COMPLETION DATE 

 
The  Contractor  may  commence  execution  of  the  Works  on  the  Start  Date and shall carry out the 
Works in accordance with the program submitted by the Contractor, as updated with the approval of the 
Engineer, and complete them by the Intended Completion Date. 
 

4.17 APPROVAL BY THE PROJECT DIRECTOR  
 

4.17.1 The Contractor shall submit Specifications and Drawings showing the proposed 
temporary works to the Project Director, who is to approve them. 

4.17.2 The Contractor shall be responsible for design of Temporary Works. 
4.17.3 The Engineer’s approval shall not alter the Contractors responsibility   for design of 

the Temporary Works. 
4.17.4 The  Contractor  shall  obtain  approval  of  third  parties  to  the  design  of  the 

Temporary Works, where required. 
4.17.5 All Drawings prepared by the Contractor for the execution of the temporary or 

permanent Works, are subject to prior approval by the Engineer before their use. 
 

4.18 SAFETY 
 
The Contractor shall be responsible for the safety of all activities on site.  
 

4.19 POSSESSION OF THE SITE 
 
The  Employer  shall  handover  complete  or part possession  of the site  to  the Contractor  10 days  in 
advance of construction program. At the start of the work, the employer shall handover the possession of 
at-least 50 % of the site. 

4.20 ACCESS TO THE SITE 
 
The Contractor shall allow access to the Site and to any place where work in connection with 
the Contract  is  being   carried out, or  is  intended  to  be carried   out   to   the   engineer   and   
any person/persons/agency authorized by: 

 
a.  The Project Director  

                 b.  The Employer 
c.  The Owner 

 
4.21 INSTRUCTIONS 

 
The  Contractor  shall  carry  out  all  instructions   of  the  project   director, which  comply  
with  the applicable laws where the Site is located. 
 

4.22 EXTENSION OF THE INTENDED COMPLETION DATE 
 

4.22.1 The  Engineer shall  extend the  Intended  Completion  Date  if a 
Compensation Event occurs or  a Variation is issued which makes it impossible  for  
Completion  to  be  achieved  by  the  Intended Completion Date without  the 
Contractor taking steps to accelerate the remaining Works,  which would cause the 
Contractor to incur additional cost. 
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4.22.2 The  Engineer  shall  decide  whether  and  by  how  much  time  to  extend  the 
intended Completion Date within 21 days of the Contractor asking the Engineer for  
a  decision  upon  the  effect  of  a  Compensation  Event  or  Variation  and 
submitting full supporting information. If the Contractor has failed to cooperate in 
dealing with a  delay,  the delay by this  failure  shall  not  be  considered  in 
assessing the new Intended Completion Date. 

 
4.23 DELAYS ORDERED BY THE ENGINEER 

 
The Engineer may instruct the Contractor to  delay the start or progress of any activity 
within the Works. Delay/ delays totaling more than 30 days will require prior written approval 
of the Employer. 
 

4.24 MANAGEMENT MEETING 
 

4.24.1 The Engineer may require the Contractor to attend a management meeting. The 
business of a management meeting shall be to review the plans for the Works. 

 
4.24.2  The Engineer shall record the business of management meetings and provide 

copies  of  the  record  to those attending the meeting.  The responsibility of the 
parties for actions to be taken shall be decided by the Engineer either at the 
management meeting or after the management meeting and stated in writing to all 
those who attended the meeting. 

 
4.25 IDENTIFYING DEFECTS 

 
4.25.1 The Engineer shall check the Contractors work and notify the Contractor of any 

Defects that are found. Such checking shall not affect the Contractors responsibilities. 
The Engineer  may  instruct  the  Contractor  to  search  for  a Defect and to uncover 
and test any work that the Engineer considers may have a Defect. 

 
4.25.2 The contractor shall be solely responsible for: 

 
a. Carrying out the mandatory tests prescribed in the Specifications, and 
b. For the correctness of the test results, whether preformed in his laboratory or 
elsewhere. 
All the test charges shall be paid by the contractor. 

 
4.25.3  If the Engineer instructs the Contractor to carry out a test not specified in the 

Specification to check whether any work has a Defect and the test shows that it does, 
the Contractor shall pay for the test and any samples. 

 
4.26 CORRECTION OF DEFECTS NOTICED DURING THE DEFECT LIABILITY PERIOD  

 
4.26.1 The  Engineer  shall  give  notice  to  the  Contractor  of  any  Defects  before  the end  

of  the  Defects Liability Period, which begins at Completion and handing over of 
the works and ends after one year. The Defects Liabilit y Period shall be extended 
for as long as Defects remain to be corrected. 

 
4.26.2 Every time notice of Defect/ Defects is given, the Contractor shall correct the notified 

Defect/Defects within the duration of time specified by the Engineers notice. 
 

4.26.3  The  Contractor  shall  do  the  routine  maintenance  of  works  to  the  required 
standards  and  in  the manner  as defined  in the document  and  keep  the entire 



 
NIT NO:  TCIL/Consultant(C-BD)/NMA-NIT/2024-25/01                                            Date: 26.06.2024 

 

Page 73 of 132 

structure  in Defect  free condition during the entire maintenance period which 
begins at Completion and handing over of the works and ends after one Year. 

 
4.26.4 The routine maintenance standards shall meet the standard minimum requirements. 

 
4.26.5  To  fulfill  the  objectives  laid  down  in sub  clauses  4.27  &  4.28  above,  the 

Contractor shall undertake detailed inspection of the works at least once in a month. 
The Engineer can reduce this frequency in case of emergency; The Contractor   
shall forward to the Engineer the record of inspection  and rectification each month. 

 
4.26.6  The Engineer may issue notice to the Contractor to carry out maintenance of 

defects,  -if  any  noticed  in  his  inspection,  or  brought  to  his  notice.  The 
Contractor shall remove the defects within the period specified in the notice and 
submit to the Engineer a compliance report. 

 
4.27 UNCORRECTED DEFECTS  

 
If the Contractor has not corrected a Defect pertaining to the Defect Liability Period under   
clause 3.17 and  of  these  Conditions  of  Contract,  to  the satisfaction of the Engineer, within 
the time specified in the Engineer’s notice, the Engineer will assess the cost of having the 
Defect corrected, and the Contractor will pay this amount, on correction of the Defect. 
 

4.28 BILLS OF QUANTITIES  
 

4.28.1  The  Bill  of  Quantities  shall  contain  items  for  the  construction,  installation, testing, 
and commissioning and maintaining works, to be done by the Contractor. 

4.28.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid 
for the quantity of the work done at the rate in the Bill of Quantities for each 
item for the construction of works. 

 
4.29 CASH FLOW FORECASTS 

 
When the program is updated, the Contractor shall provide the Engineer with an updated cash 
flow forecast. 
 

4.30 PAYMENT TERMS 
 
Payments shall be made subject to the availability of funds from the Client. TCIL shall not be 
responsible for delay in receipt of funds from the Client. Procedure for payment is as under: 

 
(i) Running Account (RA) bills shall be submitted by the contractor for the work executed 

on the basis of recorded measurements, provided it is not less than 10% of Contract 
Value or Rs 10.00 Lakhs, whichever is less. The RA bills shall be submitted by the 
contractor on or before the date of every month fixed for the same by the Engineer-in-
Charge of TCIL. 

(ii) Payments shall be adjusted for deductions for advance payments, security deposit, other 
recoveries in terms of the Contract and taxes at source, as applicable under the law. The 
Engineer will pay the Contractor (on receipt of the corresponding payments from the 
Client) the amounts he had certified for each bill. 

(iii) The Employer may appoint another authority, as specified in the Contract Data (or any 
other competent person appointed by the Employer and notified to the contractor) to 
make payment certified by the Engineer. 

(iv) Items of the Works for which no rate or price has been entered in the Bill of Quantities, 
will not be paid for by the Employer and shall be deemed covered by other rates and 
prices in the Contract. 
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(v) If the Routine Maintenance part of the contract is not carried out by the Contractor as per 
this contract, the employer will be free to carry out Routine Maintenance work and the 
amount required for this work will be recovered from the amount of Security available 
with the employer and/or from any amounts of the Contractor whatever is due. 

(vi)  If the Intended Completion Date is extended after liquidated damages have been paid, 
the Engineer shall correct any overpayment of liquidated damages by the Contractor by 
adjusting the next payment. 
 

(vii) Payment of Final Bill:- 
 
The final bill shall be submitted by the Contractor in the same manner as specified in 
interim bills within three months of physical completion of the work or within one month 
of the date of the final certificate of completion furnished by the Engineer-in- Charge 
whichever is earlier. No further claims shall be made by the Contractor after submission of 
the final bill and these shall be deemed to have been waived and extinguished. Payments 
of those items of the bill in respect of which there is no dispute and of items in dispute, for 
quantities and rates as approved by Engineer-in- Charge, will be made within six months, 
the period being reckoned from the date of receipt of the bill by the Engineer-in-Charge or 
his authorized representative; subject to availability of funds from the Client.  
 

(viii) No Running Account Bill shall be paid for the work till the applicable labour licenses, 
registration with EPFO, ESIC and BOCW Welfare Board, whatever applicable are 
submitted by the contractor to the Engineer-in-Charge.  

 
Notwithstanding anything contained in any other agreement, document, correspondence, 
arrangement between the parties in respect of subject Works/Projects, the contractor 
understands, agrees and undertakes: 
 

(i) that the payments terms are on back to back basis and the payment shall be released to the 
contractor by TCIL only if and when received by TCIL from the Client and subject to 
submission of complete documents and invoices etc. by it. 

(ii) that it will not demand or make any claim under any law with respect to the pending 
payment till the time corresponding payment is received by TCIL from the Client. TCIL 
shall not be responsible in any manner whatsoever for any delay in releasing the payments 
or withholding of payments by the Client. 

(iii) the (day) date of delivery of goods and/or rendering of services by the contractor shall be 
the date of realization of payment from the Client once the goods and/or services are 
accepted by the client. 

(iv) that if in the instant contract it is acting only trader/reseller/distributor/authorized agents 
and/or is engaged in a WORKS contract, no benefits under MSME Act 2006 and PPP 
Policy 2012 as per MSE Guidelines issued by Ministry of MSME would be applicable to it 
on account of acceptance of back to back payment terms as above. 

 
4.31 COST OF REPAIRS  

 
Loss  or damage  to  the  Works  or  Materials  to  be incorporated  in the Works between the Start 
Date and the end of the Defects Correction periods shall be remedied  b y the Contractor  at his 
cost if the loss or damage arises from the Contractors acts or omissions. 
 

4.32 COMPLETION OF CONSTRUCTION AND MAINTENANCE  
 

4.32.1 The Contractor shall request the Engineer to issue a certificate of completion of 
the construction of the works in whole or in parts, and the Engineer will do so upon 
deciding that the works is completed. 
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4.32.2   The   Contractor  shall  request   the   Engineer   to  issue the   certificate   
of completion  of  the  Routine Maintenance  and  the  Engineer  will  do  so  upon 
deciding that the Routine Maintenance is completed, Whereas applicable. 

 

4.32.3   In  case  of  multiple  sites  with  different  components  (Project  comprises  with 
different locations with different components  of  a  project,  completion  of  any  
individual  site  / component  shall be acceptable after handing over to the client and 
submission of as build drawings & all concerned document as per contract agreement 
to TCIL. 

 
In such cases TCIL is liable to issue completion certificate for individual site / 
component, whatever the case may be, and agency shall be allowed to start Defect 
Liability period   for  particular   site/  components.   In  such   cases   TCIL  shall   
release performance  security  on  pro-rata  basis  after  completion  of DLP  for  that  
site/ component i.e. prior to completion of entire project. 

 
Above rule is applicable for (n-1) nos of sites/ (n-1) nos of components, if total no 
of site/ components in a project are `n’ nos. 

 
4.33 TAKING OVER 

 
The Employer shall take over the works as a whole or in parts (in case of multiple site 
under one contract) within seven days of the Engineer issuing a certificate of completion of 
works. The Contractor shall continue to remain responsible for its routine maintenance during 
the defect liability period. 

 
 The  employer  shall  take  over  the  maintained  work  within 7 days of  the Engineer issuing a 
certificate of completion of the Routine Maintenance. 

 
4.34 FINAL ACCOUNT 

 
The Contractor  shall  supply the  Engineer  with  a  detailed  account  of  the total amount that   
the Contractor considers  payable  for  works  under  the contract within 21 days of issue of 
certificate of completion of construction of works.  The  Engineer  shall  issue  a  defect  
liability  certificate  and  certify any payment  that  is  due to  the contractor  for  works  
within  42  days  of  receiving the Contractors account if it is correct and complete. If the 
account is not correct or complete, the Engineer shall issue within 42 days a schedule that 
states the scope of the corrections or additions that are necessary. If the Account is still 
unsatisfactory after it has been resubmitted, the Engineer shall decide on the amount payable 
to the Contractor and issue a payment certificate within 28 days of receiving the  Contractor's 
revised  account.  The payment of final bill for construction of works will be made within 14 
days thereafter. 
 
In  case  of  account  is  not  received  within  21  days  of issue  of Certificate  of Completion 
as provided  in clause 4.35 above, the Engineer shall proceed to finalize  the  account  and  
issue  a  payment  certificate  within  28  days.  The payment of final bill for construction of 
works will be made within 14 days thereafter. 
 
The  Contractor  shall  supply  the  Engineer  with  a  detailed account  of  the total amount  
that  the Contractor considers payable under the contract 21 days before the end of the 
Routine Maintenance Period. The Engineer shall issue a Routine Maintenance Completion 
Certificate and certify any final payment that is due to the Contractor within 42 days of 
receiving the Contractors account if it is correct and complete. If it is not, the Engineer shall 
issue within 42 days a  schedule  that  states  the  scope  of  the  corrections  or  additions  that  
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are necessary.   If  the   Final   Account   is   still   unsatisfactory  after  it  has  been 
resubmitted, the Engineer shall decide on the amount payable to the Contractor and issue  a  
payment  certificate  within  28  days  of  receiving  the  Contractors revised account. The 
payment of final bills for routine maintenance will be made within 14 days thereafter. 
 
 In case the account is not received within 21 days of issue of Certificate of Completion as 
provided in the relevant clause of this NIT document, the Engineer shall proceed to finalize 
the account and issue a payment certificate within 28 days. 

 
4.35 OPERATING ANDMAINTENANCE MANUAL 

 
If "as built" Drawings and/or operating and maintenance manuals are required, the Contractor 
shall supply them by the dates stated in the document. 
 
If the Contractor does not  supply the Drawings  and/or manuals  by the dates stated  in the 
Contract Data, or they do not receive the Engineer's approval, the Engineer shall withhold the 
amount stated in the Contract Data from payments due to the Contractor. The clause shall be 
applicable in contracts having O&M works. 

 
4.36 TERMINATION/WHEN CONTRACT CAN BE DETERMINED  

 
Subject to other provisions contained in this clause, the Engineer-in-Charge may, without prejudice 
to any other rights or remedy against the contractor in respect of any delay, not following safety 
norms, inferior workmanship, any claims for damages and/or any other provisions of this contract 
or otherwise, and whether the date of completion has or has not elapsed, by notice in writing 
absolutely determine the contract in any of the following cases: 
 
(i) If the contractor having been given by the Engineer-in-Charge a notice in writing to rectify, 

reconstruct or replace any defective work or that the work is being performed in an 
inefficient or otherwise improper or un-workman like manner shall omit to comply with the 
requirement of such notice for a period of seven days thereafter. 

(ii) If the contractor has, without reasonable cause, suspended the progress of the work or has 
failed to proceed with the work with due diligence and continues to do so after a notice in 
writing of seven days from the Engineer-in-Charge. 

 
(iii) If the contractor fails to complete the work or section of work with individual date of 

completion on or before the stipulated or justified extended date, on or before such date of 
completion; and the Engineer in Charge without any prejudice to any other right or remedy 
under any other provision in the contract has given further reasonable time in a notice given 
in writing in that behalf as either mutually agreed or in absence of such mutual agreement by 
his own assessment making such time essence of contract and in the opinion of Engineer-in-
Charge the contractor will be unable to complete the same or does not complete the same 
within the period specified. 

 
(iv) If the contractor persistently neglects to carry out his obligations under the contract and/ or 

commits default in complying with any of the terms and conditions of the contract and does 
not remedy it or take effective steps to remedy it within 7 days after a notice in writing is 
given to him in that behalf by the Engineer-in-Charge. 

 
(v) If the contractor shall offer or give or agree to give to any person in TCIL service or to any 

other person on his behalf any gift or consideration of any kind as an inducement or reward 
for doing or forbearing to do or for having done or forborne to do any act in relation to the 
obtaining or execution of this or any other contract for TCIL 
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(vi) If the contractor shall enter into a contract with TCIL in connection with which commission 
has been paid or agreed to be paid by him or to his knowledge, unless the particulars of any 
such commission and the terms of payment thereof have been previously disclosed in writing 
to the Engineer-in-Charge. 

 
(vii) If the contractor had secured the contract with TCIL as a result of wrong tendering or other 

non-bonafide methods of competitive tendering or commits breach of Integrity Agreement. 
 
(viii) If the contractor being an individual, or if a firm, any partner thereof shall at any time be 

adjudged insolvent or have a receiving order or order for administration of his estate made 
against him or shall take any proceedings for liquidation or composition (other than a 
voluntary liquidation for the purpose of amalgamation or reconstruction) under any 
Insolvency Act for the time being in force or make any conveyance or assignment of his 
effects or composition or arrangement for the benefit of his creditors or purport so to do, or if 
any application be made under any Insolvency Act for the time being in force for the 
sequestration of his estate or if a trust deed be executed by him for benefit of his creditors. 

 
(ix) If the contractor being a company shall pass a resolution or the court shall make an order that 

the company shall be wound up or if a receiver or a manager on behalf of a creditor shall be 
appointed or if circumstances shall arise which entitle the court or the creditor to appoint a 
receiver or a manager or which entitle the court to make a winding up order. 

(x) If the contractor shall suffer an execution being levied on his goods and allow it to be 
continued for a period of 21 days. 

 
(xi) If the contractor assigns (excluding part(s) of work assigned to other agency(s) by the 

contractor as per terms of contract), transfers, sublets (engagement of labour on a piece-work 
basis or of labour with materials not to be incorporated in the work, shall not be deemed to be 
subletting) or otherwise parts with or attempts to assign, transfer, sublet or otherwise parts 
with the entire works or any portion thereof without the prior written approval of the 
Engineer -in-Charge. When the contractor has made himself liable for action under any of the 
cases aforesaid, the Engineer-in-Charge  shall have powers: 

 
(a) To determine the contract as aforesaid so far as performance of work by the Contractor 

is concerned (of which determination notice in writing to the contractor under the hand 
of the Engineer-in-Charge shall be conclusive evidence). Upon such determination, 
Security Deposit already recovered, Security deposit payable and Performance 
Guarantee under the contract shall be liable to be forfeited and shall be absolutely at the 
disposal of TCIL.   

 
(b) After giving notice to the contractor to measure up the work of the contractor and to take 

such whole, or the balance or part thereof, as shall be un-executed out of his hands and 
to give it to another contractor to complete the work. The contractor, whose contract is 
determined as above, shall not be allowed to participate in the tendering process for the 
balance work including any new items needed to complete the work. In the event of 
above courses being adopted by the Engineer-in-Charge, the contractor shall have no 
claim to compensation for any loss sustained by him by reasons of his having purchased 
or procured any materials or entered into any engagements or made any advances on 
account or with a view to the execution of the work or the performance of the contract. 
And in case action is taken under any of the provision aforesaid, the contractor shall not 
be entitled to recover or be paid any sum for any work thereof or actually performed 
under this contract unless and until the Engineer-in-Charge has certified in writing the 
performance of such work and the value payable in respect thereof and he shall only be 
entitled to be paid the value so certified. 

 
4.37 PAYMENT UPON TERMINATION 
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If the Contract is terminated because of a fundamental breach of Contract by the  
Contractor,  the Engineer   shall  issue  a  certificate  for  value  of  the  work done  and  
materials  ordered   less  liquidated  damages,  if  any,  less  advance payments  received  up  
to  the  date of the issue  of the  certificate  and  less the percentage  to  apply to  the  value  
of the  work  not  completed.  If the total amount due to the Employer exceeds any payment 
due to the Contractor,  the difference  shall be recovered from the security deposit, and 
performance security. If any amount is still left un-recovered it will be a debt payable to the 
Employer. 

 
If the Contract is terminated at the Employers convenience, the Engineer shall issue a 
certificate for the  value  of  the  work  done,  the  reasonable  cost  of removal   of  
Equipment,   repatriation   of  the Contractors  personnel  employed solely on the Works, and 
the Contractors costs of protecting and securing the Works  and  less  advance  payments  
received  up  to the  date  of  the  certificate, less  other recoveries  due  in terms  of the  
Contract,  and  less  taxes  due  to  be deducted at source as per applicable law. 
 

4.38 PROPERTY 
 
All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed 
to be the property  of  the Employer for use for  completing balance construction work if the 
Contract   is terminated because of the Contractor's   default,   till  the   Works   is  completed   
after  which  it  will  be transferred to the Contractor and credit, if any, given for its use. 
 

4.39 RELEASE FROM PEFORMANCE  
 
If the Contract Contractor is frustrated by the outbreak of war or by any other event 
entirely outside the control of the Employer or the Contractor, the Engineer shall certify 
that the Contract has been frustrated. The Contractor shall make the Site safe and stop work 
as quickly as possible after receiving this certificate and shall  be  paid  for  all  work  
carried  out  before  receiving  it  and  for  any work carried out afterwards to which a 
commitment was made. 
 

4.40 LABOUR 
 
The Contractor shall, unless otherwise provided in the Contract, make his own 
arrangements for the engagement  of all  staff  and  labour,  local  or  other,  and for  their 
payment,  housing,  feeding and transport. 

 
The  Contractor  shall,  if  required  by the  Engineer,  deliver  to  the  Engineer  a return  
in  detail,  in  such  form  and  at  such  intervals  as  the  Engineer  ma y prescribe,  
showing the staff and the numbers of the several classes  of labour from time to time 
employed by the Contractor on the Site and such other information as the Engineer may 
require.CG  
 

4.41 COMPLAINCE WITH LABOUR REGULATION 
 
During continuance of the Contract the Contractor and his sub-Contractors shall abide at 
all times by all existing labour enactments and rules made there under, regulations, 
notifications and by laws of the  State  or  Central  Government  or local  authority  and  
any  other  labour  law  (including  rules), regulations, bye laws that may be passed or 
notification that  may be issued under  any labour law in future either by the State or the 
Central Government or the local authority. Salient  features  of  some  of  the  major  
labour  laws  that  are  applicable  to construction  industry  are  given  in  Appendix  to  
Part  I General Condition of Contract The Contractor shall keep the Employer indemnified 
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in case any action is taken against the Employer by the competent authority on account of 
contravention  of  any of  the provisions of any Act or rules made there under, regulations 
or notifications including amendments. If the Employer is caused to pay or reimburse, 
such amounts as may be necessary to cause or observe, or for non-observance  of the 
provisions stipulated in the notifications/bylaws/Acts/Rules/regulations including 
amendments, if any, on the part of the Contractor,  the Engineer/Employer  shall  have  the 
right  to deduct  any money due to the Contractor including his amount of performance 
security. The Employer/Engineer shall also have right to recover from the Contractor any 
sum required or estimated to be required for making good the loss or damage suffered by 
the Employer. 
 
The employees of the Contractor and its Sub-Contractors/ sub agencies (if any) in no case 
shall be treated as the employees of the Employer at any point of time. 
 

4.42 DRAWINGS AND PHOTOGRAPHS OF THE WORK 
 

4.42.1 The contractor shall do photography/video photography of the site firstly before the 
start of the work, secondly mid-way in the execution of different stages of work and 
lastly after the completion of the work. No separate payment will be made to the 
contractor for this. 

 

4.42.2 The Contractor  shall  not  disclose  details  of  Drawings  furnished  to  him  and 
works  on  which  he  is engaged without the prior approval of the Engineer in 
writing.  No photograph  of the works  or  any part thereof  or  plant employed 
thereon,  expect  those  permitted  under  relevant clause of this NIT document shall  
be  taken  or permitted  by  the  Contractor to  be  taken  by  any  of  his  employees  
or  any employees of his sub- Contractors without the prior   approval of the 
Engineer in writing. No photographs/ Video photography shall   be published or 
otherwise circulated without the approval of the Engineer in writing. 

 
4.43 The contractor will have to deploy minimum technical personnel as mentioned in the tender document. 

 
4.44 The key equipment/machinery for the work shall be : 

 
S. No. Name of Equipment/ Machinery                 Qty- 
1 CONCRETE MIXER        02 Nos (Minimum) 
2 WATER TANKER (WITH SPRINKLER)        02 Nos.(Minimum) 
3 TRUCK/ TIPPER/ TRACTOR        As required 
4 Other Miscellaneous T&P etc.        As required 

 
4.45 The  standard  form  of  Performance  Security acceptable  to  the  Employer  shall be  an  

unconditional Bank Guarantee of the type as presented  in the Bidding Documents. 
 

4.46 The  date  by  which  "as-built'  drawings  (in  scale  as  directed)  in  2  sets  are required  is within 45 
days of issue of certificate  of completion  of whole  or section of the work, as the case may be. 

 
4.47 The period for setting up a field laboratory with the prescribed equipment is 15 days from the date of 

notice to start work. 
 

4.48 The project shall be monitored as per Critical Path Method, PERT Chart which shall be submitted by 
contractor at the time of signing of Agreement. 
 

4.49 Within the total period as aforesaid, the contractor shall take up the work in such a manner as to make 
available the accommodation or the work constructed for the use in a reasonable and phased manner. 
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4.50 The contractor  shall be fully responsible for  observation for and compliance with all labour and laws 
applicable in the matter and shall indemnify and keep indemnified the “OWNER”/ Employer   against 
effect of non observance of and non compliance with any such laws. 
 

4.51 The contractor shall send completion report with drawings and maintenance schedules  to  the  office  
of  the  “Employer”  in  writing  within  45  days  of completion of work. 
 

4.52 The contractor will submit C.A.R & workmen compensation policy papers in original to the TCIL in 
accordance with the NMA/PFC requirement and prevailing statutory laws before start of work. Failing 
which, TCIL shall obtain these policies and recovered the amount from R/A bill of contractor. 
 

4.53 The Contractor shall carry out the whole work in the most systematic and workman like manner, 
strictly as per the architectural drawings (duly approved by NMA/PFC), specifications and 
instructions/ guidelines issued from time to time by the Owner. CPWD specifications 2019 - Vol. I  & 
Vol. II & Vol. III with up to date corrections or latest CPWD specifications and latest relevant CPWD 
specifications for electrical works with up to date correction slips, latest editions of relevant IS Code 
with up to date correction slips and sound engineering practices should be followed. 
 

4.54 The Contractor shall take up the work in such a manner so as to make available the accommodation or 
the work as per the priority to be fixed by the TCIL/owner at the time of start of the work and 
complete all buildings with essential services (internal and external) within the stipulated time of 
completion. 
 

4.55 The Contractor shall arrange to carry out all mandatory tests on construction materials as prescribed in 
CPWD specifications and BIS Code of practice and maintain all such records of mandatory tests 
conducted to ensure the quality of work. The Contractor shall produce copy of test reports regularly to 
TCIL/NMA/PFC during inspection of works and whenever desired otherwise also. 
 

4.56 The Contractor shall be fully responsible for quality, technical/ structural soundness and effective & 
efficient construction management of the work. It shall ensure that all drawings issued by the TCIL are 
thoroughly examined as per the prevailing site conditions before actual execution and any deficiency/ 
defect and/ or suggestions for improvement to suit the local conditions may be brought to the notice of 
the TCIL in writing and his approval shall be obtained before execution. No deviation from approved 
drawings/ designs, specifications etc. shall be carried out without written approval of the 
TCIL/NMA/PFC. Any deviation from this shall make the Contractor fully responsible to bear the extra 
cost involved, if any. 
 

4.57 The Contractor shall carry out the work of water proofing treatment through specialized firm, who 
shall submit the 10 years guarantee bond against leakages/ dampness on a Rs. 100/- stamp paper to the 
TCIL as per Performa specified by TCIL/ Client. The guarantee shall include rectification of works 
within the guarantee period of 10 years free of cost if leakage/ dampness is reported by the TCIL. 
Guarantee bond shall be tripartite agreement form.  
 
The Contractor will be responsible to the TCIL for ensuring enforcements of these guarantees. 

 
4.58 LIQUIDATED DAMAGES   

 
Liquidated Damages, wherever referred under this Tender/Agreement, shall mean and refer to the 
damages, not in the nature of penalty, which the supplier agrees to pay in the event of delay in delivery 
of stores, installation, commissioning, breach of contract etc. as the case may be. Liquidated Damages 
is not a penalty but is a sum which is agreed by the parties as a reasonable and genuine pre-estimate of 
damages which will be suffered by the purchaser on account of delay/breach on the part of the 
supplier.  
 
4.58.1 The date of delivery of the stores and Installation and/or Commissioning stipulated in the 

acceptance of the tender should be deemed to be the essence of the contract and delivery must 
be completed not later than the dates specified therein. Extension will not be given except in 
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exceptional circumstances subject to conditions as enumerated in the contract/tender including 
levying of Liquidated Damages in terms of Clause 4.58.2 below.  
 

4.58.2 While granting extension of delivery period as per tender terms, the liquidated damages shall be 
levied as follows:-  
 

i. For delivery of stores: Should the supplier fails to deliver the store or any consignment 
thereof within the period prescribed and agreed for delivery, the purchaser, without 
prejudice to other remedies available to the purchaser shall be entitled to recover Liquidated 
Damages, for breach of contract, a sum equivalent to 0.5% of the value of the delayed 
supply and/ or undelivered material/ supply for each week of delay or part thereof for a 
period up to 8 (Eight) weeks, and thereafter at the rate of 1.0% of the value of the delayed 
supply and/ or undelivered material/ supply for each week of delay or part thereof for 
another  Eight (8) weeks of delay.  
 

ii. Installation &Commissioning: Should the supplier fail to install and commissioning the 
project with the stipulated time the purchaser shall be entitled to recover Liquidated 
Damages, 0.5% of the value of the purchase order for each week of delay or part thereof or a 
period upto 8 (Eight) weeks and thereafter @ 1.0% of the value of the purchase order for 
each week of delay or part thereof or another 8 (Eight) weeks of delay. In cases where the 
delay affects installation/commissioning of only a part of the project and part of the 
equipment is already in commercial use, then in such cases, LD shall be levied on the 
affected part of the project.  

 
iii. Execution of works: Should the Contractor fail to complete the work within stipulated time 

TCIL shall be entitled to recover liquidated damages, 0.5% of the value of the purchase 
order for each week of delay or part thereof or a period upto 8 (Eight) weeks and thereafter 
@ 1.0% of the value of the purchase order for each week of delay or part thereof or another 
8 (Eight) weeks of delay. In cases where the delay affects only a part of the project and part 
of the equipment is already in commercial use, then in such cases, LD shall be levied on the 
affected part of the project. 

 
iv. Provisions contained in clause 4.58.2(a) (i) shall not be applicable for durations (periods) 

which attract L.D. against clause 4.58.2(a) (ii) above.  
 

4.59 DELIVERY PERIOD EXTENSION 
 

a) DP extension beyond 16 weeks would not be generally allowed. The extension beyond 16 weeks 
may be decided in most exceptional circumstances on case to case basis, by the Tender approving 
authority, stating reasons and justifications for grant of extension of delivery period beyond 16 
weeks.  

 
b) In the case of package supply/ turnkey projects when the delayed portion of the supply materially 

hampers installation and commissioning of the systems, LD charges shall be levied as above on 
the total value of the concerned package of the Purchase Order.  

 
c) Quantum of liquidated damages assessed and levied by the purchaser and decision of the 

purchaser thereon shall be final and binding on the supplier, further the same shall not be 
challenged by the supplier either before Arbitration tribunal or before the court. The same shall 
stand specifically excluded from the purview of the arbitration clause, as such shall not be 
referable to arbitration. 

 
d) The total value of the liquidated damages as per above sub-clauses shall be limited to a maximum 

of 12% (Twelve percent) i.e. LD shall be levied up to 16 weeks only as per provision at Para (a).  
 
e) The Liquidated Damages shall be calculated on the all inclusive Price CIF-destination inclusive 

of Freight, Forwarding Packing, insurance, any other incidental charges and other non-creditable 
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taxes after discount, if any but excluding GST and other creditable taxes. GST on LD shall be 
calculated as per GST rule as applicable from time to time. 

 
f) If the deliveries are made after expiry of the contracted delivery period, without prior concurrence 

of the purchaser and accepted by the consignee, such delivery will not deprive the purchaser of its 
right to recover liquidated damages under clause 4.58.2 above.  

 
4.60 In cases where the scheduled delivery period is distributed month-wise or is in installments, the 

liquidated damages shall be imposed for delay in each scheduled month/ installment. Liquidated 
damages shall be calculated separately for quantities to be supplied in every month/ installment and the 
corresponding delay. If the supplier supplies full quantity before the expiry of the scheduled delivery 
period of the last month/ installment but there is delay in month-wise/ installment-wise supply, then 
also liquidated damages shall be levied on the supplies against the earlier months/ installments that 
have been delayed. Twenty (20) weeks for the purpose of additional BG and grant of DP extension 
shall be counted from the last month/ installment.  

 
4.61 Notwithstanding anything contained in this Agreement or any other agreement between the parties, the 

Purchaser may, without prejudice to its right to effect recovery by any other method, deduct the 
amount of Liquidated Damages from any money belonging to the supplier in its hand in relation to this 
or any other contract between the parties (which includes purchaser’s right to claim such amount 
against invoices raised by the supplier or Bank Guarantees submitted by the supplier under this 
Contract or any other contract) or which may become due to the supplier. Any such recovery of 
Liquidated Damages shall not in any way relieve the supplier from any of its obligations to complete 
the Works or from any other obligation and liabilities under the Contract.  

 
4.62 To facilitate recovery of Liquidated Damages from the invoices raised by the supplier, the Credit Note 

shall be issued by the supplier, failing which the purchaser shall adjust the amount to be recovered 
from the pending payments by issuing an invoice/debit note for the corresponding amount, at the risk 
and cost to the supplier including applicable GST, interest and penalty, if any. 

 
4.63 Taxes (GST)   

 
GST invoice / Debit Note / Credit Note: 
 

a. It shall be the responsibility of Bidder / Supplier / Contractor / Vendor to raise Tax Invoice (e-
invoice wherever applicable) as per the provisions of GST Laws and send to TCIL promptly. 
 

b. The Bidder / Supplier / Contractor / Vendor shall ensure that Tax Invoice contains all the 
requirements as per GST Law from time to time, for eg. E-Way bill along with transportation 
details etc, wherever applicable. TCIL GST Number to be mentioned on the Invoices as 
advised by TCIL, etc. 
 

c. The Bidder / Supplier / Contractor / Vendor shall ensure to issue Debit / Credit Note 
(wherever applicable) as prescribed under GST Act and send to TCIL within the prescribed 
time limit. All documents should be received well in advance so as to enable TCIL to claim 
eligible credit. 

GST Compliances: 

d. The Bidder / Supplier / Contractor / Vendor shall ensure 
- To issue Tax Invoice / Debit Notes / Credit Notes to enable TCIL to claim tax benefit on 

or before the stipulated time period provided by the GST law. 
- To file its GST Returns (GSTR – 1 and GSTR – 3B) within the time limits prescribed in 

GST Laws with all Debit and Credit Note details, so as to ensure availing ITC Credit of 
GST by TCIL. 

- To declare correct information on invoice and GSTN viz. the amount, the place of 
supply, rate of tax etc.  
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- To issue all Tax Invoices / Debit Notes / Credit Notes to the registered premise of TCIL 
for availing of credit and ensure that the place of supply as per GST law is same as 
registered premise of TCIL. 

 
e. The Bidder / Supplier / Contractor / Vendor shall ensure to keep its GST Numbers active at all 

times and in case the same is blacklisted, cancelled or blocked etc by GST Authorities, the 
same needs to be promptly intimated to TCIL. 

Tax Indemnity: 

f. There should not be any loss of ITC of GST to TCIL due to default of bidder. In case of any 
financial loss including interest, same will be recovered from the Bidder / Supplier / 
Contractor / Vendor for delay / non-compliance on the part of the Bidder / Supplier / 
Contractor / Vendor. 
 

g. In case, the eligibility of ITC of GST is questioned or denied to TCIL on account of default by 
the Bidder, the same would be recovered by TCIL from the Bidder / Supplier / Contractor / 
Vendor. 
 

h. No payment shall be made by TCIL against Performa Invoice issued by Bidder / Supplier / 
Contractor / Vendor. Payment will be made only against Valid Tax Invoice as per GST Laws. 
 

i. In case of delay in deposit of Tax & filling GSTR-1 by the Bidder / Supplier / Contractor / 
Vendor, the input tax credit will not be available to TCIL and as a result TCIL to pay the total 
output tax without availing input tax credit and in such case the financial loss including 
interest shall be recovered from the Bidder / Supplier / Contractor / Vendor. 

Documents: 

j. Self-declaration along with evidence that the Bidder / Supplier / Contractor / Vendor is not 
blacklisted. 
 

k. An undertaking from the Bidder / Supplier / Contractor / Vendor that information provided by 
him is correct and in case of any loss, the Bidder / Supplier / Contractor / Vendor is fully 
responsible. 

4.64 Release of GST Payment along with payment of RA Bill  
 

a) In all projects, where running bill continue to be raised periodically, GST shall be paid along 
with running bill but amount equivalent to GST of previous RA bill as well as current RA shall 
be withheld if GST of previous bill is not paid/reflecting at time of payment of next (current) RA 
bill. 

b) At the time of final bill of the project, GST shall be paid only if payment of all GST dues of the 
project by vendor is visible in GST portal. 
 

c) The above shall be applicable for all projects involving payment in multiple trenches (Running 
bill).  

  
Note: As payment of GST dues in statutory requirement hence no undertaking is required 

separately for this from vendor. 

END OF SECTION-4 
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SECTION-5 
 

SCOPE OF WORK & TECHNICAL SPECIFICATIONS 
 

 
Name of the Work:- Construction of Boys Hostel Block (02 nos.) and Entrance Gate for 
Netaji Subhash Chandra Bose Military Academy Complex in Silvassa.  

 
Scope of Work:- The scope of work includes all required activities for proper construction/ 
completion of the aforesaid work as directed by Engineer-in-charge in accordance to the 
BOQ, but not limited to:- 
 

1. Construction of Boys Hostel Block – 02 nos. 
2. Entrance Gate for Netaji Subhash Chandra Bose Military Academy Complex. 

 
All works shall be carried out as per the CPWD standard technical specifications, BOQ and 
related details as per instructions of Engineer-in charge of TCIL. The work is to be performed 
as per the CPWD specifications, IS codes with latest corrections and directives from time to 
time by the Engineer-in-charge/Project Director. 
 
The work under proposal is to be completed in all respects for the successful completion and 
handing over the completed works to owner. All safety precautions are required to be taken 
during the construction period. On award of work, the contractor will carry out the Total 
station survey and initial site levels, wherever necessary/ as directed by Engineer-in- Charge. 
 
Specifications: 
 
A. The design and specifications prescribed are those for building, of "National Building 
Code of India specifications and all related Indian Building Congress manuals and 
publications”, as amended till the date of issue of the notice inviting Tender. Building 
Materials for use on Building shall also conform to the specifications given in Building & 
road Manual and the work has to be carried out as per sound engineering practices & codes of 
building construction engineering. 
 
B. The GOI, IS Specifications for Urban Building shall be followed in addition to State PWD 
/ CPWD specifications. 
 
C. For purposes of design, specification and quality control the Building & Manual, IRC 
publications for Building works including particular specifications shall form part of the 
Agreement. 
 
D. For items not covered in Building Manual or IS-specifications for either BIS specification, 
or State/ District specifications or Sound engineering practice, as determined by the Engineer, 
in that order should be followed. 
 
Note: The design, drawings, standards and guidelines of the IS Codes / PWD /CPWD 
Circulars & Specifications(if any) are to be followed for works. 
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LIST & MAKE OF VARIOUS ITEMS/PRODUCTS TO BE USED:- 
 
A. Civil Works:- 
 

S. No. Material / article Confirming IS 
code 

Manufactures/agencies/brand/make 

 
 
 
 
 

1. 

 
 
 
 
 
Cement 

 
 
 
 
 
IS 8112:1989 

Ordinary Portland Cement 43grade 
(Conforming to IS: 8112) from reputed 
manufactures of cement such as 
A.C.C., Jaypee Cement, J. K. Cement, 
Ultratech, Shree Cement, Gujarat 
Ambuja Cement and Cement 
Corporation of India etc. as approved 
by Ministry of Industry, Government of 
India, and holding license to use ISI 
certification mark for their product 
whose name shall be got approved 
from Engineer-in-charge. 

 
 

2. 

 
 

Steel Reinforcement 

 
 

IS 1786:2008 

Steel reinforcement bars confirming to 
relevant BIS codes from main 
producers as approved by the Ministry 
of steel, Thermo mechanically treated 
bars Fe-500 Grade confirming to IS 
1786:2008 from approved brands like 
SAIL, TISCO, RINL, Shyam Steel 
(Shyam Steel Industries Ltd.) 

3. Structure Steel  SAIL, TISCO, RINL 
4. Corrugated GI Sheet IS 277:2003 TATA, ESSAR, SAIL 
5. Float Glass (transparent) IS 14900:2000 TATA, Modiguard, Saint Gobain 
6. Aluminum extruded 

Sections 
IS 733:1983 & 
IS 1285:2002 

Jindal, Indal, Hindalco 

7. Aluminum plain sheets IS 733:1983 & 
IS 1285:2002 

Jindal, Indal, Hindalco 

8. Prelaminated Particle board IS 12823:1990 GVK, Novopan, Eco board, Archid, 
Century 

9. Block Board IS 1659:2004 Century, Greenply, Archid 
10. Commercial Ply IS 303:1989 Century, Greenply, Archid 
11. Aluminum sliding door bolt IS 2681:1993 Jyoti, Argent, Everest 
12. Aluminum Tower bolt IS 204(Part-1): 

1991 
Jyoti, Argent, Everest 

13. Aluminum Handles IS 208:1996 Jyoti, Argent, Everest 
14. PVC rigid foam sheet  Rajshri or eq. 
15. Hydraulic floor Spring IS 6315:1992 Hitech, Sandhu, Hardwyn 
16. Pre-cast terrazzo tiles IS 1237: 1980 NTC, A-1, GTC 
17. PVC pipe IS 4985:2000 Supreme, Finolex, Prince 
18. PVC fittings IS 14233:1999 Supreme, Finolex, Prince 
19. Ceramic glazed wall tiles IS 13712:1993 HR Johnson, Kazaria, Orient, Somany 

 
B. ELECTRICAL WORKS: 

 

S. No. Items 
Conforming IS 

Code 
Make 

1 FRLS PVC insulated 
copper conductor 

IS 
694:1990/IEC 
60227-1 to 5 

Havells/RR 
Kabels/KEI/Polycab/Skytone 
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(1979) 

2 PVC / Steel Conduit (duly 
ISI marked) 

IS 9537 (Part 
1): 

1980/ IEC 
60614-1 
(1978) 

Setia/ AKG/ BEC 

3 Piano type switch / socket IS 3854:1997 Havells/Kinjal/Anchor 

4 Phenolic laminated sheet 
cover   

Hylem/Formica/ Skylam 

5 MCB Distribution board IS 2675:1983 Havells/ Legrand/ C&S/ L&T/ 
Siemens 

6 MCB / MCCB IS 13032:1991 Havells/ Legrand/ C&S/ L&T 

7 Brass compression gland/ 
Thimble   

Dowells/ Comet/ Action 

8 G.I. Wire/ G.I. strip   Hot dipped galvanized wire 

9 Indoor cubical type panel 
board 

IS 5039:1983 Tricolite / Advance Panel & 
Switchgear Pvt. 
Ltd/ Neptune/ ASPL/ Risha 
(All Duly CPRI approved workshop) 

10 G,I, Pipe (duly ISI marked) IS 1239 (Part1) Jindal Hisar/ ITC/ TATA STEEL 

11 Bend, elebow, socket, 
union, clamp   

Duly ISI Marked 

12 Indicating LED Lamp IS 16102 (Part I 
& II) 

L&T /Siemens/ ABB/ Schneider/ 
Rishab/ 
Philips 

13 Various wattages Energy 
efficifent LED 
luminaries. 

IS 10322 (Part 
1) : 

1982/ IEC 598-
1 

(1979) 

Crompton/ Havells/ Philips 

14 LT armoured power cables- 
Aluminium 
conductor 

IS 
694:1990/IEC 
60227-1 to 5 
(1979) 

Finolex/ Havells/ Universal/ Polycab 

15 Inverter system IS 13314 Sukam/ Microtek/ Luminous 

16 Heavy duty ceiling fan/ 
exhaust fan 

IS 374:1979 Almonard/ Crompton/ Havells/ Usha 

17 Pressure type fire 
extinguishers 

IS 15683:2006 Lifeguard/ Omex/ Ceasefire 

18 Submersible pump set IS 8034-1989 KSB/ Kirloskar/ Groundfos 

19 Copper conductor flat 
submersible 
cable 

IS 
694:1990/IEC 
60227-1 to 5 
(1979) 

Finolex / Havells / Universal / Polycab 
/ 
Skytone 

20 DOL starter IS 8544 (Part 
1): 

1977 

Havells / L&T / Rishabh / KSB 

21 Ammeter/ Volmeter IS 1248 (Part 
2): 

2003/ IEC 
60051-2 
(1984) 

L&T / Rishabh / HPL / Vaishno / AE 
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22 Overload relay/ Power 
contactor   

L&T/BCH/GE /Havell's / HPL 

23 Single phase Preventer   Minilec /L&T/ HPL 

24 Lead Acid SMF battery IS 14257 Exide/ SF/ AMRA RAJA 

25 Motor/ Pumps IS 9542-1980 Kirloskar/ Havells/ Crompon 
Green/KSB 

26 25 KVA DG Set (Air 
cooled/ water 
cooled) 

Engine- IS 
10001 

Alternator- IS 
13364 (part-1) 

Kirloskar / Cummins/Eicher 

27 Fluorescent luminaries IS 10322 (Part 
1) : 

1982/ IEC 598-
1 

(1979) 

Crompton/ Havells/ Philips 

 

Note: The preferred makes are not restrictive in nature and can accommodate any local 
brand/makes as per the site or project condition. The usage of these alternative 
brands/makes would be subject to meeting technical parameters as per relevant IS 
Code/ CPWD approval and the approval of competent authority. 

 
 
 

 
 

END OF SECTION-5
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SECTION-6 
 

BID SUBMISSION FORM 

Offer No.:                                               Date: 
 

To: [Head of Department], TCIL  
 
Dear Sir, 
In response to your Tender No.  ___________________________, we hereby submit our offer herewith. 
 

1. Bidder Name     : ___________________________________ 
 

2. Website Address     : ___________________________________ 
 

3. Email Address      :___________________________________ 
 

4. Address for Communication    : ___________________________________ 
____________________________________ 
____________________________________ 
 

5. Telephone Number     : ___________________________________ 
 

6. Fax/Telefax Number    : ___________________________________ 
 

7. Authorised Person -      Name  :____________________________________ 
      Designation :____________________________________ 
      Mobile No. :____________________________________ 
      Email ID : ___________________________________ 
 

8. Alternate Person                 Name:         :____________________________________ 
   Designation :____________________________________ 
   Mobile No. :____________________________________ 

        Email ID : ___________________________________ 
 

9. PAN Number     : ___________________________________ 
 

10. GST Regn. No. with Address   : ___________________________________ 
____________________________________ 
____________________________________ 

 
11. Beneficiary’s complete Bank Details. 

Bank Account No.    : ___________________________________ 
IFSC / NEFT Code    : ___________________________________ 
Name of the Bank    : ___________________________________ 
Address of the Branch    : ___________________________________ 

 
12. Particulars of EMD 

Amount     : Rs. ________________________________ 
Mode of Payment (DD/BG)   : ___________________________________ 
DD/BG No.     : ___________________________________ 
Date      : ___________________________________ 
Name of the Bank    : ___________________________________ 
Address of the Bank    : ___________________________________ 
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Validity of BG     : ___________________________________ 
 

13. Particulars of Tender Fee 
Amount     : Rs._________________________________ 
DD No.     :___________________________________ 
Date     : ___________________________________ 
Name of the Bank   : ___________________________________ 
Address of the Bank   : ___________________________________ 
 

14.  Turnover of the Bidder in last 3 years:- 
 

Year Year Annual Report attached 
at Page No. 

Turnover in Rs. (Lakh) 

   
   
   
Average Turnover  

 
15. Are you a MSME Unit. If yes, please furnish Registration Details, Name of the DIC/State. 

_______________________________________________________________________ 
 

16. If you are MSME, is it owned by SC/ST Entrepreneurs or Women Entrepreneurs? If Yes, please 
specify the Name of the Owner who is SC or ST or Women Entrepreneur (as applicable). 
_______________________________________________________________________ 
 

17. Following Documents are submitted to substantiate other eligibility criteria. 
 
i) _________________________________________________________________ 
 
ii) ________________________________________________________________ 
 
iii) ________________________________________________________________ 

 
DECLARATION 

 
1. We have read and understood the terms & conditions of the above-mentioned tender and 

comply to all Terms & Conditions of the Tender. 
(In case of any deviation, the Bidder must attach a separate sheet clearly mentioning the Clause 
No. of the Tender and Deviation thereto) 
 

2. We certify that the information mentioned above are true and correct to best of our knowledge. 
 
 
 
Place:        Signature of Authorised Signatory with Seal 
Date:        Name: 

Designation: 
 
 
 

END OF SECTION-6 
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SECTION-7 
 

BID SECURITY BANK GUARANTEE (EMD) FORMAT 
 

Whereas ……………………. (hereinafter called “the Bidder”) has submitted its bid dated …………… 
For the supply of …………. Vide Tender No. ……………………….. dated …………… KNOW ALL 
MEN by these presents that WE ……………………. OF ………………. Having our registered office at 
………….. (hereinafter called “the Bank”) are bound unto Telecommunications Consultants India 
Limited (hereinafter called “the Purchaser”) in the sum of Rs. ………………… for which payment will 
and truly to be made of the said Purchaser, the Bank binds itself, its successors and assigns by these 
present. 

THE CONDITIONS of the obligation are: 

1. If the Bidder withdraws his bid during the period of bid validity specified by the Bidder on the 
Bid form or 

2. If the Bidder, having been notified of the acceptance of his bid by the Purchaser during the 
period of bid validity 

(i) fails or refuses to execute the Contract, if required; or 

(ii) The successful bidder fails to submit performance security within the prescribed time. or 

(iii) The proceed of EMD shall be payable to TCIL in case of breach of any of the terms and 
conditions of the contract/PO/tender by the vendor. 

We undertake to pay to the Purchaser up to the above amount upon receipt of its first written demand, 
without the purchaser having to substantiate its demand, provided that in its demand, the purchaser will 
note that the amount claimed by it is due to it owning to the occurrence of one or both of the two 
conditions, specifying the occurred condition or conditions. 

This guarantee will remain in force upto and including THIRTY (30) days after the Period of bid 
validity and any demand in respect thereof should reach the Bank not later than the specified date/dates. 

 

      Signature of the Bank Authority. 

       Name 

       Signed in Capacity of 

Name & Signature of witness    Full address of Branch 

Address of witness     Tel No. of Branch 
   Fax No. of Branch 

 
 

END OF SECTION-7 
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SECTION – 8 
 

FORMAT FOR INSURANCE SURETY BOND FOR EMD / BID SECURITY 
(To be stamped in accordance with Stamp Act of India) 

 
(TO BE ISSUED FROM A DELHI BRANCH) 

 
This BOND is made as a deed AMONG the following parties  
The “Bidder” as contractor………………….. (name and address) 
The “Surety Insurer” as guarantor (name and address) and “Purchaser” as Telecommunications 
Consultants India Limited, (TCIL), TCIL Bhawan, Greater Kailash -I, New Delhi 110048 

Whereas ……………………. (hereinafter called “the Bidder”) has submitted its bid dated …………… 
for the …………. vide Tender No. ……………………….. dated ……………  

KNOW ALL MEN by these presents that We ……………………. Of ………………. Having our 
registered office at ………….. (hereinafter called “the Surety Insurer”) irrevocably, unconditionally and 
without reservation guarantee the due and faithful fulfilment and compliance of the terms and conditions 
of the Bidding Documents and the RFP Document by the Bidder and are irrevocably and 
unconditionally bound unto Telecommunications Consultants India Limited (hereinafter called “the 
Purchaser”) to the sum of Rs. ………………… for which payment will and truly to be made of the said 
Purchaser, the Surety Insurer binds itself, its successors and assigns by these present. 

THE CONDITIONS of the obligation are: 

1. If the Bidder withdraws his bid during the period of bid validity specified by the Bidder on the 
Bid form or 

2. If the Bidder, having been notified of the acceptance of his bid by the Purchaser during the 
period of bid validity 

i. Fails or refuses to execute the Contract, if required; or 

ii. The successful bidder fails to submit performance guarantee / security within the 
prescribed time.  

or 

iii. The proceeds of Surety Bond (EMD) shall be payable to TCIL in case of breach of any 
of the terms and conditions of the tender by the bidder. 

We, the Surety Insurer, undertake to immediately and forthwith pay to the Purchaser up to the above 
amount upon receipt of its first written demand, without the purchaser having to substantiate its demand, 
provided that in its demand, the purchaser will note that the amount claimed by it is due to it owing to 
the occurrence of one or both of the two conditions, specifying the occurred condition or conditions. 

The Surety Bond shall not be affected by any change in the constitution   or winding up of the Bidder or 
the Surety  Insurer  or any absorption, merger or amalgamation   of the Bidder or the Surety Insurer with 
any  other person. 

This Surety Bond will remain in force up to and including THIRTY (30) days after the period of bid 
validity and any demand in respect thereof should reach the Surety Insurer not later than the specified 
date/dates. TCIL shall have the fullest liberty without affecting in any way the liability of the Surety 
Insurer under this Surety Bond from time to time to vary any of the terms and conditions in the said 
Bidding Documents or to extend time for submission of the Bids or the bid validity period or the period 
for fulfillment and compliance with all or any of the terms and conditions contained in the said Bidding 
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Documents by the said Bidder and the Surety Insurer shall not be released from its liability under these 
presents by any exercise by the TCIL of the liberty as aforesaid or any other matter or thing whatsoever 
which under the law relating to sureties would but for this provision have the effect or releasing the 
Surety Insurer from its such liability. 

The parties acknowledge and agree that neither this Surety Bond nor any obligations hereunder are 
transferable or assignable. 

The Surety Insurer declares that this Insurance Surety Bond is issued as per applicable rules and 
regulations of Insurance Regulatory Development Authority of India (IRDAI). 

 
Name & Signature of witness Signature of the authorized Surety Insurer 

Address of witness Name 

 Signed in Capacity of 

 Full address of Branch 

 Tel No. of Branch 

 Fax  No. / email  of Branch 

 
Notes:  

 
1) The Insurance Surety Bond shall be from an Insurer as per guidelines issued by Insurance 

Regulatory and Development Authority of India (IRDAI). 
 

2) The Insurance Surety Bond should be on non-judicial stamp paper/e-stamp paper of appropriate 
value as per Stamp Act prevailing in the state(s).  
 

3) The executing officer of the Surety Bond will indicate his name, designation, and Power of Attorney 
No. on last page of the Surety Bond. 

 
 
 
 
 
 
 

END OF SECTION - 8 
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SECTION-9 
 

AUTHORIZATION LETTER 
 
Format for Authorization letter to be submitted by Bidder 

                        
Know    all    men   by   these   presents that  we   (name of Company)  _______________   

______________,  incorporated  in India  under  the  Companies Act, 1956 and having its 

Registered Office at ____________________________. (India) ("Hereinafter called  the  

Company")   DOTH    hereby    nominate,   constitute    and    appoint  (Name, Designation) 

__________________________, S/o _________________ to be true and lawful authorized 

signatory in fact and at law of the Company for and in the name and on behalf  of  the Company,  

to do, execute and perform all or any  of  the following acts, deeds, matters and things namely:- 

  

 

1.     To  represent  the   Company  to  all  intents  and  purposes   in  connection  with  the  

matters pertaining to signing & submission of (EOI No, EOI Date, EOI 

Description)__________ , _________,   

____________________________________________and all affairs ancillary or incidental 

thereto. 

 

2. AND the Company hereby agrees that all  acts,  deeds  and things lawfully done by the said 

authorized signatory  shall be construed as acts, deeds and things done by the  Company 

itself and the Company hereby undertakes  to  ratify  and  confirm all and whatever  its  

authorized signatory  shall  lawfully  do or cause to be done for  and  on behalf of the 

Company by virtue of the powers hereby  given. 

 

          In witness whereof  (Name , Designation) ____________,  ______________of the Company 

acting for and on behalf of the Company under the authority conferred by the Board of Directors 

of the Company in its _________  meeting held on  (Date) _________   has signed this 

Authorization Letter  at (place)_________on  this (Date)  _____________________.                                             

 
 
 

The signatures of (Name , Designation) _______________________ given below are hereby 

certified. 

 

                                                  Signature  :                   ________________________ 

                                                                          _____________________________________ 
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             SIGNATURES OF   (Name , Designation) _______________________ 

                                                               

        CERTIFIED 

 

                                                           Signature      :         ________________________ 

                                                                               _____________________________________ 

 

WITNESS:- 
 

Signature:_________________ 

 

(Name , Designation):__________________ 

____________________________________ 

____________________________________  

                     

            

 
 
 

END OF SECTION-9 
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SECTION-10 
 
 

Financial Information Certificate 
 

 

Financial Analysis : Details to be furnished duly supported by figures in Balance Sheet/Profit 
& Loss Account for the last three years duly certified by the Chartered Accountant, as 
submitted by the applicant to the Income Tax Department (certified copies to be attached) 

       

   Description 
2020-21 2021-22 2022-23 

Average annual 
turnover 

         A     B     C         (A+B+C)/3 

 

(i) Annual turnover on 
Construction works         

 (ii) Profit/Loss         

 (iii) Net Worth     

 
The certificate to be issued on letter head of CA, duly signed and by the bidder & CA. 
UDIN is mandatory. 
 
 
 
 
Signature of CA       Signature of Bidder 

 
 
 UDIN:- 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

END OF SECTION-10 
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SECTION-11 

 
Details of Similar Works Completed During Last 7 (Seven) Years 

 

Sr. 
No
. 

Name of 
work/ 
Project & 
Location 

Owner of 
organization 

Value of 
work in 
lakhs at 
completi
on 

Date of 
comme
nceme
nt as 
per 
contrac
t 

Stipulated 
date of 
completion 

Actual 
date of 
completi
on 

litigation
/arbitrati
on 
pending/
in 
progress 
with 
details 

Name and 
address/tel
ephone 
number of 
officer to 
whom 
reference 
may be 
made 

Remarks 

1 2 3 4 5 6 7 8 9 9 
  
 
                   
  
 
                   
  
 
                   

 
        

 
 
 
Signature of bidder 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

END OF SECTION-11 
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SECTION-12 
 

Details of similar works in progress 
 

Sr. 
No
. 

Name of 
work/ 
Project & 
Location 

Owner of 
organization 

Value of 
work in 
lakhs  

Date of 
commenceme
nt as per 
contract 

Stipulated 
date of 
completion 

Name and 
address/telep
hone number 
of officer to 
whom 
reference 
may be made 

Remarks 

1 2 3 4 5 6 7 8 
  
 
               
  
 
               
  
 
               

 
      

 
 
 
Signature of bidder 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

END OF SECTION-12 
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SECTION-13 
 

Affidavit 
 

(To be submitted on non-judicial stamp paper of Rs. 100/- duly certified by notary public) 
 

Affidavit of Mr.   S/o   R/o   I, 
the deponent above named do hereby solemnly affirm and declare a under: 

 

 
1.   That I am the Proprietor/Partner/ Director/ Authorized signatory of M/s.     having its 
Head Office / Registered. Office at    

 
2. That  the  information/documents / Experience  certificates  submitted  by  M/s. 
   along with this tender for “ Construction of Boys Hostel Block (02 
nos.) and Entrance Gate for Netaji Subhash Chandra Bose Military Academy Complex in 
Silvassa”   in TCIL are genuine and true and nothing has been concealed. 

 
3.  I shall have no objection in case TCIL verifies them from issuing authority (ies). I shall 
also have no objection in providing the original copy of the document(s),  in case TCIL 
demand so for verification. 

 
4.  I hereby confirm that in case, any document, information &/or certificate submitted by 
me found to be incorrect/false/fabricated, TCIL at its discretion may disqualify/reject my 
application for this tender out rightly and also debar me/M/s.   from 
participating in any future tenders. 

 
DEPONENT 

 

 
 

I,    ,  the  proprietor/authorized  signatory  of  M/s. 
  , do hereby confirm that the contents of the above Affidavit are true 
to my knowledge and nothing has been concealed there from and that no part of it is false. 

 
Verified at   _ this   day  of ____________ 
 
 

DEPONENT 
 
 
 
 
 
 
 
 
 
 
 
 
 

END OF SECTION-13
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SECTION-14 
 

    D E C L A R A T I O N 

(To be submitted on non-judicial stamp paper of Rs. 10/- duly certified by Notary) 

 
I/We have read and examined the bid document, terms and Conditions of bid and other documents 
and Rules referred to in the bid and all other contents in the bid documents for the construction 
works. 

 
I/We hereby submit bid for (Name of Work-------------------------------------------) within the  specified 
time schedule. 

 
I/We agree to keep the bid open for hundred one twenty (120) days from the date of opening of 
technical bid thereof not to make any modifications in its terms and conditions. 

 
I/We hereby declare that I/We treat the bid documents, drawings and other records connected with 
the c o n s t r u c t i o n  as secret / confidential documents and shall not communicate information / 
derived there from to any person except to whom, I/We may be authorized to communicate the same 
or use the information in any manner prejudicial to the interest of the company. 

 
If I/We fail to commence the construction works specified I/We agree that the said TCIL or his  
successors in office shall without prejudice to any other right or remedy, be at liberty to  forfeit the 
said Earnest Money Deposit and / or Performance Guarantee absolutely   otherwise   the  said  Earnest  
Money  Deposit  and  /  or  Performance Guarantee  shall  be   retained  by  them  towards  Security  
Deposit  to  render  all construction works  referred  to  in  the  bid  documents  upon  the  terms  and  
conditions contained or referred to therein and to carry out such deviations as may be ordered. 
 
 

 
Signature of the Bidder 
Seal of Bidder 
 

Place :  

Date: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

END OF SECTION-14 
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SECTION-15 
 

PRICE BID SCHEDULE 
 

Construction of Boys Hostel Block (02 nos.) and Entrance Gate for Netaji Subhash Chandra Bose 
Military Academy Complex in Silvassa 

NIT No.:  TCIL/Consultant(C-BD)/NMA-NIT/2024-25/01          Date:  

Summary of Cost 

Name of Bidder : M/s 

S. 
No. 

Description 
BOQ Cost in 

INR 

Percentage quoted by the 
tenderer above/ below/ at par the 

total amount of BOQ 

Quoted Amount 
(INR) 

Above/ 
Below/ 
At par 

% age in 
figure 

% age in 
Words 

in 
figure 

in Words 

[1] [2] [3] [4] [5] [6] [7]   

a) 

Construction of 
Boys Hostel Block 
(02 nos.) and 
Entrance Gate for 
Netaji Subhash 
Chandra Bose 
Military Academy 
Complex in 
Silvassa 

11,48,61,782 
Above/ 
Below/ 
At par 

        

NOTE: 
1. The tenderer shall furnish their rate in terms of % above/ below/ at par against Overall Estimated 
Cost. 

2. If the tenderer choose to opt "At par" under column 4, then the value against 'percentage' in figures in 
column 5 shall be inserted as '0' (i.e. zero). In such case, if the tenderer fills any value of percentage 
(other than '0') under column 5, then it will not be given any cognizance and "At par" option (i.e. "Zero" 
percent) chosen by the tenderer shall take precedence and the amount will be taken as "At par" 
irrespective of the percentage mentioned under column 5. 
3.Bidder will quote its rates inclusive of all charges, costs, taxes, levies, royalty, EPF, ESI & GST. 
4. If there is a discrepancy between the unit price and total price that is obtained multiplying the unit 
price and quantity, the unit price shall prevail and the total price shall be corrected. 

Date: 

Place: 

  

Seal & Signature of Authorised signatory of Bidder 
 

 
 

END OF SECTION-15 
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SECTION-16 
 

MANUFACTURER'S AUTHORISATION FORM 
 
[Head of Department] 
Telecommunications Consultants India Limited . 
TCIL Bhawan, Greater Kailash-I  
New Delhi-110 048 (INDIA) 

 
Dear Sir, 
Ref: Your [document No] _________dated __________ 
We,  ____________________who are proven and reputable manufacturers of  (name and description of 
the factories at goods offered in the bid) having, hereby authorize M/s (name and address of the agent) to 
submit a bid, process the same further and enter into a contract with you against your requirement as 
contained in the above referred  documents for the above goods manufactured by us.  
We also state that we are not participating directly in this bid for the following reason(s):  
___________________________________________________________________ (Please provide reason 
here). 
 
We also hereby extend our full warranty, CAMC as applicable as per Client’s [tender No.] and [tender 
name], read with modification, if any, for the goods and services offered for supply by the above firm 
against this EOI document. 
 
We also hereby confirm that we would be responsible for the satisfactory execution of contract placed on 
the authorized agent and the spares for the equipment shall be available for at least 10 years from the date 
of supply of equipment.  
 
We also confirm that the price quoted by our agent shall not exceed the price which we would have quoted 
directly"  

 
Yours faithfully, 

[Signature with date, name and designation]  
for and on behalf of M/s__________________ 

[Name & address of the manufacturers]  
 
Note: I. This letter of authorization should be on the letter head of the manufacturing firm and should be 
signed by a person competent and having the Authorization letter / Board Resolution to legally bind the 
manufacturer. 
2. Original letter may be sent. 

 
 
 
 
 
 
 
 
 
 
 

END OF SECTION-16 
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SECTION-17 
 

PERFORMANCE BANK GUARANTEE (PBG Format) 
 

(TO BE ISSUED BY A DELHI BRANCH) 
 

M/s Telecommunications Consultants India Ltd., 
TCIL Bhawan, Greater Kailash-I 
New Delhi – 110 048 (INDIA) 

(With due stamp duty if applicable) 
 

OUR LETTER OF GUARANTEE No. : ______________ 

In consideration of TELECOMMUNICATIONS CONSULTANTS INDIA LIMITED, having its office at 
TCIL Bhawan, Greater Kailash-I, New Delhi – 110 048 (INDIA) (hereinafter referred to as “TCIL” which 
expression shall unless repugnant to the content or meaning thereof include all its successors, administrators 
and executors) and having entered into an agreement dated ___________/issued Purchase Order No. 
___________________________________ dated _______ with/on M/s 
_________________________________________________ (hereinafter referred to as “The Supplier” 
which expression unless repugnant to the content or meaning thereof, shall include all the successors, 
administrators, and executors). 
 
WHEREAS the Supplier having unequivocably accepted to supply the materials/Services as per terms and 
conditions given in the Agreement dated ________ /Purchase Order No. __________________________ 
dated ___________ and TCIL having agreed that the Supplier shall furnish to TCIL a Performance 
Guarantee for the faithful performance of the entire contract, to the extent of 10% (ten percent) of the value 
of the Purchase Order i.e. for _______________________. 
 
We, __________________________________________ (“The Bank”) which shall include OUR successors, 
administrators and executors herewith establish an irrevocable Letter of Guarantee No. ____________ in 
your favour for account of __________________________ (The Supplier) in cover of performance 
guarantee in accordance with the terms and conditions of the Agreement/Purchase Order. 
 
Hereby, we undertake to pay upto but not exceeding ___________ (say  ____________________________ 
only) upon receipt by us of your first written demand accompanied by your declaration stating that the 
amount claimed is due by reason of the Supplier having failed to perform the Agreement and despite any 
contestation on the part of above named supplier. 
 
The proceed of performance security shall be payable to TCIL in case of breach of any of the terms and 
conditions of the contract/PO/tender by the vendor. 
 
This Letter of Guarantee will expire on ___________ including 30 days of claim period and any claims 
made hereunder must be received by us on or before expiry date after which date this Letter of Guarantee 
will become of no effect whatsoever whether returned to us or not. 
 
_______________ 
Authorized Signature 
Manager 
Seal of Bank 
Contact details 
 
 
 
 
 

END OF SECTION-17 
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SECTION – 18 
 

FORMAT OF INSURANCE SURETY BOND FOR PERFORMANCE GUARANTEE /  
PERFORMANCE SECURITY 

(To be stamped in accordance with Stamp Act of India) 
 

(TO BE ISSUED BY A DELHI BRANCH) 
 

M/s Telecommunications Consultants India Ltd., 
TCIL Bhawan, Greater Kailash-I 
New Delhi – 110 048 (INDIA) 

 
Surety Bond No: ______________ 

This BOND is made as a deed AMONG the following parties  
The “Supplier” as contractor………………….. (name and address) 
The “Surety Insurer” as guarantor (name and address) and  “Purchaser” as Telecommunications Consultants 
India Limited, (TCIL), TCIL Bhawan, Greater Kailash -I, New Delhi 110048 
 

WHEREAS TELECOMMUNICATIONS CONSULTANTS INDIA LIMITED, having its office at TCIL 
Bhawan, Greater Kailash-I, New Delhi – 110 048 (INDIA) (hereinafter referred to as “TCIL” which 
expression shall unless repugnant to the content or meaning thereof include all its successors, administrators 
and executors) has accepted the bid of the Supplier in relation to  the Tender/RFP/EOI Number ……… dated 
………………………and having entered into an agreement dated ___________ / issued Purchase Order No. 
___________________________________ dated _______ with/on M/s 
_________________________________________________ (hereinafter referred to as “The Supplier” 
which expression unless repugnant to the content or meaning thereof, shall include all the successors, 
administrators, and executors). 
 
WHEREAS the Supplier having unequivocally accepted to supply the materials and/or Services as per terms 
and conditions given in the Agreement dated ________ / Purchase Order No. 
__________________________ dated ___________ and TCIL having agreed that the Supplier shall furnish 
to TCIL a Surety Bond for the faithful performance of the entire contract, to the extent of xx% (xx percent) 
of the value of the Purchase Order / Agreement i.e. for Rs _______________________. 
 

1. We, __________________________________________ (“The Surety Insurer”) which shall include 
OUR successors, administrators and executors irrevocably, unconditionally and without reservation 
guarantee the due and faithful fulfillment and compliance of the terms and conditions of the said 
Agreement/PO by the said Supplier and unconditionally and irrevocably undertake to pay forthwith 
to the TCIL an amount of Rs.*** ** (Rupees *** ** only (hereinafter referred to as the “Surety 
Bond”) as our primary obligation without any demur, reservation, recourse, contest or protest and 
without reference to the Supplier, if the Supplier shall fail to fulfill or comply with all or any of the 
terms and conditions contained in the said Agreement/PO.  

 
2. Hereby, we undertake to pay up to but not exceeding ___________ (say  

____________________________ only) upon receipt by us of TCIL’s first written demand 
accompanied by TCIL’s declaration stating that the amount claimed is due by reason of the Supplier 
having failed to perform as per the Purchase Order / Agreement and despite any contestation on the 
part of above named supplier. Any such written demand made by the TCIL stating that the supplier 
is in default of the due and faithful fulfillment and compliance with the terms and conditions 
contained in the Agreement/PO shall be final, conclusive and binding on the surety Insurer, 
notwithstanding any differences between the TCIL and the Bidder or any dispute pending before any 
Court, Tribunal, Arbitrator or any other TCIL. 
 

3. TCIL shall have the fullest liberty without affecting in any way the liability of the Surety Insurer 
under this Surety Bond from time to time to vary any of the terms and conditions in the said 
Agreement/PO or to extend time for fulfillment and compliance with all or any of the terms and 
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conditions contained in the said Agreement/PO by the said supplier or to postpone for any time and 
from time to time any of powers exercisable by it against the said supplier and either to enforce or 
forbear from enforcing any of the terms and conditions contained in the said Agreement/PO, and the 
Surety Insurer shall not be released from its liability under these presents by any exercise by the 
TCIL of the liberty with reference to the matters aforesaid or by any change in the constitution of the 
TCIL or the Supplier or its absorption, merger or amalgamation with any other person or any other 
matter or thing whatsoever which under the law relating to sureties would but for this provision have 
the effect or releasing the Surety Insurer from its such liability. In the event of extension of time for 
performance of the contract, the Surety Insurer shall be liable to extend the validity of the present 
Insurance Surety Bond without any demur, condition or protest. 
 
 

4. WE hereby acknowledge and understand that it shall not be necessary for  TCIL to proceed against 
the said supplier before proceeding against the Surety Insurer and the Surety Bond herein contained 
shall be enforceable against the Surety Insurer, notwithstanding any other security which the TCIL 
may have obtained from the said supplier or any other person and which shall, at the time when 
proceedings are taken against the Surety Insurer hereunder, be outstanding or unrealized. 
 

5. We, the Surety Insurer, further undertake not to revoke this Surety Bond during its currency except 
with the previous express consent of TCIL in writing. 
 

6. The Surety Insurer declares that it has power to issue this Surety Bond and discharge the obligations 
contemplated herein, the undersigned is duly authorized and has full power to execute this Surety 
Bond for and on behalf of the Surety Insurer. 
 

7. The Surety Bond shall not be affected by any change in the constitution or winding up of the Bidder 
or the Surety Insurer or any absorption, merger or amalgamation of the Bidder or the Surety Insurer 
with any other person. 

 
8. This Surety Bond will expire on ___________ including 30 days of claim period and any claims 

made hereunder must be received by us on or before expiry date after which date this Surety Bond 
will become of no effect whatsoever whether returned to us or not. 
 

9. The parties acknowledge and agree that neither this Surety Bond nor any obligations hereunder are 
transferable or assignable. 
 

10. The Surety Insurer declares that this Insurance Surety Bond is issued as per applicable rules and 
regulations of Insurance Regulatory Development Authority of India (IRDAI). 
 

______________ 
Authorized Signature 
Manager 
Seal of Insurer Surety 
Contact details 
 
Name & Signature of witness Signature of the authorized Surety Insurer 

Address of witness Name 

 Signed in Capacity of 

 Full address of Branch 

 Tel No. of Branch 

 Fax No. / Email of Branch 

 
Notes:  
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1) The Insurance Surety Bond shall be from an Insurer as per guidelines issued by Insurance 
Regulatory and Development Authority of India (IRDAI). 
 

2) The Insurance Surety Bond should be on non-judicial stamp paper/e-stamp paper of appropriate 
value as per Stamp Act prevailing in the state(s).  
 

3) The executing officer of Surety Bond will indicate his name, designation, and Power of Attorney No. 
on last page of the Surety Bond 

 
 
 

END OF SECTION – 18 
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SECTION-19 
 

 
NO-CONVICTION CERTIFICATE 

 
[To be submitted on the Letterhead of the Bidder] 

 
Offer No.: ____________________________________                             Date: _____________ 
 
To 
Consultant (Civil-BD) 
Telecommunications Consultants India Limited, 
TCIL Bhawan, Greater Kailash-I, 
New Delhi-110 048 (INDIA) 
 
Sub: Self Declaration of not been blacklisted for [EOI No.]  dated [EOI date]      
 

Dear Sir, 

 
This is to notify you that our Firm /Company/ Organization <provide Name of the Firm/ Company/ 
Organization> intends to submit a proposal in response to [EOI No.]  dated [EOI date] for  [EOI Name]. 
 
In accordance with the above, we declare that:  

a. We are not involved in any major litigation that may have an impact of affecting or compromising 
the delivery of goods / services as required under this [EOI No]  dated [EOI date]. 
 

b. We are neither banned/ debarred/ blacklisted/ put on holiday list nor action for banning / debarment / 
blacklisting / holiday listing has been initiated by any Central/ State Government/ agency of Central/ 
State Government of India or any other country in the world/ Public Sector Undertaking/ any 
Regulatory Authorities in India or any other country in the world for any kind of fraudulent activities 
on any ground including but not limited to indulgence in corrupt practice, fraudulent practice, 
coercive practice, undesirable practice or restrictive practice as on date of submission of the Bid. 

 
Yours sincerely,   

(Signature of the Authorized signatory of the Bidding Organisation)  

Name: 

Designation: 

Contact details (including E-mail): 

Business Address: 

Date:                        

Seal: 

 
 

 
 
 
END OF SECTION – 19 
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SECTION-20 

 
Undertaking for Genuineness of Documents 

(on Letter Head) 
 

We, M/s _____________ (name of the bidder) hereby undertake that all the documents/ certificates/ 
information submitted by us against this tender are genuine. In case any of the documents/ certificates/ 
information submitted by us, is found to be false or forged, TCIL shall be at liberty to immediately reject our 
bid or cancel/ terminate the contract and forfeit bid security/ performance security submitted by us and debar 
us from participation in future EOIs/tenders of TCIL for a period upto 2 years. 
 
 
 
 
 
 
Signature & Stamp:- 
Name:  
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

END OF SECTION – 20 
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SECTION-21 
 

Undertaking 
(on Letter Head) 

We, M/s _________________ (name of the bidder) undertake that ‘Vendors, whose Purchase Order(s) for any 
project of TCIL, was/ were cancelled on risk & cost basis for non-performance or non-submission of 
performance guarantee in last 2 years, are not eligible to participate in this tender’. 

 
Signature & Stamp:- 
Name:  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

END OF SECTION – 21 
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SECTION-22 

 
 

Undertaking 
(on Letter Head) 

 

We, M/s _________________ (name of the bidder) undertake that we have read and understood the entire 
tender document and we comply with all the Terms & Conditions of all the Sections of NIT No. 
TCIL/Consultant(C-BD)/NMA-NIT/2024-25/01 along with its corrigenda and there is no deviation from all 
the Terms & Conditions of all the Sections of NIT No. TCIL/Consultant(C-BD)/NMA-NIT/2024-25/01. 

 
 
Signature & Stamp:- 
Name:  

 

 

 

 

 

 

 

 

 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

END OF SECTION – 22 
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SECTION-23 

 
INTEGRITY PACT 

 
 
 

[As per format given in TCIL Website – Link https://www.tcil.net.in/public/pdf/integrity_pact.pdf 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

END OF SECTION – 23 
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SECTION-24 

 
 

Undertaking 
(on Letter Head) 

 

We, M/s _________________ (name of the bidder) undertake that we are not insolvent, in receivership, 
bankrupt or being wound up, not have had our business activity suspended and not be the subject of legal 
proceedings for any of the foregoing. 

 
 
Signature & Stamp:- 
Name:  

 

 

 

 

 

 

 

 

 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

END OF SECTION – 24 
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SECTION-25 
 
 

Undertaking 
(on Letter Head) 

 

We, M/s _________________ (name of the bidder) undertake that If work is awarded to me, I/ We shall 
obtain GST registration certificate of the state in which work is to be taken up within one month from the 
date of receipt of award letter or before release of any payment by the Employer, whichever is earlier, 
failing which,  I/We  shall  be  responsible  for  any  delay  in  payments  which  will  be  due towards 
me/ us on a/c of the work executed and/ or for any action taken by the Employer or GST Department in 
this regard”. 

 
 
 
Signature & Stamp:- 
Name:  

 

 

 

 

 

 

 

 

 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

END OF SECTION – 25 
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SECTION-26 

 
 

Undertaking 
(on Letter Head) 

 
“In reference to the Government of India, Ministry of Finance, Department of Expenditure, 
Office Memorandum No. F.No. 6/18/2019-PPD, Dated 23-07-2020.  I hereby submit that: 

 
“We have read the Clause regarding restrictions on procurement from a bidder of a country 
which shares a land border with India; We certify that we are not from such a country or their 
beneficial owner is not from such a country or we will not sub-contract any work to a contractor 
from such countries, if from such a country, have been registered with the Competent Authority.  

 
We hereby certify that we fulfill all requirements in this regard and are eligible to be considered. 
[Where applicable, evidence of valid registration by the Competent Authority shall be 
attached.]”. 

 

 
 
 
Signature & Stamp:- 
Name:  

 

 

 

 

 

 

 

 

 

  
 
 
 
 
 
 
 
 
 

END OF SECTION – 26 
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SECTION-27 

 
NIT CHECKLIST 

 
 
S.No Document Submitted (Yes or No) 

& Page No. 
1 NIT Checklist  
2 Tender Fee  
3 EMD (BG/DD/NEFT etc.)  
4 Authorization Letter/Board Resolution  
5 Certificate of Incorporation/ Registration/ Partnership Deed or any other  
6 PAN & GST (Undertaking for GST in case GST registration of same 

state is not available as per clause 1.2 (d) format at Section-25) 
 

7 Land Border Undertaking as per clause 1.2 (h) (Section-26)  
8 Financial Information Certificate   
9 Copy of audited balance sheet for FY 2020-21, 2021-22 & 2022-23  

10 Similar Experience Criteria (Copy of work order)  
11 Similar Experience Criteria (Copy of completion certificate)  
12 Insolvent Undertaking (Section-24)  
13 No-Conviction Certificate (Section-19)  
14 Affidavit (Section-13)  
15 Declaration (Section-14)  
16 Details of similar works completed (Section-11)  
17 Details of similar works in progress (Section-12)  
18 Un-priced BOQ (Signed copy of un-priced BOQ to be submitted)  
17 Undertaking from Vendors for non-cancellation of Purchase Order(s) on 

risk and cost on risk & cost basis or non-performance. (Section-21) 
 

18 PF & ESI Registration  
19 Local Office Undertaking  
20 Labor Laws Compliance Undertaking  
21 Genuine Documents Undertaking (Section-20)  
22 No-Deviation Certificate/ Clause-by Clause Compliance (Section-22)  
23 Integrity Pact document as applicable  
24 Bid Submission Form  
25 Signed copy of the NIT document  
26 Any Other Undertaking/ document as per EOI.  

 
 
 

 
 
 
 
 
 
 
 
 
 

END OF SECTION – 27 
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SECTION-28 

 
Annexure-A to Dispute Resolution Clause 

 
Establishment of a Conciliation & Settlement Mechanism (CSM) for Contractual Disputes under 
the contract agreements with the Contractors / Concessionaires / Consultants in TCIL. 
 

1. Objective: 
 

The TCIL has been entering into various contract agreements with the Contractors/ 

Concessionaires/ Consultants for implementing projects and obtaining services in various 

modes. Several disputes have been arising under these contract agreements. The associated 

legal costs and diversion of manpower of both parties are enormous. The early resolution/ 

settlement of claim, preferably through an out-of-court settlement process, is in  the interest 

of all the stakeholders. 

 
2. The Standing Operating Procedure (SoP) 

 

The procedure given hereunder will be implemented for resolving disputes through 

conciliation mechanism: 

 
1) If any commercial/contractual dispute arises between TCIL and Bidder/MoU 

partner/Vendor/Contractor, then any of the party shall send a reference about 

the dispute containing a written brief identifying the subject of the dispute to the 

CMD, TCIL along with a copy of such reference to other party for resolution of 

dispute through conciliation.  

2) CMD, TCIL or his authorized representative shall, within seven days of receipt 

of such a reference, nominate an officer of TCIL to act as the conciliator and 

shall arrange to issue necessary intimation to both the parties. 

3) Within three days of appointment of conciliator by CMD, TCIL both the parties 

shall intimate to the conciliator, the name of their respective officer(s) who shall 

be representing such a party in the conciliation proceedings. The maximum 

number of such officer(s) shall not be more than three and no legal 

practitioner/advocate shall be part of such a team.  

4) Thereafter, both the teams of the parties shall meet on the dates as fixed by the 

conciliator, discuss the agenda and explore the possibilities of 

conciliation/settlement. First such meeting shall be held within Seven (7) days 

of the nomination of the conciliation team by both the parties. The venue for 

conducting conciliation proceedings will be TCIL Bhawan, Greater Kailash-I, 

New Delhi 110048. 
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5) The conciliator shall assist the parties in an independent and impartial manner in 

their attempt to reach an amicable settlement of their dispute. 

6) The conciliator shall be guided by principles of objectivity, fairness and justice, 

giving consideration to, among other things, the rights and obligations of the 

parties, the usages of the trade concerned and the circumstances surrounding the 

dispute, including any previous business practices between the parties.  

7) The conciliator may conduct the conciliation proceedings in such a manner as he 

considers appropriate, taking into account the circumstances of the case, the wishes 

the parties may express, including any request by a party that the conciliator hear 

oral statements, and the need for a speedy settlement of the dispute. 

8) The conciliator may, at any stage of the conciliation proceedings, make proposals 

for a settlement of the dispute. Such proposals need not be in writing and need not 

be accompanied by a statement of the reasons therefor. 

9) The teams thereafter can meet any number of times under the guidance and 

supervision of Conciliator and will try to find a solution that is acceptable to 

both the parties. The conciliation may be successful or partially successful. On 

the points of dispute or part of a dispute wherein parties have agreed for a 

common ground, the officers representing each party shall seek approval of 

their respective company/entity. After that a settlement deed shall be drafted 

and signed by the authorized representatives of the parties. When the parties sign 

the settlement agreement, it shall be final and binding on the parties and persons 

claiming under them respectively and this shall not be challenged by any of the 

party in any court or under any law. The parties shall unequivocally affirm, declare 

and confirm in the settlement agreement that they have signed the agreement 

without any coercion, duress, inducement and were fully competent to sign the said 

agreement. 

10) The conciliator shall endorse and authenticate the settlement agreement and furnish 

a copy thereof to each of the parties. 

11) The conciliation process shall be concluded within 60 days of nomination of its 

representatives by the second party. However, the parties, with mutual consent 

can extend this period and then the conciliation proceedings shall be concluded 

in this extended period. 

12) If no settlement is arrived between the parties in the time mentioned in clause 5) 

above, then the conciliation proceedings shall be deemed to have been failed. 

13) The conciliator shall intimate the appointing authority the final outcome of the 

conciliation proceedings. 

3. Resort to arbitral or judicial proceedings:  
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The parties shall not initiate, during the conciliation proceedings, any arbitral or judicial 

proceedings in respect of a dispute that is the subject-matter of the conciliation proceedings 

except that a party may initiate arbitral or judicial proceedings where, in his opinion, such 

proceedings are necessary for preserving his rights.  

 

4. Admissibility of evidence in other proceedings.  

1) The parties shall not rely on or introduce as evidence in arbitral or judicial proceedings, 

whether or not such proceedings relate to the dispute that is the subject of the 

conciliation proceedings,—  

(a) views expressed or suggestions made by the other party in respect of a possible 

settlement of the dispute;  

(b) admissions made by the other party in the course of the conciliation proceedings; 

(c) Proposals made by the parties or conciliator; 

(d) The fact that the other party had indicated his willingness to accept a proposal for 

settlement made by the other party.   

5. Confidentiality. 

Notwithstanding anything contained in any other law for the time being in force, the parties 

shall keep confidential all matters relating to the conciliation proceedings. Confidentiality 

shall extend also to the settlement agreement, except where its disclosure is necessary for 

purposes of implementation and enforcement. 

 
6. Termination of conciliation proceedings.  

The conciliation proceedings shall be terminated on happening of any of the conditions below:-  

1) by the signing of the settlement agreement by the parties, on the date of the 

agreement; or  

2) by a written declaration of the conciliator, after consultation with the parties, to the 

effect that further efforts at conciliation are no longer justified, on the date of the 

declaration; or  

3) by a written declaration of the parties addressed to the conciliator to the effect that 

the conciliation proceedings are terminated, on the date of the declaration; or 

4) by a written declaration of a party to the other party and the conciliator, if 

appointed, to the effect that the conciliation proceedings are terminated, on the date 

of the declaration; or  

5) by the lapse of time or extended time as provided in clause 2(12) above 

 
 

END OF SECTION – 28 
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SECTION – 29 
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END OF SECTION – 29 
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SECTION – 30 
 
AGREEMENT 

 
This Agreement is made on this _______ day of _________ 2024  
 
Between 
 
Telecommunication Consultants India Ltd., a Government of India Enterprise and a company 
registered under the Indian Companies act 1956 and having its Registered & Corporate Office at TCIL 
Bhawan, Greater Kailash-1, New Delhi-110048 (hereinafter called "TCIL") which expression unless 
repugnant to the context or subject shall include its successors and its permitted assigns, of one part 
 

And 
 
____________________________________ having its office at ______________________________ 
represented by ___________________________________________(hereinafter called the “Agency”) 
(which expression unless repugnant to the context or subject shall include its successors & its 
permitted assigns) of the other part. 
 
TCIL & Agency collectively referred as “Parties” & individually as “Party”. 
 
Whereas TCIL has been awarded the work of PMA for execution of “Construction of Boys Hostel 
Block (02 nos.) and Entrance Gate for Netaji Subhash Chandra Bose Military Academy Complex in 
Silvassa” (hereinafter referred as “Work”) by Power Finance Corporation (PFC), (hereinafter referred to 
as “Client”), whereas TCIL has accepted PFC’s terms and entered into an agreement with PFC to 
execute Construction of Boys Hostel Block (02 nos.) and Entrance Gate for Netaji Subhash Chandra 
Bose Military Academy Complex in Silvassa as Project Management Agency (hereinafter referred to as 
“Main Contract”). 
 
Whereas TCIL had floated a tender vide NIT No. _____________________________dated 
____________________ for “Construction of Boys Hostel Block (02 nos.) and Entrance Gate for Netaji 
Subhash Chandra Bose Military Academy Complex in Silvassa”, inviting bids for execution of the said 
work and whereas __________________ (Name of Agency) submitted its quote dated 
_______________, wherein the Agency has agreed to carry out the said work at Rs 
_______________________________________, inclusive of all charges, taxes, levies as applicable 
including GST, EPF & ESI.  
 
Whereas TCIL is desirous that Contractor shall execute the work as per NIT documents No. 
______________________________________dated__________ including Corrigendums for 
“Construction of Boys Hostel Block (02 nos.) and Entrance Gate for Netaji Subhash Chandra Bose 
Military Academy Complex in Silvassa” 
 
NOW THIS AGREEMENT WITNESSETH as follow: 
 

1. In the Agreement, words and expressions shall have the same meanings as are respectively 
assigned to them in the conditions of contract/ documents thereinafter referred to. 

 
2. The following standard documents in addition to the documents attached with NIT, shall be 

deemed to form and be read and construed as part of Agreement viz. 
 
a) Tender Documents of NIT No. ___________________________ dated _____________ & 

Corrigendum(s) 
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b) The conditions and specifications of the Client as contained in the agreement for 
Construction of Boys Hostel Block (02 nos.) and Entrance Gate for Netaji Subhash Chandra 
Bose Military Academy Complex in Silvassa works and other related relevant documents.  
 

c) Bid dated _______________ submitted by __________________ against NIT No. 
____________________________dated _________________. 

 
d) The Letter of Award vide letter no. _____________________________dated 

_________________ issued by TCIL. 
 

e) The Agency’s unconditional acceptance of the LOA vide letter no. _____________________ 
dated ___________________. 

 
3. In consideration of the payments to be made by TCIL to the Agency, the Agency hereby 

covenants with TCIL to execute, complete and maintain the work in conformity in all respects 
with the provisions of the contract. 

 
4. TCIL hereby covenants to pay the Agency in consideration of execution, completion and 

maintenance of the works at the contract price at the times and in the manner prescribed by the 
contract. 
 

5. Payment terms shall be governed by the provisions of NIT No. 
______________________________ dated _________________ including corrigendum(s). 
 

6. Notwithstanding anything contained in any other agreement, document, correspondence, 
arrangement between the parties in respect of subject Works/Projects, the contractor 
understands, agrees and undertakes that the Payment terms shall be governed by the provisions 
of NIT No. _______________________dated __________________. However, Contractor has 
clearly understood & agreed that: 
 

a. The date of delivery of goods and/or rendering of services by Contractor shall be the 
date of realization of payment from the Client once the goods and/or services are 
accepted by the Client.  

 
b. The benefit in case of Force Majeure event as stated at Clause no. _____ of 

_________________________ of NIT No _____________________dated 
______________shall be extended if such an event is accepted by the Client and due 
extension/benefit granted to TCIL. 

 
c. This Contract shall be interpreted, construed and governed by the laws of the Republic 

of India and the parties hereby submit to the exclusive jurisdiction of the Court at Delhi 
only and to all Courts at Delhi having jurisdiction in appeal there from as stated in 
Clause no. _______ of NIT No. __________________ dated ________________. 

 
d. The Project is being executed for the ultimate benefit of the Client/Beneficiary/Owner, 

and that the TCIL has awarded the works on back to back basis/PMC at terms and 
conditions as per MoU/MoA with the Client. The Contractor agrees and understands that 
the contractor is executing the works of the Client/Owner as per the terms, conditions 
and specifications of the tender floated by TCIL on behalf of the Client. The Contractor 
fully understands that role of TCIL is of PMC only whereas the actual execution is to be 
done by the contractor. 

 
e. That the payment terms are on back to back basis and the payment shall be released to 

contractor by TCIL only if and when received by TCIL from the Client and subject to 
submission of complete documents and invoices etc. by it. The Contractor expressly 
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agrees that the client is ultimately liable for timely payments and it shall not make TCIL 
responsible or liable for any default of the Client in this regard. TCIL shall only 
endeavor its level best to request the Client to release the payments of the contractor or 
make fund available for such payments in time as per agreement.  

 
f. That it will not demand or make any claim under any law with respect to the pending 

payment till the time corresponding payment is received by TCIL from the Client. TCIL 
shall not be responsible in any manner whatsoever for any delay in releasing the 
payments or withholding of payments by the Client. 

 
g. Any delay or default on the part of the Client in making timely payments or releasing 

funds timely or any omission or commission of any action by the Client shall not make 
TCIL liable for either the payment of the principal amount, wholly or in part, as the case 
may be, or towards any payment of the interest or other amounts, whatsoever, which 
shall otherwise be payable by TCIL to the Contractor in its normal liability to pay to the 
contractor for the execution of the Contract. 

 
h. In case of any dispute between the parties, the parties expressly agrees that the award 

passed by the Arbitral tribunal/sole arbitrator shall not carry any interest on the awarded 
amount from the date of cause of action till the date of the award. 

 
i. The Contractor agrees that whole cost of arbitration would be borne by the contractor 

since the contractor agrees that TCIL is not responsible for the payment of the dues of 
the contractor, if the corresponding payment has not been made by the client or fund for 
payment of their dues are not received form the Client. 

 
j. That in the instant contract it is engaged in a works contract, no benefits under MSME 

Act 2006 and PPP Policy 2012 as per MSE guidelines issued by Ministry of MSME 
would be applicable to it on account of acceptance of back to back payment terms. 

 
This agreement shall be deemed to have come into force with effect from the issuing date of LOA 
issued by TCIL to the Contractor vide letter no. ______________________________dated 
___________________ and shall remain into effect till the successful completion of the defect liability 
period by the Agency. All obligations hereunder shall only apply during the Terms of this Agreement 
and to such obligations and commitments in the relation of the projects, as may have undertaken by the 
parties during the term with validity exceeding the term. 
 
IN WITNESS whereof parties have hereunto set their respective hands and seal the day and year first 
above written. 
 
For and on behalf of                 For and on behalf of 
Telecommunications Consultants  India Ltd                        ________________________ 
               
     
Witness                                                                          Witness 
 

1.  1. 
 

2.   2. 
 
 

 
END OF SECTION – 30 
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